

BLM LIBRARY



88001613

ADP MANAGEMENT PLAN

Fiscal Years 1978 Through 1983

Compiled by the Division of Data Processing
Denver Service Center

December, 1977

U.S. Department of the Interior
Bureau of Land Management
Denver, Colorado

HD
183
.L3
L33
1977

Bureau of Land Management
Library
Denver Service Center.

672 350X
ID 88001613



IN REPLY REFER TO:
1261 (402)

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
WASHINGTON, D.C. 20240

December 21, 1977

HD
183
L3
L23
1977

Information Memorandum No. 77-285
Expires 9/30/78

To: All WO and Field Officials
From: Director
Subject: ADP Management Plan

Automatic Data Processing (ADP) has become an essential program element for all facets of Bureau operation. The need for more effective computer system management has been recognized as a high priority item. To insure an integrated approach, an ADP Management Plan is developed annually in the Departmentally prescribed format. This plan provides a general framework of both current and future operations. It is intended to provide a common understanding of the characteristics and objectives of the BLM ADP program.

It is suggested that the widest possible distribution of the Fiscal Year 1978 ADP Management Plan be made. This will maximize its use as a reference document as well as a source of insight into the plans and accomplishments of Bureau ADP personnel. This procedure should prove a valuable asset in providing a link between all levels of those involved in computer use and those providing the services.

George L. Turcott
Acting Director

1 Enclosure

Encl. 1 - Bureau of Land Management ADP Management Plan, FY 78

Bureau of Land Management
Library
Denver Service Center

BUREAU OF LAND MANAGEMENT
ADP MANAGEMENT PLAN

Table of Contents

I. EXECUTIVE SUMMARY	
A. Introduction	1
B. Policy and Priority Changes in the Past Year	1
C. Goals	3
1. ADP Management Goals	3
2. Information Systems Management Goals	4
3. Remote Sensing Goals	4
D. FY-77 Accomplishments	4
E. Key Management Decisions— Required/Made	6
F. Financial Summary	10
II. OPERATIONS SUMMARY	
A. Organizational Profile	15
1. Mission and Functions	15
2. Anticipated Organizational Changes Affecting the ADP Management Plan	15
3. Major Mission Areas and Leadership Roles Affecting the ADP Management Plan	15
III. MANAGEMENT RESOURCES	
A. Manpower	17
1. Manpower Issues that Impact ADP's Ability to Support Mission Requirements	17
2. ADP Manpower Summary	18
3. Training Plans and Staff Enhancements	18
B. Equipment and Facilities	18
1. Factors Influencing Overall ADP Equipment Planning	18
2. Impact of Projected Growth of Requirements on Equipment and Facilities	19
C. Telecommunications	19
D. Remote Sensing	19
1. Equipment and Facilities	19
2. Personnel	20
3. Training	20

E. Software	21
1. Planned for Acquisition and Development Outside Current RFP 6-21 Requirements	21
2. Existing	21
F. Contracts	22
1. Contracts Planned where ADP Services or Software are Expected to be the Primary or only Deliverable Item	22
2. Contracts in which ADP represents over 50% of total contract or over \$5,000 and Government Sharing Arrangements.....	22
 IV. BLM COMPUTER OPERATIONS	
A. Operational Computer Applications	24
B. Applications under Development.....	25
C. Future Applications Development.....	25

I. EXECUTIVE SUMMARY

A. Introduction

The Federal Land Policy and Management Act of 1976 was designed to “establish public land policy; to establish guidelines for its administration and to provide for the management, protection, development, and enhancement of the public lands.” Accomplishment of the mission defined by the Act involves significant implications in the area of data processing for the Bureau of Land Management. The traditional role of a “record keeper” has been greatly expanded by this Act which requires creating and maintaining an inventory of all public lands and their resource value. More important, however, is BLM’s charter to take positive action on multiple land-use planning. This will include the need for a more sophisticated information systems capability at all levels of management and across a wide spectrum of program areas.

To meet the information needs inherent in BLM’s new direction, as well as to increase the effectiveness in meeting the objectives of its continuing mission, a “Strategic Plan for Information Systems Management” has been developed.

The Strategic Plan is guided and progress is monitored by a Steering Committee which also serves as the Executive ADP Review Board. Field participation is insured through a permanent Field Committee which reviews plans, recommends actions, and keeps each of the State Office organizations informed about the progress and actions taken and planned.

Implementing the Plan has been given top priority with nearly all available developmental ADP skills being assigned to this effort. An ADP contact point has been identified in each State Office for technical-level coordination and liaison in implementing the Bureau goals. The contacts will also provide excellent feedback on progress, problems, and recommendations.

The Plan’s thrust is to provide a guide for managing the Bureau’s information systems aimed at increasing effectiveness in collecting, assimilating, and using the vast amounts of information required in making analyses, assessments, policies, and decisions relating to public land administration.

The Plan provides a basis for more informed decisions about (1) information system requirements, (2) management of data, (3) use of remote sensing technology in data collection, and (4) acquisition of ADP hardware and software. The Plan maximizes participation of the end user through direct involvement in identifying what they require the systems provide to them, what data elements are needed, and what format presentation of data is most usable. The Strategic Plan is a multi-year approach to the systems management situation. It provides basic building blocks from foundation to total structure. Each module or block is analyzed separately and in relation to other blocks to properly address the entire Bureau operational requirements.

This approach is designed to satisfy user needs, and to eliminate overlaps, inefficiencies, and major gaps in information management which has caused fragmentation of systems and poor utilization of scarce ADP resources on occasions in the past.

I. EXECUTIVE SUMMARY

B. Policy and Priority Changes in the Past Year

“The Federal Land Policy and Management Act of 1976” placed added impetus and pressure to develop automated capabilities as quickly as possible to conform to the demands of the law. The Act has not caused policy changes in the direction of systems development, but greatly increases the requirement priority. The provisions in the Act for mining claim recordation, resource inventories, and planning have been incorporated into the Strategic Plan at the appropriate points and are being developed accordingly.

One of the Bureau's most important policies is to provide the end user with computer support at his fingertips and under his control. This can be done many ways. For example, the computing support can be located centrally and accessed via terminals, or a computer of some size may be located at field installations. The magnitude of data elements being identified by the end users, the volume of data identified for collection, and the new legal requirement to maintain natural resource inventories have helped shape this policy. Pertinent considerations are:

1. The Bureau systems and automated processes required in all field-oriented organizations are essentially the same. Few unique requirements exist. The opportunity for standardization and the resulting benefits are a reality. This, coupled with extreme manpower constraints, eliminates consideration of multiple ADP organizations with the Bureau and the inevitable systems fragmentation. Therefore, all standard systems and processes are to be developed in one Bureau organizational entity and made available to all users except where approved by management in unusual circumstances.

2. The data used in field locations is rarely used outside the geographical boundaries of the responsible organizational unit. If it is used outside those boundaries, it is further consolidated, summarized or aggregated. This fact, coupled with the identified data volumes, requires access to computer support at all user locations and computer equipment at locations which can handle the volume of processes most economically. At this time some State Offices appear to be the best location for possible computer equipment. This may vary with the activity in each State. Therefore, the size of field equipment required will depend upon the data analysis resulting from field-level review of the Detailed Requirements Definition (DRD) effort.

3. The accuracy, integrity, and validity of data is the highest when the end user is responsible for the above items. Therefore, with the proper automated processes and access to computing equipment, the end user can apply these tools directly to the individual situation or problem. This requires some skill in system knowledge, data knowledge, and equipment operating knowledge, but not the normal computer programming or systems analysis skills generally associated with ADP.

4. Costs must be minimized wherever possible. The DRD effort identified the use of computer graphics as the highest probable use of geographic resource information. This requirement demands high volumes of data to be processed and passed from computer storage to the graphic terminals. To avoid high data transmission costs, the most economical use of data circuits must be used. The Bureau policy, therefore, is to provide end users with:

- a. Computing tools which allow them to access integrated, horizontal, multiple-use data, and eliminate fragmented systems.
- b. Standard computer processes allowing functional specialists to use them without becoming ADP specialists.
- c. Computer support at their disposal so they may apply the standard processes to their individual situation.
- d. Standards and guidelines to assist in their assuming responsibility for the data bases which they use to insure data integrity, accuracy, and responsiveness.
- e. Economical methods which meet their requirements.

I. EXECUTIVE SUMMARY

C. Goals

1. ADP Management Goals

a. Assist the Bureau's resource and administrative functions in defining and developing information systems requirements with the broad conceptual framework of the Strategic Plan.

b. Install and convert all existing BLM application systems to the Honeywell 66/80 computer for Bureauwide systems, and field-level computers, where appropriate, to process geographically oriented data bases. The Bureau mission, which has been codified and expanded upon through passage of the Federal Land Policy and Management Act, entails the administration of multiple-use management, protection, development, and enhancement of the public lands and their resources. To facilitate reaching agency goals and objectives requires that equipment and related software be acquired to (1) provide automated support for mission areas at all levels of BLM, emphasizing support for the field organization, (2) provide dynamic flexibility to integrate changes in response to demand, and (3) be in consonance with anticipated supporting fund and manpower resource levels.

c. Develop standard processing capabilities which are common and available to all users.

d. Develop a Systems User Guide which will document user standards, programmer standards, procedures, responsibilities, etc., that pertain to the ADP function.

e. Identify for top management any problems which may adversely affect ADP's ability to support the Bureau's mission early enough to allow adequate lead time to solve those problems.

f. Maintain adequate professional competency in the central and field ADP staffs by appropriate recruiting, assignments, and training.

g. Acquire personnel with skills required to support the long range program goals of the Bureau through proper recruitment or contract.

h. Develop, update, and complete BLM Manual Section 1260 to reflect current policies, standards, procedures, and utilization practices.

i. Expand equipment, software, and telecommunications capabilities to meet full Strategic Plan implementation needs in support of program goals.

j. Establish and maintain ADP liaison individuals in each State Office.

The following areas are examples of those which will involve the State Office coordinators:

(1) Planning, liaison, and trouble shooting.

(2) Identification of data traffic to/from the State, District, and Area Offices.

(3) Identification of terminals to meet that traffic, their number, locations, and date of installation.

(4) Coordination between systems builders and systems users on needs, programming delivery dates, installation priorities, etc.

(5) Day-by-day usage of the computer.

(6) Usage charges and how they relate to fiscal year funding.

(7) Training needs.

(8) Documentation needs.

k. Provide technical ADP support and advice to the Field Committee and the Information Systems Management Steering Committee.

l. Maintain close working relationships with the Office of ADP and Telecommunications Management and other bureaus and agencies for mutual edification and cooperation.

m. Application system implementation plan development and execution.

n. Coding, digitizing, and other data entry testing.

o. Conceptual system structure definition, refinement, and design.

p. Develop all appropriate standards and procedures.

q. Acquire appropriate field level support.

2. Information Systems Management Goals

Achieve the specific support activities below and monitor progress through a project control system.

a. Detailed Requirements Definition for Resource Inventory and URA.

b. User Requirements Specifications for Resource Inventory and URA.

c. Implementation Plan.

d. Trial Project.

e. Detailed Requirements Definition for Land and Survey Records.

f. Training for Information Systems Implementation.

3. Remote Sensing Goals

a. Integrate into BLM Information Systems Management, to the extent determined feasible through testing, a remote sensing system to support the inventory requirement in the Federal Land Policy and Management Act of 1976.

b. Develop, to a prescribed level of detail, a sampling system to be used with remote sensing to satisfy the vegetative resource disciplines.

c. Provide BLM personnel training in remote sensing using digital data processing.

d. Optimize methods for determining change detection.

I. EXECUTIVE SUMMARY

D. FY-77 Accomplishments

Strategic Plan for Information Systems Management

1. **Began structuring user requirements:** The first segment of the program included the definition of detailed requirements for the Resource Inventory and Unit Resource Analysis application packages. This phase was also started later in FY-77 for the Land and Survey Record package. The effort started with the preparation of documentation to support the system requirements as defined by user teams (over 200 participants). This documentation is currently receiving field user validation and included the following steps culminating in the development of documentation for the systems design segment:

a. Train DRD teams in the use of the Hierarchy Input-Process-Output (HIPO) technique. Data Base Branch was responsible for this action, including preparation of training material.

b. Presentations to the Field Committee on the concepts of data base management and functional responsibilities of the Data Base Branch.

- c. Provide guidance to each DRD team in preparation of the DRD documentation requirements.
- d. Provide guidance for implementation of DRD in the Data Element Dictionary.
- e. Provide the guidance and participate in conflict resolution of data elements.

2. Application System Verification Test (ASVT). Wildland Vegetation Resource Inventory Remote Sensing Project: This program will test and evaluate the feasibility of using advanced ADP technology for the analysis of LANDSAT data for performing resource inventories of public lands. BLM, NASA, and EROS are participating jointly in this program. An RFP was prepared by BLM and announced by NASA in January 1977 for contractor support for the first year of the program. The contractor will provide image analysis and development of sampling and data reduction techniques. Four proposals were received from contractors and evaluated. A contract was awarded to Electromagnetic Systems Laboratories (ESL) in the summer of 1977.

Specifications have been prepared and an RFP issued for the procurement of an Image Analysis system in FY-78. This will be an interactive system based on a special purpose machine which is interfaced to the BLM general purpose computer. It will contain an interactive color display with hardcopy output products such as photographs, plots or printed pages.

3. Auto-Surveyor: BLM procured an Auto-Surveyor (A/S) in FY-76 after it was determined, through tests conducted by SSD, that this surveying device possessed performance characteristics which were compatible with the BLM surveying accuracy requirements. The A/S is an inertial navigation system which has been adapted for conducting land surveys. As an integral component, the system contains a digital computer which converts accelerations measured by the inertial measurement unit into changes in geodetic coordinates. It performs all other computations necessary to determine the current position of the system (latitude, longitude, and elevation) and to perform traverse adjustments (smoothing). This system has proven to be an excellent tool for conducting cadastral surveys in Alaska. Two projects were used to explore further applications of the A/S in the lower-48 States in FY-77. One project, a dependent resurvey, was conducted near Cima, California, while the second project was a photogrammetry control survey accomplished near Cuba, New Mexico.

An additional A/S was recently purchased for delivery on May 1, 1977, for the Alaska State Office. It is anticipated that both of these systems will be utilized in Alaska during the summer months and in the lower-48 during the winter months.

4. Zeiss Reg Elta-14 Tachometer: SSD is providing software support for the Division of Cadastral Surveys during the test and evaluation of three Reg Elta-14 surveying systems. These systems combine the capabilities of an electronic theodolite and an electronic distance measuring device. A small special purpose Zeiss Eltac computer is attached to the Reg Elta-14 for automatic data reduction for some applications. It receives data from the survey system and provides both digital displays and punched paper tape outputs.

5. Computer Site Facility: Renovation of the Service Center site in Building 53 for the new Honeywell computer is 90 percent complete. Some portions did not meet the specifications and are still under negotiation, but the site is ready for the equipment. The work on the computer site facility was done under a contract let by GSA. This space will be the best that BLM has had for equipment of this type with provisions for security, fire protection, and vastly improved environmental amenities for operating personnel. Computer site and facility for the ASVT equipment has been acquired and prepared in the Simms Street Building, Denver.

6. **Computer Procurements:** BLM issued a large-scale computer procurement Request for Proposal (RFP) in May 1976. Proposals were received from interested vendors. An award was not made on schedule due to the filing of a protest with the General Accounting Office (GAO) and the General Services Administration (GSA) by a vendor. The GSA judged that BLM had justifications for its actions and the procurement proceedings restarted with a broadcast inviting new vendor participation. The Comptroller General upheld BLM in all points of the protest action and procurement action began afresh. BLM lost eight months and thousands of dollars because of the protest. The effort was further delayed by the Survey and Investigations Staff of the House Appropriations Committee. After four and one-half months the Committee lifted the freeze and an award was made October 20, 1977, to lease a Honeywell 66/80 model computer.

7. **Special Evaluation of the DSC Division of Data Processing:** A special evaluation of the Service Center ADP Division was conducted by an evaluation team made up of Washington Office, State Office, and Service Center personnel. The team prepared a report of findings and recommendations. These were submitted to the Service Center Director by the Associate Director for development of a plan of action. Some items in the plan have been implemented and others are being prepared for implementation.

8. **Fiscal Year Accomplishments in the State Offices:** FY-76 reflected a significant ADP growth within the States. Some of the more prominent areas of activity are:

a. The Alaska Automated Land Records System is now fully operational. Enhancements scheduled for FY-77 included provisions for on-line file maintenance in batch mode and an accelerated development of graphic output capability. BLM had entered into a GSA negotiated contract to provide upgraded computer services through the First National Bank of Anchorage, Alaska.

b. Some State and OCS Offices, the WO, and the BIFC are using computer systems from other government agencies and commercial sources to assist them in their day-to-day work. Most of these systems are being accessed by remote terminals, both remote job entry and interactively. Some 20 computers at a cost of \$1.4 million annually outside BLM are being used for Bureau work.

The work being done on the outside computer systems ranges from simple sorting to complex calculations. The complex problem solving includes modeling, simulation, and data base development.

c. Some State and OCS Offices, the WO, and the BIFC have participated in such Bureau projects as word processing study; the design and development of OCS Master Title Plat (MTP) Record System; OCS Post-Sale Analysis program package; developed contracts for computing various models—Seas, Harris, and Davis for OCS ES's; the acquisition of WANG 2200 system, which includes digitizer, plotter, and disk storage to be used for the Outer Continental Shelf Survey program; and the implementation of Public Law 94-565, "Payments in Lieu of Taxes" (PILT) at the Washington Computer Center. The State Offices use many of the in-house systems such as Range Management, Fire Danger Rating System EXIR, etc.

I. EXECUTIVE SUMMARY

E. Key Management Decisions—Required/Made Major Procurements

1. The award to the Honeywell Corporation for their Model 66/80 computer system to replace the presently installed Burroughs B-5500 was completed October 20, 1977. Subsequent decisions will be required to exercise RFP options to augment the initial installation.

2. A decision was made to acquire Bureau graphic and digitizing systems for the California Desert Program and the Trial Project. The same equipment is projected for Oregon during the first quarter of FY-78.

3. Decisions will be made on the equipment required to accomplish the data gathering necessary to meet other activities that are scheduled in the Strategic Plan, primarily graphics terminals and digitizing, or scanning. Remote sensing equipment decisions have been made.

4. The first phase of a telecommunications study was completed with some of the recommendations having been implemented. A second phase study is scheduled to begin in FY-78. Decisions will be made to design a Bureauwide data communications network including the appropriate lines, modems, multiplexors, and terminals.

5. The cost analysis concerning image analysis processing associated with the ASVT program was prepared by SSD in accordance with OMB Circular A-76. A final decision was made to acquire the ASVT equipment under a lease-purchase agreement. Departmental approval was obtained and supported by the House Appropriations Committee.

6. Acquisition of field computing equipment, based on user requirements, was decided as Bureau policy. Capability is first scheduled for Oregon about September, 1978.

Staffing

1. The Division of Data Processing has identified a need for new positions. For FY-78, 24 new positions were identified and 14 were approved—12 for Data Processing Division (DSC) (of which three will be functional specialists), one for the Oregon State Office and one for the WO. The positions approved for the Service Center will be used for implementing the Strategic Plan in all of its aspects, the installation of new equipment, and development in the area of decentralized processing.

2. The staffing impact upon State and District Offices will be based upon equipment sizing and the extent to which standard processes can be provided to them. More intelligence concerning this will be available after the field review, analysis, and conceptual design have been completed.

Organization

A reorganization of the Denver Service Center is currently before the Department for review. The ADP function may be significantly affected by decisions made as a result of the review. At present, most of the ADP staff is located centrally within an increasing number of State Offices hiring ADP skilled people. The key management decision involves the placement of field computing power.

Some of the elements which are being considered are: location, size, procurement of equipment; compatibility with central equipment located at the Service Center; the amount of data and information any decentralized equipment will process, store and maintain; staffing; cost effectiveness; and location of the data security function and its procedures and guidelines.

Budgeting

1. ADP activity is now a subactivity component (line item) in the budget. This will necessitate new methods of accounting and preparing Annual Work Plans for ADP use throughout BLM.

2. Significant increases in travel for DSC, State and local offices are required for FY-78 and subsequent years in order to implement the Strategic Plan and to procure equipment for the Service Center and field locations.

Operational Policies and Procedures

1. The procedures for implementation of the Strategic Plan have been established, but will be reviewed on a continuing basis as project development advances by the Information Systems Management Steering Committee and the Field Committee.

2. Central site operational policies are established but may require some modification after installation of the new computer.

3. Operational policies for remote terminals and satellite computer systems will be established for the State Offices.

4. Operating standards are being developed for a wide range of subjects from data gathering to data security.

5. Interim procedures were established in WO Instruction Memorandum 76-513 for review and clearances required for obtaining equipment, services, or software.

Training

1. The training in connection with the new computer will be provided by the Honeywell Corporation. Further decisions will be required on:

a. Continuing training both for ADP and for field personnel.

b. Scheduling and conducting training for the users.

c. Funding training necessary to maintain a high level of technical competence in ADP and user locations after the initial vendor-applied training has been completed.

2. Training in remote sensing consisting of two basic courses in photo interpretation and one course in advanced computer assisted interpretation will be given each year of the ASVT Project.

Other Decisions

The decisions listed below have been made in the past year and will continue to be influential factors in ADP development, utilization, and reporting.

1. The Information Systems Management Steering Committee has been restructured and the duties and responsibilities have been redefined. The net effect is that this committee will serve in an advisory capacity to the Directorate on all Information Systems policy and will function as the Executive ADP Review Board.

2. A Deputy Assistant Director, Technical Services, was established in the Washington Office with responsibility for implementing the Strategic Plan. A Project Manager for the Strategic Plan and a staff assistant to the ADP Coordinator were added to the Staff of the Deputy.

3. The Federal Land Policy and Management Act of 1976 will have significant implications toward heavier use of ADP technology and greater emphasis upon Strategic Plan implementation.

4. A working group of ADP contact points has been established with a representative from each State to coordinate various ADP functional activities.

5. A field committee composed of all Associate State Directors was established to review progress and provide recommendations on program direction from a field user perspective on the Strategic Plan.

6. An Information Systems Coordinator position was established in the Service Center to coordinate all interdivisional activities required for Strategic Plan implementation.

7. A study of BLM needs in the area of word processing has been completed. This study did not include text processing or text editing.

8. Three new positions in the SSD Division were identified and filled for exclusive work on the Remote Sensing Project.

9. A year's training at Purdue's Laboratory for Remote Sensing (LARS) has been approved and recruiting is to be completed for admission in mid-year term.

10. A Memorandum of Understanding between BLM/USGS has been signed to provide for one man-year of services from EROS Data Center.

11. A conceptual system structure project was initiated to prepare a framework for all future system design functions. Via this framework BLM will guide the development of each architectural segment to be used in the initial project phase.

12. A Trial Project was started to design, develop, and test automated processes to support digitizing, encoding, and display of products using land records and geo-referencing data on a trial basis. Specific areas of technological problems, conceptual problems, and other areas affecting system design components will be thoroughly examined, investigated, and tested toward determining the most effective operation technology.

13. Specific technical studies will be made in FY-78 to determine design approaches for appropriately distributing the data base processing.

14. A management decision was made to identify a specific budget subactivity as Data Management. As such it includes ADP, telecommunications, remote sensing, and the Strategic Plan. Data Management is a decision package under Zero Base Budgeting and is identified as a discrete program in the four-year appropriation authorization request under the Federal Land Policy and Management Act of 1976.

15. A five-year cooperative agreement has been executed between DOI (BLM, USGS, FWS) and DOA (FS) for cooperative testing of some concepts, requirements, and capabilities involved in implementing the BLM's Strategic Plan.

I. EXECUTIVE SUMMARY

F. Financial Summary (\$000)

OBLIGATIONS AND INVENTORY OF ADP SYSTEMS OMB A-11, Exhibit 43A

	FY-77	FY-78	FY-79
1. Capital Investment			
A. Purchase of new capacity (new starts)	619	487	766
B. Purchases to expand or replace existing capacity	0	0	0
C. Purchase of software or other equipment	215	340	635
D. Site	<u>24</u>	<u>100</u>	<u>100</u>
Subtotal	858	927	1501
2. Personnel			
A. Compensations, benefits, and travel	3301	3910	4336
B. Work Years	<u>(112)</u>	<u>(124)</u>	<u>(137)</u>
Subtotal	3301	3910	4336
3. Equipment, rental, space, and other operating costs			
A. ADPE rentals	61	1343	1438
B. Space	194	268	268
C. Supplies and other	<u>188</u>	<u>123</u>	<u>155</u>
Subtotal	443	1734	1861
4. Commercial Services			
A. ADPE time	62	55	55
B. Operations	51	50	50
C. Systems analysis and programming	270	205	300
D. ADPE maintenance	247	303	303
E. ADP studies and other	<u>0</u>	<u>20</u>	<u>30</u>
Subtotal	630	633	738

OMB A-11, Exhibit 43A (cont.)

	FY-77	FY-78	FY-79
5. Interagency Service			
A. Payments	300	158	160
B. Offsetting Collections	0	0	0
Subtotal	<u>300</u>	<u>158</u>	<u>160</u>
6. Intra-agency Services			
A. Payments	211	479	490
B. Offsetting Collections	0	0	0
Subtotal	<u>211</u>	<u>479</u>	<u>490</u>
7. Other Services			
A. Payments	90	55	55
B. Offsetting Collections	0	0	0
Subtotal	<u>90</u>	<u>55</u>	<u>55</u>
8. Number of ADP Systems and CPUs			
A. General Management Systems			
1. Owned CPUs	1	1	2
2. Leased CPUs	0	2	2
B. Special Management Systems			
1. Owned CPUs	0	0	0
2. Leased CPUs		1	1
TOTALS			
Total obligations (less agency sharing)	5232	7204	8436
Agency sharing net	601	692	705
Work-years	(112)	(124)	(137)
Systems	2	2	2
CPUs	1	4	5

DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
OBLIGATIONS FOR TELECOMMUNICATIONS SYSTEMS

	FY-77	FY-78	FY-79
1. Capital investments (\$000)			
A. Hardware			
1. Voice	0	0	0
2. Data	97	137	175
B. Site	40	150	200
C. All other	<u>17</u>	<u>24</u>	<u>34</u>
Subtotal	154	311	409
2. Personnel			
A. Compensation, benefits & travel (\$000)	150	200	300
B. Work-years	<u>(3)</u>	<u>(4)</u>	<u>(6)</u>
Subtotal	150	200	300
3. Equipment: lease space and other operating costs (\$000)			
A. Lease of telecommunications equipment			
1. Voice	2137	2778	3611
2. Data	35	170	290
B. Space	60	78	95
C. Supplies and other	<u>3</u>	<u>10</u>	<u>30</u>
Subtotal	2235	3036	4026
4. Commercial services (\$000)			
A. Leased multi-point telecommunications network services			
1. Voice	6	17	29
2. Data	0	0	0
B. Leased switched telecommunications services			
1. Voice	11	22	22
2. Data	0	0	0
C. Leased point-to-point telecommunications services			
1. Voice	233	226	216
2. Data	0	0	0
D. Systems engineering services	0	100	100
E. Studies	0	0	0
F. All other	<u>30</u>	<u>30</u>	<u>30</u>
Subtotal	280	395	397

OBLIGATIONS FOR TELECOMMUNICATIONS SYSTEMS (continued)

	FY-77	FY-78	FY-79
5. Interagency services (\$000)			
A. Payments			
1. Voice	0	0	0
2. Data	6	10	12
B. Offsetting collections			
1. Voice	0	0	0
2. Data	<u>0</u>	<u>0</u>	<u>0</u>
Subtotal	6	10	12
6. Intra-agency services (\$000)			
A. Payments			
1. Voice	1105	1436	1867
2. Data	21	21	10
B. Offsetting collections			
1. Voice	0	0	0
2. Data	<u>0</u>	<u>0</u>	<u>0</u>
Subtotal	1126	1457	1877
7. Other services (\$000)			
A. Payments	0	0	0
B. Offsetting collections	<u>0</u>	<u>0</u>	<u>0</u>
Subtotal	0	0	0
TOTALS			
Total obligations (less interagency/ intra-agency/other services) (\$000)	2819	3942	5132
Interagency/intra-agency/other services	1132	1467	1889
Work-years	(3)	(4)	(6)

BLM REMOTE SENSING RESOURCE REQUIREMENTS BY PROJECT YEAR

	FY-77 BLM (000)	FY-78 BLM (000)	FY-79 BLM (000)	FY-80 BLM (000)
Personnel	180	180	180	180
Travel	40	35	35	35
Contractor Support	0	0	0	0
Equipment* and Facilities	60	60	30	20
Supplies	10	10	10	10
Training	45	45	45	10
Aircraft Photography	20	20	20	20
Computer Time	0	30	50	50
Data Products	0	0	0	25
Lease-Purchase	100	155	155	210
Research and Development	0	0	0	50
Total Resources	455	535	525	610

*Small Incidental Equipment

II. OPERATIONS SUMMARY

A. Organization Profile

1. Mission and Functions

The BLM manages over 450 million acres of Federal land surface, and is responsible for realty activities on all of the Public Domain, the Outer Continental Shelf, and large areas of Federal land under the surface management of other agencies.

Bureau program activities include: domestic livestock grazing, fish and wildlife ecology and habitat development, outdoor recreation, timber management, watershed protection, wilderness preservation, minerals development, adjudication of mineral lease applications, environmental protection, river basin planning, construction and maintenance of roads and trails, protection of public land and resources, maintenance of basic land ownership records, public land surveys (cadastral) and the granting of rights-of-way easement.

2. Anticipated Organization Changes Affecting the ADP Management Plan

The role of the Information Systems Management Steering Committee, the Project Manager, the Information Systems Coordinator, and the establishment of the ADP technical contacts are the major organizational and assignment changes which affect this plan. Further organizational changes are proposed to accommodate the evolutionary nature of Bureauwide information system management requirements.

The sizing of equipment configurations and process capabilities in the field units may dictate the need for a six-to-ten member staff at each location for the whole data management area. There is limited programming or computer analysis staff contemplated in these units since standard systems will be used where possible; however, subject matter analysts who have a working knowledge of automated techniques will be required.

3. Major Mission Areas and Leadership Roles Affecting the ADP Management Plan

a. **Assistant Director, Technical Services.** The Assistant Director, Technical Services, provides leadership and direction for a wide variety of technical and operational support functions including ADP, remote sensing, and telecommunications. He is assisted by a Deputy Assistant Director and Division Chiefs, or Coordinators, for each of the above program areas. As Chairman of the Information Systems Management Steering Committee, he is responsible for Strategic Plan implementation. Most of the Technical Services program areas utilize ADP support to a limited extent but have a demonstrated need for much greater assistance.

b. **Information Systems Steering Committee.** The Information Systems Steering Committee was established with the responsibility of guiding information systems development work in the Bureau. Much of the early work of the Committee dealt with the joint BLM/Contractor study of information systems needs then in progress. At present, the Committee reviews proposals for information systems development, remote sensing, and data processing technology and equipment.

Their primary function is to serve as advisor to the Directorate on policy matters and as the link between the Field Committee, the Assistant Directors, and the Washington Office Division Chiefs.

The membership of the Steering Committee is as follows:

Area	Representative
Assistant Director, Legislation and Plans	Robert Jones
Assistant Director, Resources	George Lea
Assistant Director, Technical Services	Jesse Lowe
Assistant Director, Administration	Paul Vetterick
Assistant Director, Minerals Management	John Davis
Field Committee	Jesse Lowe

The Committee Chairman is Jesse Lowe. The Vice-Chairman is George Lea. Marvin LeNoue serves as Executive Secretary.

c. **Assistant Director, Resources.** The Assistant Director, Resources, is responsible for developing and implementing natural resource policy for the national resource lands. The creation of automated support for his resource inventory system and other resource-oriented application packages will make this area of responsibility a major user of automated systems capability.

d. **Assistant Director, Administration.** The Assistant Director, Administration, provides leadership and direction to administrative management and management support activities of the Bureau. This area is currently the largest single consumer of automated support capability.

e. **Assistant Director, Legislation and Plans.** The Assistant Director, Legislation and Plans, provides leadership and direction to the Bureau for operation of the planning portion of the Bureau's planning/programming/budgeting system; coordination of environmental policy and procedures; and insuring their incorporation into Bureau systems. All data automation is designed to eventually support the plans resulting from this system.

f. **Assistant Director, Minerals Management.** The Assistant Director, Minerals Management, is responsible for developing and implementing coordinated minerals policy, programs, standards, and technology on the national resource lands, L.U. lands, acquired lands, private lands with minerals reserved to the Federal Government, and on the Outer Continental Shelf. Many automated systems already support this area and many of those implemented under the Strategic Plan will provide direct support also.

g. **Detached Bureauwide Offices.** The Bureau has two detached offices which have Bureauwide responsibilities for developing and improving standards and technology for assigned activities. Additionally, they provide certain administrative support and operational services for the Bureau.

(1) **Service Center.** The Service Center provides specialized support to the Washington Office and technical assistance to the States in the areas of Bureauwide data processing, financial operations service, management analysis, personnel services, procurement, and property management services. The Division of Data Processing is responsible Bureauwide for the full range of ADP activities toward enhancing and facilitating administrative and technical programs through the use of automated processes and related systems techniques. The Office of Scientific Systems Development is responsible for the development of an operational remote sensing system, with capabilities for inventorying and monitoring certain natural resources on the public lands.

(2) **Boise Interagency Fire Center.** Located at Boise, Idaho, this Center is responsible for developing and improving standards and technology for the fire protection activity, fire trespass, certain operational fire suppression and suppression activities including assistance in conducting fire control. Automated support is provided by the central site in Lakewood, Colorado, and by a special purpose warehouse inventory system at the Fire Center. All design and programming support services are from the Service Center.

h. Basic Field Organization. The Bureau's land and resource management programs are conducted through State Offices and District Offices in the 11 Western States and Alaska, and through OCS Offices on the Atlantic, Gulf, Pacific, and Alaskan coasts. Implementation of the Strategic Plan will provide on-line access to a large scale computer for all those offices.

(1) **State Offices.** These offices, headed by State Directors, are the Bureau's primary line management operational offices. Each administers specified geographical areas consisting of one or more States. They provide or obtain from the Service Center, adequate technical service to guide and support field operations.

(2) **District Offices.** District Offices develop and carry out resource management work programs in the field. Each office has responsibility for a portion of the geographical area under the jurisdiction of the State Office. The offices perform resource inventories and analyses, and prepare plans and program proposals. They protect the resources from fire, insects, disease, unauthorized use, and other environmental damage. They conduct development activities to prevent the decline of, or to increase productivity of, resources on the public lands and they supervise all authorized uses. In some instances, geographically separated Resource Area Headquarters have been established within a District to provide improved resource management and public service. These employees represent BLM's front-line troops.

(3) **Regional Representatives.** Bureau Regional Representatives are key field officials who are designated by the Director. In addition to their regular duties, Regional Representatives are responsible for strengthening interagency assistance and improving interagency and intergovernmental coordination within the Federal Regions. They are responsible for establishing and maintaining communications with the Secretary's Field Special Assistants and for representing Bureau regional interests on Departmental Field Committees.

(4) **Outer Continental Shelf Offices.** Located at New Orleans, Los Angeles, Anchorage, and in the New York City metropolitan area, these offices perform some or all of the functions related to the OCS minerals program. They are currently participating in a test of ADP capabilities which tie all OCS Offices into a common system to support the Master Title Plat program.

III. MANAGEMENT RESOURCES

A. Manpower

1. Manpower Issues Which Impact ADP's Ability to Support Mission Requirements: An important manpower issue will be allocation of the existing positions for the tasks required to support the Strategic Plan. The limited availability of additional positions within BLM will result in heavy reliance on contractor support for the initial development effort. New skills in telecommunications, data base management, and graphics will be the first priority for any new positions. Equally important will be the restatement of subject-matter functional priorities at a time when severe and increasing workload demands are being levied. The increased reliance on active participation by field activities toward identifying and developing new information systems will require such priority changes.

Contract man-months can be utilized to partially close the gap between man-months available against those required. The emphasis would then shift priority work to preparing Statements of Work, contract monitoring and detailed standards for systems design, programming, and documentation. Since substantial contract support is to be utilized, time will be used to plan the most productive areas and the way to oversee the contractors.

2. **ADP Manpower Summary.** The following FY-78 positions under "ADP Definition" exists in the Bureau:

Service Center	97
Oregon State Office	6
Alaska State Office	19
Washington Office	<u>2</u>
	124

3. **Training Plans and Staff Enhancements.** Basically, it can be seen that personnel needing ADP education and training can be classified into three groups:

a. Bureau personnel directly concerned with ADP, including equipment operators, programmers, systems analysts, engineers, mathematicians, and other technically oriented computer users.

b. Supervisors and employees responsible for gathering, classifying, and submitting data to the computer, and employees who use the output.

c. Administrators and managers using the computer results in decision-making or data analyses.

In order to develop and implement a training program to satisfy the above groups, the following steps will be taken:

(1) Conduct training needs analysis to determine Bureauwide training objectives.

(2) Design generalized training curriculum.

(3) Tailor individual education plans.

(4) Select training methods.

(5) Design training evaluation procedures.

(6) Conduct training programs.

(7) Evaluate training results.

Training courses and skills required for the new computer installation and use will be primarily acquired with the equipment from the vendor.

III. MANAGEMENT RESOURCES

B. Equipment and Facilities

1. Factors Influencing Overall ADP Equipment Planning.

a. The majority of mission-oriented data is gathered at BLM District and State Office organization levels. This data is also used primarily at those levels, and very little of it, from a volume standpoint, is used elsewhere in the Bureau. Administrative and management data, on the other hand, is gathered at all field levels and processed centrally with feedback to field management and also headquarters level. The data originating location of each user, the volume of data movement, and the response time required will be the determining factors in equipment configuration and location planning.

b. The Strategic Plan will require newer state-of-the-art capabilities than are available in the Bureau.

c. The formalizing of BLM's data base management philosophy cannot occur with the present equipment. The mass amount of data associated with some of our more recently automated systems—Range, Cadastral Survey Field Notes, Bentonite Claims—can now be efficiently maintained or referenced using current data storage and data manipulation capabilities. These large data handling and storage requirements added to

the annual increases in data bases of our more established systems (personnel, financial management, material sales, etc.), plus Bureau plans for more emphasis on automated support of resource inventories, are going to require a data base/data management system that is supportable by the current ADP configuration.

d. The decision to decentralize some ADP capabilities to the field cannot be managed with the present configuration.

e. The State and District Offices need ADP equipment to assist them in their daily work environment. The equipment ranges from computer terminals to stand-alone computer systems. Some of the equipment needed by the State Offices will be used to directly support the Strategic Plan, but current capability is needed now to facilitate such things as mining claims, environmental statements, resource inventory, fire control, etc.

2. Impact of Projected Growth of Requirements on Equipment and Facilities. Projected growth is based on Strategic Plan requirements and on existing demand for ADP service within BLM. The impact of growth requirements upon ADP was the subject of a 1974 contract which resulted in the current necessity to change equipment and ADP philosophy discussed elsewhere in this report. The Bureau is making a major step forward in facing the actualities of information demand and is beginning to plan for the orderly implementation of equipment, procedures, and policy.

III. MANAGEMENT RESOURCES

C. Telecommunications

1. Proposed Capability

Within the next four to six years, every Bureau office location will be connected into a telecommunication network. The kind of network (a Departmental network, a Bureau network, etc.), and its development by fiscal year are not known in any detail at this time. As the Strategic Plan is implemented, this information will be documented.

2. Proposed Equipment and Circuit Considerations are:

- a. The Strategic Long Range Plan.
- b. State Office responses to a recent survey conducted by the Division of Data Processing.
- c. Existing equipment.
- d. Known immediate needs.
- e. Anticipated short range needs.
- f. A desire for a methodical and systematical implementation of an efficient communication network.
- g. The assumption that all States and Districts will not grow at the same rate.

III. MANAGEMENT RESOURCES

D. Remote Sensing

1. Equipment and Facilities

Although remote sensing will play an increasingly important role in the inventory and monitoring of natural resources, there will be no requirement to place the equipment in every State Office immediately. Once Scientific Systems Development has demonstrated the capability of the various levels of flight and different sensors, decisions can be made to design systems for satisfying the requirements of each State.

Alaska, due to its remoteness, its inaccessibility, and its large need for broad basic inventories, should be considered as the first possible site for remote sensing equipment divorced from the Service Center. Other States will be supported by the Service Center and contract services until such time as they demonstrate their need for the equipment. At that time we shall consider the possibility of satisfying two or more States with one system or by the addition of peripheral equipment to Bureau Information Systems equipment.

2. Personnel

The present project, ASVT, is being handled by the following specialists:

- a. A project leader, a physicist, who has a background in designing sensors.
- b. A biological scientist with a specialty in remote sensing.
- c. A statistician.
- d. A training specialist.

This group is being supported during the life of the demonstration project by personnel from the States and Districts where the test sites are located, as well as private contractors funded by NASA. At the end of the demonstration phase (1980) the project will become an operational program if feasible and should be self-sufficient if three resource specialist-range conservationists, forester and geologist, and an analyst/systems operator are added.

3. Training

During the three years of test and demonstration, an accelerated training program supported by EROS Data Center will be in effect. At the end of the project, regular training sessions will be continued, with special training in basic or advanced remote sensing given at the request of any State Office.

III. MANAGEMENT RESOURCES

E. Software

1. **Planned for Acquisition and Development Outside Current RFP 6-21 Requirements**
 - a. REX (Data Base Query System).
 - b. Burro (Tape conversion program).
 - c. Conversion program to convert B-5500 COBOL to COBOL 74.
 - d. General Utility Program.
 - e. Terminal Utility Program for systems not owned by the Bureau.
2. **Existing**

SOFTWARE DESCRIPTION	V/I	P/L	ANNUAL COST
1. CMC Model 1930 RPGII: a report generator program	V	L	1272
2. CMC Model 1939 OAMT: operator analysis program to produce various use statistics	V	L	636
3. CMC 1940 Media Conversion Format: reformatter program	V	L	636
4. Utility programs developed in-house and used on the B-5500	---	---	---
5. Burroughs utility library available on the B-5500	---	---	---
6. USLA BMD Series of scientific and statistical programs available on the B-5500	---	---	---
7. Tektronics software modified to fit the IBM System 7 and the CYBER 70	---	---	---

III. MANAGEMENT RESOURCES

F. Contracts (FY-78)

1. Contracts planned where ADP services or software are expected to be the primary or only deliverable item.

General Electric Co.	GE Mark III Timeshare Computer Services for Fire Planning	\$20,000
GSA	Computer Specialist help for the Plans and Standards Staff	NTE \$97,000

2. Contracts in which ADP represents over 50 percent of total contract or over \$5,000 and Government sharing arrangements.

Computer Science Corp.— INFONET	OCS Master Title Plat System— Desert Study Plan	NTE \$ 15,000
Bureau of Mines	Blanket purchase agreement for Xerox Computer Forms Printer Service & Microfilming	NTE \$ 5,000
Bureau of Mines	Payroll Processing	\$ 85,000
Bureau of Reclamation	Contract for computer services for EXIR, software, Scientific Systems, Fire Control, Coal Leasing, Minerals, Comprehen- sive Resource Inventory System, etc.	NTE \$216,000
U.S. Forest Service	Contract for computer services as needed on Univac 1108. Used mainly for engineering appli- cations. Location is Ft. Collins	NTE \$ 12,000
Gretchen's Keypunch, Inc.	Contract for keypunch support for Fire Statistics, Forest In- ventory, Cadastral Applications, through GSA/SBA	NTE \$ 6,000
State of Oregon and Lane County	Contract for interactive graphics support for Resource Information System	NTE \$ 50,000
University of Oregon	Digitizing and programming	\$ 40,000
J&J Keypunch Anchorage, Alaska	Keypunch support	\$ 2,400
Keypunch Services of Anchorage	Keypunch support	\$ 2,400
Alaska Microfiche, Ltd.	Microfilming for ANCSA reports	\$ 1,500
Alaska Data Systems	Rental of computer services in OCS office	\$ 1,500
Bank of Anchorage	General applications support	\$300,000

Bonneville Power Administration	Process data via their system and cost structure	\$ 25,000
Through GSA	FTS Access Lines with WE-113A modems Lakeview, Prineville, Burns, Boise	\$ 21,000
IBM	Key punch material rental	\$ 9,000
NOAA	Baseline Studies	\$540,000
National CSS	Economic Analysis	NTE \$ 15,000
IBM	Consultant help on the Strategic Plan	NTE \$ 98,500
NASA	ASVT	\$400,000
USDA	OCS Post Sale Analysis	\$ 2,000
UCLA	OCS Post Sale Analysis	\$ 500
Army	OCS Post Sale Analysis	\$ 1,000
FHWA	O&C Road Design	\$ 30,000

IV. BLM COMPUTER OPERATIONS

A. Operational Computer Applications

Over a period of about 15 years, the following computer systems have been implemented:

Financial Management System

(Includes eleven subsystems which provide financial and mission management information.)

Manpower/Personnel System

Public Domain Forest Inventory System

Range Management System

OCS Post Sale Analysis System

Material Sales System

Socio-Economic Data System

Dynamic Regional Analysis Model (DYRAM)

Fire Planning System

Lease Management System

Cadastral Survey Field Notes System

Fire Reporting System

Motor Vehicle System

Property Management System

Procurement Information System

Fire Warehouse Stores Inventory System

Comprehensive Resource Inventory System

Alaska Automated Land Records System

Mineral Lease Data System

Watershed Conservation and Development System

Road Records System

Communication Site Appraisal Data System

Direct Entry Fire Reporting System

Archaeological Inventory System (New Mexico and Montana)

Seed Bid Analysis System

Tree Planting Bid Analysis System

OCS Boundary Computation System

In addition to the above, many generalized analytical programs are used throughout the Bureau for statistical and economic analysis and data retrieval. Two major studies were completed in FY-77:

Word Processing Study

Interactive Computer Graphics Study

IV. BLM COMPUTER OPERATIONS

B. Applications under Development

- Project Monitor Plan
- Review of Strategic Plan Progress
- Land Records—Trial Project
- Data Collections—Trial Project
- Resource Inventory/URA System Design
- Case & Utilization Management—DRD
- Socio-Economic—DRD
- Standards & Documentation
- Renewable Resource Training Program (Phase I)
- Training Plan for Technical and User Personnel of Strategic Plan
- EXIR Enforcements
- System Documentation
- Mineral Lease Data System
- Mineral Economics
- Wilderness Intrusion Analysis
- FM Information System

IV. BLM COMPUTER OPERATIONS

C. Future Applications Development

The Strategic Plan for Information Systems Management, completed in FY-76, will provide a conceptual and priority framework for future development of data processing applications. Application packages described in the plan are:

- Resource Inventory
- Land and Survey Records Management
- Utilization Management
- Case Management
- Planning—Unit Resource Analysis
- Planning—Management Framework Plan
- EAR/EIS Preparation and Publication
- Program Planning
- Regional Analysis
- AWP and Program Management
- Administrative Management (Property, Personnel, Accounting and Fund Control, Payroll)

In addition to the above priorities, BLM demands are expected to intensify for use of computers for impact modeling, word processing, bibliographic retrieval, computer graphics, and visitor data analysis.

APPENDIX 1

EXISTING EQUIPMENT

UNITED STATES DEPARTMENT OF THE INTERIOR
 BUREAU OF LAND MANAGEMENT

PC# ARE00J2

REPORT DATE 77/10/20

INSTALLED ADP EQUIPMENT LISTING

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MD-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TERMINAL	CCI 40	154	WASH OFFICE	OWNED	08/75	1	\$ 4,400	\$	0 MINERALS
TERMINAL	TEX 735	4712	WASH OFFICE	OWNED	08/75	1	\$ 2,595	\$	0 MINERALS
TERMINAL	TEX 742	23934	WASH OFFICE	OWNED	08/75	1	\$ 4,950	\$	0 MINERALS
STATE TOTAL	PURCHASE AMT:	\$11945	LEASE AMT:	\$0	# TERMINALS:	3	# MDDEMS:	0	

AI

INSTALLED ADP EQUIPMENT LISTING

ALAKA

PAGE 1

PAGE 2

EQUIPMENT TYPE	MFR	TYPE	MODEL	SER NO.	LOCATION	#	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TELETYPE	TEL	28	ASP		FLOLOC 18 UNITS	18	LEASE	10/75	18	\$ 0	\$ 0	FIRE, CANT COM W-COMPUT
TERMINAL	RFI	CR	III	RCA12543	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12543	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12549	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12551	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12731	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12889	STATE OFFICE	1	LEASE	05/76	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12973	STATE OFFICE	1	LEASE	05/76	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12975	STATE OFFICE	1	LEASE	05/76	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA12981	STATE OFFICE	1	LEASE	10/75	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
TERMINAL	BEI	CR	III	RCA35976	STATE OFFICE	1	LEASE	08/77	1	\$ 4195	\$ 175	WAREHOUSE & LAND STATUS
CALCO 4P PLOTTR	CAL	PLOT	713	2341	STATE OFFICE	1	OWNED	06/73	1	\$ 56199	\$ 0	WAREHOUSE & LAND STATUS
CALCOMP TAPUNT	CAL	TAPE	925	2112	STATE OFFICE	1	OWNED	08/74	1	\$ 29679	\$ 0	WAREHOUSE & LAND STATUS
TERMINET-300	GFL	TERM	300	24033	STATE OFFICE	1	OWNED	06/75	1	\$ 4200	\$ 210	AFFIRMS
CDE KUNCH	IRI	26	922	JJ787	STATE OFFICE	1	OWNED	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA12544	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA12546	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA12548	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	PCA12552	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA12778	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA24035	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA24044	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA24045	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	RCA24969	STATE OFFICE	1	LEASE	08/77	1	\$ 2500	\$ 63	WAREHOUSE & LAND STATUS
MODEM	ICC	MODEM	201	*193420	STATE OFFICE	1	OWNED	09/76	1	\$ 3795	\$ 0	2777 VN
TELETRONIC PRNT	TEK	I-F	OPT1	B11J558	STATE OFFICE	1	OWNED	09/76	1	\$ 3175	\$ 0	2777 VN
DATA INTERFACE	TEK	GRAPH	22	B03529	STATE OFFICE	1	OWNED	05/76	1	\$ 12240	\$ 0	2777 VN
GRAPHICS SYS	TEK	PRNTR	040	RCA12772	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA12772	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA12774	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA12774	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA12934	STATE OFFICE	1	LEASE	10/75	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA12985	STATE OFFICE	1	LEASE	05/76	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA24030	STATE OFFICE	1	LEASE	05/76	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA24060	STATE OFFICE	1	LEASE	05/76	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA24112	STATE OFFICE	1	LEASE	05/76	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	TTY	PRNTR	040	RCA24970	STATE OFFICE	1	LEASE	08/77	1	\$ 2500	\$ 90	WAREHOUSE & LAND STATUS
TERMINAL	IBM	129		57020	ANCHORAGE	1	LEASE	09/72	1	\$ 6125	\$ 150	WAREHOUSE & LAND STATUS
TERMINAL	IBM	129		57041	ANCHORAGE	1	LEASE	09/72	1	\$ 6125	\$ 150	WAREHOUSE & LAND STATUS
TERMINAL	IBM	129		85262	ANCHORAGE	1	LEASE	10/74	1	\$ 6125	\$ 153	WAREHOUSE & LAND STATUS
TERMINAL	IBM	129		97849	ANCHORAGE	1	LEASE	11/74	1	\$ 6125	\$ 178	WAREHOUSE & LAND STATUS
SCAN DIGITIZER	SPT	SOS	138	144	ANCHORAGE	1	OWNED	10/76	1	\$ 40818	\$ 0	96
TERMINAL	TEK	CRT	4051	193329	ANCHORAGE	1	OWNED	05/76	1	\$ 16273	\$ 0	2777 VN
PRT TERMINAL	TEX	YI	745		ANCHORAGE	1	LEASE	02/77	1	\$ 0	\$ 0	OASIS

STATE TOTAL PURCHASE AMT: \$166379 LEASE AMT: \$3968 # TERMINALS: 22 # MODEMS: 9

12

REPORT DATE 77/10/20

PCN AREQ002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

ARIZONA

PAGE 1

3

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TTY	33	ASR	589072	STATE OFFICE	LEASE	01/76	1 \$ 0	\$ 75	951-4201

STATE TOTAL	PURCHASE AMT:	LEASE AMT:	\$75	TERMINALS:	1	MODEMS:	0
-------------	---------------	------------	------	------------	---	---------	---

13

REPORT DATE 77/10/22

PCN AREQ002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

CALIF

PAGE 1

4

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TERMINAL	TEL 33	ASP	168419	STATE OFFICE	OWNED	09/68	1	\$ 1300	\$ 0	0 AFFIRMS
DATA CONVERTR	TEL 33	DATA	13453-A	STATE OFFICE	LEASE		1	\$ 0	\$ 0	0 AFFIRMS
TERMINAL	TEX 733	ASR	32107	RIVERSIDE	LEASE	01/76	1	\$ 2595	\$ 145	DESERT STUDY

STATE TOTAL PURCHASE AMT: \$1300 LEASE AMT: \$145 # TERMINALS: 2 # MODEMS: 0

94

INSTALLED ADP EQUIPMENT LISTING

COLORADO

PAGE 1

5

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
PRNTR TERMINAL	AJI	AJ630	2042	STATE OFFICE	LEASE	01/76	1	\$ 3095	\$ 160	234-2391
TELETYPE	TEL	28 ASR	97634	STATE OFFICE	LEASE	07/66	1	\$ 0	\$ 79	FIRE, CANT COM W-COMPUTR
TELETYPE	TEL	28 ASR	54259	CRAIG	LEASE	07/66	2	\$ 0	\$ 79	FIRE, CANT COM W-COMPUTR
TELETYPE	TEL	28 ASR	70569	MONTROSE	LEASE	07/66	1	\$ 0	\$ 79	FIRE, CANT COM W-COMPUTR
TELETYPE	TEL	28 ASR	NSN	CANON CITY	LEASE	07/66	1	\$ 0	\$ 79	FIRE, CANT COM W-COMPUTR
TELETYPE	TEL	28 ASR	101334	GRANDJUNCT	LEASE	07/66	1	\$ 0	\$ 79	FIRE, CANT COM W-COMPUTR
TELETYPE	TEL	33 ASR	NSN	GRANDJUNCT	LEASE	07/75	1	\$ 0	\$ 100	FIRE CONTROL

STATE TOTAL PURCHASE AMT: \$0 LEASE AMT: \$635 # TERMINALS: 2 # MODEMS: 0

A5

REPORT DATE 77/10/20

PCN APE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED AOP EQUIPMENT LISTING

IDAHO

PAGE 1

6

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	**	OWNER	INSTALLED	QTY	PUR-PRICE	M0-RENTAL	0	DESCRIP-CHAR-CIRCUIT NO
TERMINAL	GEL	MARK 3		STATE OFFICE		LEASE		1	\$	0	0	FIRE, CANT COM W-COMPUTR
TERMINAL W-PPT	HAZ	2000 CRT	29-23178	STATE OFFICE		LEASE	05/76	1	\$	0	0	95
TTY	CFC	33 ASR	319102	STATE OFFICE		LEASE		1	\$	0	0	AFFIRMS
DATA CONVERTR	CFC	33 OATA	13379-B	STATE OFFICE		LEASE		1	\$	0	0	AFFIRMS
TELETYPE	TFL	SC14		RURLEY		LEASE		1	\$	0	0	VERY OLD
TELETYPE	TEL	SC14		IDAHO FALLS		LEASE		1	\$	0	0	VERY OLD
TELETYPE	TEL	SC14		SALMON		LEASE		1	\$	0	0	VERY OLD
TELETYPE	TEL	SC14		SHOSHONE C		LEASE		1	\$	0	0	VERY OLD

STATE TOTAL PURCHASE AMT: \$0

LEASE AMT: \$0

TERMINALS: 3

MOOEMS: 1

AL

REPORT DATE 77/10/20

PC: ARE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED AOP EQUIPMENT LISTING

MONTANA

PAGE 1

7

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TELETYPE	TEL 28 ASR		FLO LOC 7 UNITS	LEASE	08/74	1	\$ 0	\$ 0	VERY OLD
TELEPHONE	TEX 733 ASR	10041	STATE OFFICE	LEASE	12/76	1	\$ 3645	\$ 176	
TELEPRINTR	WEU 33 ASR		STATE OFFICE	LEASE		1	\$ 0	\$ 109	252-3801
TELETYPE	TEL 28 ASP		EHISTOWN B	LEASE		4	\$ 0	\$ 75	FIRE, CANT COM W-COMPUTR
STATE TOTAL	PURCHASE AMT:	\$0	LEASE AMT:	\$360	TERMINALS:	2	MOEMS:	0	

77

REPORT DATE 77/10/20

PCN APE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

MEXICO

PAGE 1

R

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
WORD PROCESSOR	LIO	WDPR4316	MEXICO	LEASE	09/77	1	\$ 0	\$ 474	95
STATE TOTAL				LEASE AMT:	\$474		# TERMINALS: 0	# MODEMS: 0	

A8

REPORT DATE 77/10/20

PCN ARE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

NEVADA

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION	** * * OWNER	INSTALLED	QTY	PUR-PRICE	MD-RENTAL	DESCRIP-CHAR-CIRCUIT NO
IMPACT PRINTER	ALA PRPT300	19279	STATE OFFICE	LEASE	08/77	1	\$ 0	\$ 78	329-5000
DATA CONVERTR	CFC 33 MODEM		STATE OFFICE	LEASE	04/77	1	\$ 0	\$ 30	AFFIRMS
TTY	CFC 33 ASR	010745-1	STATE OFFICE	LEASE	04/77	1	\$ 0	\$ 60	AFFIRMS
EXECUPRT 3800A	CTI EXE3800A	1460	STATE OFFICE	LEASE	08/77	1	\$ 0	\$ 137	ACX329
STATE TOTAL	PURCHASE AMT:	\$0	LEASE AMT:	\$305	# TERMINALS:	3	# MODEMS:	1	

A9

REPORT DATE 7/7/10/20

PCN ARE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

OREGON

PAGE 1

10

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TERMINAL W-PRT	HAZ	2000 CRT		STATE OFFICE	LEASE		1	\$ 0	\$ 0	422-2476
TERMINAL	CFC	33 ASP		STATE OFFICE	LEASE		1	\$ 0	\$ 0	AFFIRMS
TERMINAL	CFC	35 ASP		STATE OFFICE	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
DATA CON 33ASR	CFC	33 DATA		STATE OFFICE	LEASE		1	\$ 0	\$ 0	AFFIRMS
TERMINAL W-PRT	HAZ	2000 CRT	CONVERT 150209	LAKEVIEW	LEASE	04/77	1	\$ 0	\$ 181	95
TERMINAL	TEL	35 ASR		LAKEVIEW	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL W-PRT	HAZ	2000 CRT	14034	BURNS	LEASE	04/76	1	\$ 0	\$ 181	96
TERMINAL	TEL	35 ASR	3668	BURNS	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL W-PRT	HAZ	2000 CRT	16363	VALUELE	LEASE	04/76	1	\$ 0	\$ 181	96
TERMINAL	TEL	35 ASR		VALUELE	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL W-PRT	HAZ	2000 CRT	17392	PRINEVILLE	LEASE		1	\$ 0	\$ 181	FIRE CONTROL
TERMINAL	TEL	35 ASR	1455	PRINEVILLE	LEASE		1	\$ 0	\$ 83	-6935
TERMINAL W-PRT	HAZ	2000 CRT	366A	BAKER	LEASE	04/77	1	\$ 0	\$ 181	96
TERMINAL	TEL	35 ASR	16174	BAKER	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL	HAZ	2000 CRT		SALEM	LEASE	04/77	1	\$ 0	\$ 181	422-5609
TTY SALEM	TEL	35 ASR		SALEM	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TTY SALM-TILMK	TEL	35 ASP		SALEM	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
MINICOMPUTER	IRM	SYS 7	5012	EUGENE	LEASE		1	\$ 0	\$ 2315	96
GRAPH TERMINAL	TEK	4014		EUGENE	LEASE		1	\$ 0	\$ 0	96
WORD COPY UNIT	TEK	4610		EUGENE	LEASE		1	\$ 0	\$ 0	96
GRAPH TABLET	TEK	4054		EUGENE	LEASE		1	\$ 0	\$ 0	96
TERMINAL	TEL	35 ASR		EUGENE	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL	TEL	35 ASR		ROSEBURG	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
TERMINAL W-PRT	HAZ	2000 CRT	6598	MEDFORD	LEASE	04/77	1	\$ 0	\$ 181	96
TERMINAL	TEL	35 ASP		MEDFORD	LEASE		1	\$ 0	\$ 0	FIRE CONTROL
OATASPEED 40	WEL	OATASP40	16385	MEDFORD	LEASE	09/76	1	\$ 0	\$ 380	422-2476
TERMINAL	TEL	35 ASR		COOS BAY	LEASE		1	\$ 0	\$ 0	FIRE CONTROL

STATE TOTAL PURCHASE AMT: \$0 LEASE AMT: \$4045 # TERMINALS: 22 # MODEMS: 1

AD

REPORT DATE 77/10/20

PCN ARE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

UTAH

PAGE 1

11

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
WD CPU SYS-6	IBM CPU 6450	0100311	CEDAR CITY	LEASE	05/77	1	\$ 0	\$ 784	
WD CPU SYS-6	IBM CPU 6450	0100737	RICHFIELD	LEASE	08/77	1	\$ 0	\$ 791	

STATE TOTAL PURCHASE AMT: \$0 LEASE AMT: \$1575 # TERMINALS: 0 # MODEMS: 0

AM

REPORT DATE 77/10/20

PCN APE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

WYOH:IG

PAGE 1

12

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	** * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
WD CPU SYS-32	IBM	C5320814		STATE OFFICE		LEASE	09/77	1	\$	\$ 1505	96
MODEM, WD PROC	IBM	MODM3872		STATE OFFICE		LEASE	09/77	1	\$	\$ 110	96
MAG CARD READR	IBM	P5321001		STATE OFFICE		LEASE	09/77	1	\$	\$ 255	95
WD CPU SYS-6	IBM	CPU 6430		STATE OFFICE		LEASE	09/77	1	\$	\$ 605	95
WD PROC SYS-6	IBM	PPT 6640		STATE OFFICE		LEASE	09/77	1	\$	\$ 605	95
WD CPU SYS-6	IBM	CPU 6430		FAHLINS		LEASE	09/77	1	\$	\$ 605	95
MODEM, WD PROC	IBM	MODM3972		RAWLINS		LEASE	09/77	1	\$	\$ 110	95
WD CPU SYS-6	IBM	CPU 6430		ROCK SPGS		LEASE	09/77	1	\$	\$ 605	95
MODEM, WD PROC	IBM	MODM3872		ROCK SPGS		LEASE	09/77	1	\$	\$ 110	96
WD CPU SYS-6	IBM	CPU 6430		CASPER		LEASE	09/77	1	\$	\$ 605	95
MODEM, WD PROC	IBM	MODM3972		CASPER		LEASE	09/77	1	\$	\$ 110	96

STATE TOTAL PURCHASE AMT: \$0 LEASE AMT: \$5305 # TERMINALS: 0 # MODEMS: 0

A12

INSTALLED ADP EQUIPMENT LISTING

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	** * OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TERMINAL	TEX	733 ASR	24743	DSC SSD	LEASE	09/75	1	\$ 3675	\$ 164	CPIS & MATH DEVELOPMENT
DIGITIZER	BEI	DATACRID	7021-3	SPEC MAPPG	OWNED	05/74	1	\$ 25166	\$ 0	
DIGITIZER	DEL	40J MKII	033-255	SPEC MAPPG	OWNED	02/76	1	\$ 19750	\$ 0	
LOAN SHAP	IBM	26	43803	SPEC MAPPG	OWNED	02/71	1	\$ 4475	\$ 0	
	IBM	26	49803	SPEC MAPPG	OWNED	02/71	1	\$ 4475	\$ 0	
	IBM	26	59703	SPEC MAPPG	OWNED	01/67	1	\$ 4475	\$ 0	
CO OUT DF08TPL	UNI	KPCH1610	10301	SPEC MAPPG	LEASE	03/77	1	\$ 0	\$ 87	
	UNI	ADCC 242	6148	DSC ADP	OWNED	03/73	1	\$ 100	\$ 0	
AND JAC COUPL	AJI	COUPL232	15439	DSC ADP	OWNED	09/77	1	\$ 195	\$ 0	232-8805
AND JAC COUPL	AJI	COUPL232	26770	DSC ADP	OWNED	09/77	1	\$ 195	\$ 0	232-8802
OMPON PRINTER	ALA	PRTRLA36	13748	DSC ADP	LEASE	09/77	1	\$ 0	\$ 101	232-8805
OMPON PRINTER	ALA	PRTRLA36	13943	DSC ADP	LEASE	09/77	1	\$ 0	\$ 101	232-8802
OMPON PRINTER	ALA	PRTRLA36	13956	DSC ADP	LEASE	05/77	1	\$ 0	\$ 84	234-2267
	ALT	AC7508CD	74894	DSC ADP	OWNED	09/74	1	\$ 5465	\$ 0	CRIS
	ALT	AC75MT10	24115Y	DSC ADP	OWNED	09/74	1	\$ 9250	\$ 0	CRIS
LIBRARY CRT	BEE	OCLC 100	1963	DSC ADP	OWNED	10/77	1	\$ 37000	\$ 0	60178814
B-5500 SYSTEM	BUR	871	NSN	DSC ADP	OWNED	10/77	1	\$ 1219	\$ 0	
B-5500 SYSTEM	BUR	872	HSN	DSC ADP	OWNED	11/73	1	\$ 1219	\$ 0	
B-5500 SYSTEM	BUR	475	150J2	DSC ADP	OWNED	11/73	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	471	15613	DSC ADP	OWNED	11/73	1	\$ 8655	\$ 0	
B-5500 SYSTEM	BUR	475	24181	DSC ADP	OWNED	11/73	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	871	3471A	DSC ADP	OWNED	10/67	1	\$ 2850	\$ 60	
B-5500 SYSTEM	BUR	871	3471B	DSC ADP	OWNED	10/67	1	\$ 2800	\$ 60	
B-5500 SYSTEM	BUR	8872	3472A	DSC ADP	OWNED	10/67	1	\$ 2800	\$ 60	
B-5500 SYSTEM	BUR	8872	38723	DSC ADP	OWNED	10/67	1	\$ 2800	\$ 60	
B-5500 SYSTEM	BUR	475	41643	DSC ADP	OWNED	11/73	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	451	49777	DSC ADP	OWNED	11/73	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	475	82448E	DSC ADP	OWNED	04/76	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	83047609	85498D	DSC ADP	OWNED	10/67	1	\$ 18100	\$ 0	
B-5500 SYSTEM	BUR	85470	35470A	DSC ADP	OWNED	10/67	1	\$ 16500	\$ 0	
B-5500 SYSTEM	BUR	475	81128E	DSC ADP	OWNED	04/76	1	\$ 14053	\$ 0	
B-5500 SYSTEM	BUR	85283	813984E	DSC ADP	OWNED	04/76	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	8475	814246E	DSC ADP	OWNED	04/76	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	475	817857E	DSC ADP	OWNED	04/76	1	\$ 23700	\$ 0	
B-5500 SYSTEM	BUR	8425	819581E	DSC ADP	OWNED	10/67	1	\$ 19800	\$ 0	
B-5500 SYSTEM	BUR	8471	821134E	DSC ADP	OWNED	10/67	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	8475	822735E	DSC ADP	OWNED	04/76	1	\$ 12070	\$ 0	
B-5500 SYSTEM	BUR	8425	822830E	DSC ADP	OWNED	10/67	1	\$ 23700	\$ 0	
B-5500 SYSTEM	BUR	8461	823918E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823919E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823922E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823921E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823923E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823924E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823925E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	8461	823926E	DSC ADP	OWNED	10/67	1	\$ 37300	\$ 0	
B-5500 SYSTEM	BUR	85280	823933E	DSC ADP	OWNED	10/67	1	\$ 190400	\$ 0	
B-5500 SYSTEM	BUR	85283	824045E	DSC ADP	OWNED	10/67	1	\$ 32200	\$ 0	
B-5500 SYSTEM	BUR	85283	824146E	DSC ADP	OWNED	10/67	1	\$ 32200	\$ 0	
B-5500 SYSTEM	BUR	8425	824320E	DSC ADP	OWNED	10/67	1	\$ 23700	\$ 0	
B-5500 SYSTEM	BUR	8425	824323E	DSC ADP	OWNED	10/67	1	\$ 23700	\$ 0	

AB

INSTALLED ADP EQUIPMENT LISTING

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	* * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
A-550J SYSTEH	BUR	B475	B42269E	OSC ADP		OWNED	04/76	1	\$ 12070	\$ 0	
A-5500 SYSTEM	BUR	B425	B4737AE	OSC ADP		OWNED	04/76	1	\$ 23700	\$ 0	
A-550J SYSTEM	BUR	B425	B51540E	OSC ADP		OWNED	10/76	1	\$ 23700	\$ 0	
A-5500 SYSTEM	BUR	B475	B101286E	OSC ADP		OWNED	04/76	1	\$ 12070	\$ 0	
A-5500 SYSTEM	BUR	B450	B113349E	OSC ADP		OWNED	10/57	1	\$ 7100	\$ 0	
A-5500 SYSTEM	BUR	B124	B3119200	OSC ADP		OWNED	04/76	1	\$ 16700	\$ 0	
A-550J PRINTER	BUR	9243-11	75009554	OSC ADP		LEASE	04/77	1	\$ 0	\$ 940	
A-550J PRINTER	BUR	9243-11	75005604	OSC ADP		LEASE	04/77	1	\$ 0	\$ 940	
BELL 202S MODM	BTC	MODEM202	232-3490	OSC ADP		LEASE	04/77	1	\$ 0	\$ 330	232-3490
BELL 202S MODM	BTC	MODEM202	232-3491	OSC ADP		LEASE	04/77	1	\$ 0	\$ 330	232-3491
BELL 202S MODM	BTC	MODEM202	232-3493	OSC ADP		LEASE	04/77	1	\$ 0	\$ 330	232-3493
BELL 208 MODM	BTC	MODEM208	232-5857	OSC ADP		LEASE	07/77	1	\$ 0	\$ 1350	232-5857
BELL 209 MODM	BTC	MODEM208	232-5858	OSC ADP		LEASE	07/77	0	\$ 0	\$ 1350	PJ (H GI- 0" A BA5
KEY ENTRY SYS	CMC	PRT 762	MI1-3	OSC ADP		LEASE	05/72	1	\$ 5000	\$ 500	
KEY ENTRY SYS	CMC	KSR1171	AM0197	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	KSP1172	AN0118A	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	HM9K1061	EH00073	OSC ADP		LEASE	01/76	1	\$ 10000	\$ 109	
KEY ENTRY SYS	CMC	MI8K1062	EI01114	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	MI9K1062	EI00115	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	MI8K1062	EI01115	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	PR641055	EK01112	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 185	
KEY ENTRY SYS	CMC	KSAK1131	EL01116	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 53	
KEY ENTRY SYS	CMC	MLT11132	EM01107	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	MI251222	ES01133	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 100	
KEY ENTRY SYS	CMC	MI251222	ES00134	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 100	
KEY ENTRY SYS	CMC	MI251222	ES01135	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 100	
KEY ENTRY SYS	CMC	MI251222	ES00136	OSC ADP		LEASE	01/76	1	\$ 4000	\$ 100	
KEY ENTRY SYS	CMC	FCT11786	MH01174	OSC ADP		LEASE	01/76	1	\$ 5000	\$ 132	
KEY ENTRY SYS	CMC	PRT1791	HY01156	OSC ADP		LEASE	01/76	1	\$ 14000	\$ 370	
KEY ENTRY SYS	CMC	PRT1792	NX01113	OSC ADP		LEASE	06/77	1	\$ 21400	\$ 585	
KEY ENTRY SYS	CMC	USEF1905	WR00140	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 106	
KEY ENTRY SYS	CMC	OAT11939	WY01136	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	MCF194J	WZ00151	OSC ADP		LEASE	01/76	1	\$ 2000	\$ 53	
KEY ENTRY SYS	CMC	KSTN 107	X900057	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900077	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900079	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900092	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X800083	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X700097	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900115	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900110	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X801116	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900117	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X801119	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X901123	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X901125	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900110	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X901129	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X800134	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X901137	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X901140	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	
KEY ENTRY SYS	CMC	KSTN 107	X900144	OSC ADP		LEASE	01/76	1	\$ 1400	\$ 50	

114

INSTALLED ADP EQUIPMENT LISTING

05NVR SC

PAGE 1

13

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	** * OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
KEY ENTRY SYS	CMC	KSTN 107	X901166	OSC ADP	LEASE	01/76	1	1400	\$	50
KEY ENTRY SYS	CMC	KSTN 107	X901171	OSC ADP	LEASE	01/76	1	1400	\$	50
KEY ENTRY SYS	CMC	KSTN 107	X901191	OSC ADP	LEASE	01/76	1	1400	\$	50
KEY ENTRY SYS	CMC	KSTN 107	X800192	OSC ADP	LEASE	01/76	1	1400	\$	50
KEY ENTRY SYS	CMC	KSTN 108	X002753	OSC ADP	LEASE	01/76	1	2800	\$	74
KEY ENTRY SYS	CMC	KSTN 108	X002754	OSC ADP	LEASE	01/76	1	2800	\$	74
KEY ENTRY SYS	CMC	KSTN 108	X002755	OSC ADP	LEASE	01/76	1	2800	\$	74
KEY ENTRY SYS	CMC	KSTN 108	X002756	OSC ADP	LEASE	01/76	1	2800	\$	74
KEY ENTRY SYS	CMC	KSTN 108	X002757	OSC ADP	LEASE	01/76	1	2800	\$	74
KEY ENTRY SYS	CMC	CCON:116	X002250	OSC ADP	LEASE	01/76	1	4000	\$	106
KEY ENTRY SYS	CMC	NYU7:307	XF00113	OSC ADP	LEASE	01/76	1	12000	\$	317
KEY ENTRY SYS	CMC	DTL1:343	X4002:2	OSC ADP	LEASE	01/76	1	2000	\$	53
KEY ENTRY SYS	CMC	DTL1:251	XY00116	OSC ADP	LEASE	01/76	1	2000	\$	53
KEY ENTRY SYS	CMC	PP62:330	X701:132	OSC ADP	LEASE	01/76	1	4000	\$	106
KEY ENTRY SYS	CMC	SC0H:018	YA00213	OSC ADP	LEASE	01/76	1	9000	\$	195
KEY ENTRY SYS	CMC	MD25:221	YZ0:112	OSC ADP	LEASE	01/76	1	18000	\$	106
EXECURT 3830A	CTI	EXE3830A	2058	OSC ADP	LEASE	06/77	1	0	\$	149
EXECURT 3832A	CTI	EXE3832A	2221	OSC ADP	LEASE	08/77	1	0	\$	149
EXECURT 3830A	CTI	EXE3830A	2232	OSC ADP	LEASE	08/77	1	0	\$	149
EXECURT 325C	CTI	EXE325C	52817	OSC ADP	LEASE	09/77	1	0	\$	110
EXECURT 325C	CTI	EXE325C	52819	OSC ADP	LEASE	09/77	1	0	\$	110
DATAPoint PRTR	DPE	PRTR:100	30	OSC ADP	LEASE	10/76	1	0	\$	738
DATAPoint TAPE	DPE	TAPE:100	483	OSC ADP	LEASE	10/76	1	0	\$	295
DATAPoint CFDR	DPE	CFDR:100	7417097	OSC ADP	LEASE	10/76	1	0	\$	160
DATAPoint 1100	DPE	9392-001	1100-132	OSC ADP	LEASE	10/76	1	0	\$	309
VENTELL COUPL	DSM	COUPL103	2595	OSC ADP	OWNED	01/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	2582	OSC ADP	OWNED	01/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	2913	OSC ADP	OWNED	09/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	2932	OSC ADP	OWNED	06/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3051	OSC ADP	OWNED	07/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3052	OSC ADP	OWNED	07/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3155	OSC ADP	OWNED	09/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3198	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3199	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3202	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3203	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3204	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3215	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3216	OSC ADP	OWNED	10/77	1	225	\$	0
VENTELL COUPL	DSM	COUPL103	3217	OSC ADP	OWNED	10/77	1	225	\$	0
HAZ2000 PRTR	HAZ	PRTR752	1500	OSC ADP	LEASE	03/73	1	0	\$	83
TERMINAL	HAZ	2000 CRT	15230-2	OSC ADP	OWNED	03/73	1	634	\$	0
	IBM	59	84733	OSC ADP	LEASE	07/73	1	3660	\$	86
	IBM	26	M9236	OSC ADP	LEASE	07/73	1	0	\$	98
	IBM	29	57061	OSC ADP	LEASE	07/73	1	4120	\$	90
	IBM	129	57736	OSC ADP	LEASE	07/73	1	6125	\$	153
	IBM	26	77954	OSC ADP	LEASE	07/73	1	4700	\$	55
	IBM	26	85346	OSC ADP	LEASE	07/73	1	4700	\$	55
	IBM	129	93735	OSC ADP	LEASE	07/73	1	6125	\$	150
	IBM	26	98777	OSC ADP	LEASE	07/73	1	4700	\$	55
	OMI	702A	18	OSC ADP	OWNED	01/73	1	330	\$	0
	OMI	701B	2099	OSC ADP	OWNED	06/75	1	275	\$	0

AKS

INSTALLED ADP EQUIPMENT LISTING

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER NO.	LOCATION	* * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
DEHVR SC											
OMPON W-80AC	ORI	8030ACRT	6J86	DSC ADP		LEASE	05/77	1	\$ 2175	\$ 121	2267
OMPON W-8080	ORI	8030ACRT	6171	DSC ADP		LEASE	12/76	1	\$ 2175	\$ 121	2269
OMPON W-85AC	OPI	8030ACPT	6105	DSC ADP		LEASE	05/77	1	\$ 2175	\$ 121	2269
OMPON W-8JAO	OPI	8030ACPT	6169	DSC ADP		LEASE	05/77	1	\$ 2175	\$ 121	2269
OMPON W-8JAC	ORI	8030ACPT	6175	DSC ADP		LEASE	08/77	1	\$ 2175	\$ 121	2269
O4FO1 W-8JAC	ORI	8030ACRT	6359	DSC ADP		LEASE	08/77	1	\$ 2175	\$ 121	2269
ADM-3 CRT TERM	LSI	CR1ADM-3	7404	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TSPM	LSI	CR1ADM-3	7415	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TERM	LSI	CR1ADM-3	7637	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TERM	LSI	CR1ADM-3	7697	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TERM	LSI	CR1ADM-3	7758	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TERM	LSI	CR1ADM-3	7860	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TSPM	LSI	CR1ADM-3	7850	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
ADM-3 CRT TSPM	LSI	CR1ADM-3	7913	DSC ADP		LEASE	09/77	1	\$ 63	\$ 63	2269
TRENDATA PRT	TDC	PRT4000	K205A	DSC ADP		LEASE	09/77	1	\$ 176	\$ 176	234-2267
	TEX	4014 1	8031572	DSC ADP		OWNED	10/75	1	\$ 10745	\$ 0	CRIS
TERMINAL	TEX	735	8041301	DSC ADP		OWNED	10/75	1	\$ 3895	\$ 0	CRIS
TERMINAL	TEX	735	2581	DSC ADP		OWNED	05/75	1	\$ 432	\$ 0	CRIS
TERMINAL	TEX	735	3450	DSC ADP		OWNED	05/75	1	\$ 1009	\$ 0	CRIS
RECEIVE ONLY	TEX	733 ASR	10430	DSC ADP		OWNED	01/73	1	\$ 631	\$ 0	CRIS
TERMINAL	TEX	PRNTR810	71103463	DSC ADP		LEASE	09/77	1	\$ 198	\$ 198	234-2267
EXECUPRT 3800	CTI	EXE3803	2135	DSC S&T		LEASE	07/77	1	\$ 149	\$ 149	234-2267
TERMINAL	TEX	735	3449	DSC S&T		OWNED	05/75	1	\$ 1039	\$ 0	COAL LEASE
ELL MODEM	BTC	208-B	1130	ENGINEERING		LEASE	11/76	10	\$ 135	\$ 135	48
CALCOMP TAPUNT	CAL	TAPE 925	3124	ENGINEERING		OWNED	11/76	1	\$ 27099	\$ 1110	
CALCOMP PLOTTR	CAL	PLOT-L36	67976	ENGINEERING		OWNED	11/76	1	\$ 22895	\$ 958	
MEMORY CTRLR	DTA	CTRL8121	2333	ENGINEERING		OWNED	11/76	2	\$ 3024	\$ 50	
TAPE & CTRLR	DTA	TAPE8202	C374	ENGINEERING		OWNED	11/76	1	\$ 6426	\$ 159	
TAPE TRANSPRT	DTA	TAPE8202	374	ENGINEERING		OWNED	11/76	1	\$ 5859	\$ 159	
SYNC COM-CTRLP	DTA	P0Y78702	02303	ENGINEERING		OWNED	11/76	1	\$ 3212	\$ 74	
PRINTR-CTRLR	DTA	CR178405	355	ENGINEERING		OWNED	11/76	1	\$ 19618	\$ 538	
CRT OPEP SYNC	DTA	CR108719	208	ENGINEERING		OWNED	11/76	1	\$ 2268	\$ 76	
CD PUNCH-CTRLR	DTA	PCH78332	1030	ENGINEERING		OWNED	11/76	1	\$ 9261	\$ 246	
DATA-100 CPU	DTA	CPU78113	2333	ENGINEERING		OWNED	11/76	1	\$ 12663	\$ 395	6411
CD PDR-CTLR	DTA	RDR78333	139	ENGINEERING		OWNED	11/76	1	\$ 5746	\$ 162	
KEYPUNCH	IBM	KPCH 329	H1686	ENGINEERING		LEASE	07/77	1	\$ 0	\$ 124	
TRENDATA PRT	ICC	2200 20	A25267	ENGINEERING		OWNED	12/72	1	\$ 0	\$ 0	ENGINEERING
	TDC	PRT4030	K1594	ENGINEERING		OWNED	06/77	1	\$ 5102	\$ 0	234-5360

AL

REPORT DATE 77/10/20

PCN ARE0032

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

BIFC

PAGE 1

14

EQUIPMENT TYPE	MFR	TYPE-MODEL	SER. NO.	LOCATION	** * OWNER	INSTALLED	QTY	PUR-PRICE	MD-RENTAL	DESCRIP-CHAR-CIRCUIT NO
TTY	CFC	33 ASR	90-25337	BIFC	LEASE		1	\$ 0	\$ 0	AFFIRMS
DATA CONVERTER	CFC	33 DATA	CONVERT	BIFC	LEASE		1	\$ 0	\$ 0	AFFIRMS
FOR 3741 STA	IBM	PRTR3715	13541	BIFC	LEASE	05/75	1	\$ 0	\$ 113	
PROGRAMBLE STA	IBM	8KST3741	13799	BIFC	LEASE	/	1	\$ 0	\$ 506	

STATE TOTAL PURCHASE AMT: \$0 LEASE AMT: \$619 # TERMINALS: 1 # MODEMS: 1

A17

REPORT DATE 77/10/20

PCN APEQ032

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

EAST SO

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
IBM 129	58020		EASTERN ST	LEASE	07/73	1	\$ 6125	\$ 150	
IBM 129	80985		EASTERN ST	LEASE	07/73	1	\$ 6125	\$ 150	
IBM 129	81986		EASTERN ST	LEASE	07/73	1	\$ 6125	\$ 150	
STATE TOTAL	PURCHASE AMT:	\$0	LEASE AMT:	\$450	# TERMINALS:	0	# MODEMS:	0	

A18

REPORT DATE 77/10/20 PCH AREQ002 UNITED STATES DEPARTMENT OF THE INTERIOR
 BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

EQUIPMENT TYPE	HFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER	INSTALLED	QTY	PUR-PRICE	MO-RENTAL	DESCRIP-CHAR-CIRCUIT NO
CST TERMINAL	TEK 4051	43260	GULF OCS	LEASE	10/76	1	\$ 0	\$ 0	0 OASIS
PPT TERMINAL	TEX TI-745	2745	GULF OCS	LEASE	10/76	1	\$ 0	\$ 0	0 OASIS
STATE TOTAL	PURCHASE AMT:	\$0	LEASE AMT:	\$0	# TERMINALS:	2	# MODEMS:	0	

A!9

REPORT DATE 77/10/20

PCN ARE0002

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

INSTALLED ADP EQUIPMENT LISTING

CA OCS

PAGE 1

17

EQUIPMENT TYPE	MFR TYPE-MODEL	SER NO.	LOCATION * * *	OWNER INSTALLED	QTY PUR-PRICE	'40-RENTAL	DESCRIP-CHAR-CIRCUIT NO
CRT TERMINAL	4051	54021	LA OCS	LEASE 10/76	1 \$ 0	0	OASIS

A20

