



# Editor Engagement Features (E2)

**2013-2014 Plan**

06/06/2013


# Editor engagement goals

- recruit **new editors**
- support **current editors**
- build **core features** to that end

# Editor engagement features

- **Notifications** (Echo)
- **Messaging/Discussions** (Flow)
- **Article Feedback** (AFT5)
- **Page Curation**

# E2 Timeline - 2013



# Notifications

# Notifications Roadmap

## This quarter (Q4: April-June 2013)

- **fix bugs + critical feature tweaks** (as needed)
- **develop a few more features** (e.g. HTML Email, flyout links, thanks)
- **plan next steps, estimate maintenance + i18n support**
- **deploy on meta** (to prepare for other language wikis)

## Next quarter (Q1: July-September 2013)

- **deploy on other language wikis** (e.g.: French, German, etc.)
- **fix more bugs + critical features** (as needed, prioritized by urgency)
- **provide mobile notifications** (in collaboration with mobile team)
- **prepare for cross-wiki notifications** (limited site-to-site notices)

## Following quarter (Q2: October-December 2013)

- **deploy cross-wiki notifications** (better site-to-site notices)
- **develop file notifications, deploy on Commons** (multimedia team)
- **provide third-party tools + guidelines** (with community engineering team?)

# Key milestones

- **Links** (flyout)
- **Thanks** (confirm)
- **HTML Email** (deploy)
- **Metrics** (dashboard, A/B test)
- **Other wikis** (first Meta, then international)
- **Mobile notifications**
- **Cross-wiki notifications**
- **Files / Commons**
- **Third-party tools**

All deliverables under discussion, to be implemented as time and resources allow.





**Flow**

# Flow Roadmap (2012-2013)

## Last quarter - Q3 (January-March 2013)

- focus on **user-to-user messaging** (improving user talk pages)
- create **first designs and prototypes** (for most important use cases)
- **first user tests and interviews** (with new and experienced users)
- start **community outreach** (on en-wiki, Teahouse and IRC chats)

## This quarter - Q4 (April-June 2013)

- release **Flow Portal** and start **online discussions**
- prepare **design spec + product plan** (to guide development next year)
- start building **rapid testing framework with metrics** (to quickly test UI designs)
- prepare **face-to-face roundtable with key stakeholders** (June?)
- start **front-end development** (core messaging features)
- start **back-end infrastructure** (to support large messaging database)
- deploy **first prototype** (on mediawiki.org?)

# Flow Milestones (2013-2014)

## Milestone 1 (September 2013)

- First experimental release of **user-to-user messaging** (meta, en-wiki)
- Release may be limited to a **small user group** (e.g., opt-in, single workflow)


## Milestone 2 (December 2013)

- Full production release of **user-to-user messaging** (meta, en-wiki, other language?)
- Release will be available to **all users** (only single workflow for other language?)
- **More languages + projects** soon after the initial release

## Milestone 3 (June 2014)

- Visible progress for **article talk** + **subscriptions framework** on Wikipedia
- Precise milestones to be determined as the project develops
- Won't have all talk-based workflows enabled by year-end

# Flow Timeline - 2013



Note: This timeline is still tentative, and needs to be vetted by the team.

# Article Feedback

# Article Feedback Roadmap (2012-2013)


## Last quarter (January-March 2013)

- **complete final features** (simpler moderation tools, better filters, auto-archive)
- **complete code refactoring** (now under review, including database tools)
- **support community discussions** (about release on English, French or German Wikipedia)
- **deploy and test new code** (on prototype and other sites, based on community votes)
- **deploy new database cluster** (as needed, to support millions of posts)
- **deploy international releases** (French and German Wikipedias)

## This quarter (April-June 2013)

- **fix bugs + critical feature tweaks** (as needed, prioritized by urgency)
- **re-deploy opt-in version on English Wikipedia** (once final bugs are fixed)
- **help projects evaluate the tool** (e.g. update metrics dashboards for new tools)
- **participate in community discussions** (as requested by each project)
- **discuss possible support of future deployments** (with interested projects)

# Article Feedback Timeline - 2013



Note: Phase 2 is still tentative, and would be triggered by a wider release on either German or French Wikipedia.

Learn more:

[wikipedia.org/wiki/Wikipedia:Editor\\_Engagement](https://wikipedia.org/wiki/Wikipedia:Editor_Engagement)

Editor Engagement Team  
Wikimedia Foundation