


|   Task | Planned Start  | Planned End    |
|---|----------------|----------------|
| ● 1) <b>Visual Strategy and Design</b>  | <b>6/1/10</b>  | <b>7/23/10</b> |
| ● 1.1) Create schemas   | 6/11/10        | 6/16/10        |
| ● 1.2) Wikimedia review   | 6/17/10        | 6/18/10        |
| ● 1.3) Visual design options (4 Nos)  | 6/21/10        | 7/1/10         |
| ● 1.4) Wikimedia review   | 7/1/10         | 7/5/10         |
| ● 1.5) Design revision (3 options)  | 7/6/10         | 7/8/10         |
| ● 1.6) Wikimedia review   | 7/9/10         | 7/15/10        |
| ● 1.7) Design revision 2 (2 options)  | 7/16/10        | 7/19/10        |
| ● 1.8) Wikimedia review   | 7/20/10        | 7/20/10        |
| ◆ 1.9) Visual design for Bookshelf approved   |                |                |
| ● 2) <b>Welcome Package</b>   | <b>6/1/10</b>  | <b>8/2/10</b>  |
| ● 2.1) Draft and Bookshelf stakeholder content review   | 6/1/10         | 7/19/10        |
| ● 2.2) Copyediting 1  | 7/20/10        | 7/21/10        |
| ● 2.3) Implement CE changes and final stakeholder review  | 7/16/10        | 7/23/10        |
| ● 2.4) Copyediting 2  | 7/26/10        | 7/26/10        |
| ● 2.5) Implement copyedit comments  | 7/27/10        | 7/27/10        |
| ● <b>2.6) Visual Design</b>   | <b>7/28/10</b> | <b>8/4/10</b>  |
| ● 2.6.1) Sara design, review, implementation, delivery  | 6/1/10         | 7/30/10        |
| ● 2.7) Wikimedia Review 1   | 8/5/10         | 8/9/10         |
| ● 2.8) Implement changes  | 8/10/10        | 8/11/10        |
| ● 2.9) Wikimedia Review 2   | 8/12/10        | 8/13/10        |
| ● 2.10) Implement changes   | 8/16/10        | 8/16/10        |
| ◆ 2.11) Welcome package approved  |                |                |
|  ● 3) <b>Wikipedia as a teaching tool for higher education</b>                  | <b>6/1/10</b>  | <b>7/23/10</b> |
| <i>*Lesson Plan for University rolled into the above deliverable</i>  |                |                |
| ● 3.1) Draft and Bookshelf stakeholder content review   | 6/1/10         | 7/7/10         |
| ● 3.2) Copyediting  | 7/1/10         | 7/13/10        |
| ● 3.3) Implement CE changes   | 7/9/10         | 7/14/10        |
| ● 3.4) Visual Design  | 7/12/10        | 7/19/10        |
| ● 3.5) Wikimedia Review 1   | 7/19/10        | 7/21/10        |
| ● 3.6) Implement changes  | 7/21/10        | 7/22/10        |
| ● 3.7) Wikimedia Review 2   | 7/22/10        | 7/23/10        |
| ● 3.8) Implement changes  | 7/23/10        | 7/26/10        |
| ◆ 3.9) Wikipedia and a Teaching Tool Approved   |                |                |
| ● 4) Printing   | 8/17/10        | 8/31/10        |