

Risk plan for project -- USDA Performance Management Course

Assessment team members – David, Lisa, James, Technical Lead

Risk	Probability	Impact	Priority	Actions
SME is not available when needed.				
Course development software is buggy.				
Final courseware does not function correctly in client's LMS.				
Final courseware does not pass Section 508 compliance testing.				
Multimedia Developer is pulled onto another project.				
Technical Lead has minimal project management experience.				
Client does not provide ILT materials on time.				