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Amounts for 2009-10 and 2008-09 reflect management reporting, not generally 
accepted accounting principles (GAAP). GAAP amounts are noted where they 
appear.

Management reporting reflects primarily cash-basis revenues and spending.  As 
such, it excludes non-cash items such as in-kind amounts and depreciation, and 
includes total spending for capital items. Revenue projections and plan do not 
include ancillary revenue.

Restricted amounts do not appear in this plan.  (As per the Gifts Policy, restricted 
gifts above 100K are approved on a case-by-case basis by the WMF Board.)

Notes
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CONTEXT AND 
BACKGROUND
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We had recently completed the move from Florida; the 
San Francisco office had been open 15 weeks.

We were about to set our first-ever revenue targets, which 
called for doubling revenues compared with the prior year. 

The plan also called for investment in revenue-generating 
staff. Our priority was growing revenue-generating 
capacity, while making small essential investments in 
technology and programmatic activities.

This Time Last Year
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The Wikimedia Foundation is successfully established in 
San Francisco.

We've established a revenue-generating team which 
exceeded 2008-09 targets despite the difficult economy. 
Spending was successfully reduced from plan in 
response to the economic downturn.

We've supported a 21% increase in readership, 
implemented quality improvement and public outreach 
initiatives, and begun ambitious projects to increase the 
usability of editing and media uploads.

According to comScore Media Metrix, Wikimedia traffic increased from  261 million unique visitors in May 2008 
to 317 million unique visitors in May 2009.

Current State
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In 2009-10, the Wikimedia Foundation will increase 
revenues by 43% compared with 2008-09, for a total of 
$10.6 million.

We plan core operational spending of $8.1 million (up 
53% from 2008-09), and additional spending of $1.3 
million on non-recurring priority projects. Total planned 
spending in 2009-10 will be $9.4 million.

This enables us to continue cautiously expanding 
technology and programmatic capacity, while also funding 
the collaborative strategy development project, which will 
be our key initiative for 2009-10. 

Next Year



9

Increased Spending Will Pay For

More bandwidth and equipment To support growing audiences

New technical staff To support faster problem fixes, improved monitoring and 
back-up procedures,and faster integration of MediaWiki extensions

New public outreach “bookshelf” project A set of core public outreach 
materials designed to attract and orient new Wikimedia contributors

New communications campaign A campaign aimed at increasing 
understanding of the Wikimedia Foundation and its mission

New grant-making program Supporting chapter outreach and quality-
improvement activities

New collaborative strategy development project  A five-year strategy 
plan guiding the work of the Wikimedia movement
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2009-10 PLAN OVERVIEW
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Cash At Month End Cash at July 1 Three Months Expenses

2009-10 Revenue, Spending and Cash Position

All amounts in USD, in millions
$
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2009-10 Revenue and Spending Compared with 
2008-09 Projections and 2007-08 Actuals

Revenue Spending

$4.6

$3.0

$7.4

$5.3

$10.6

$9.4

2007-08 Actuals 2008-09 Projections 2009-10 Plan

All amounts in USD, in millions

Revenue and spending reflect unrestricted funds only.
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2009-10 Planned Spending Overview

All amounts in USD, in millions

The Wikimedia Foundation's fiscal year 2009-10 is July 1, 2009 to June 30, 2010.
Figure based on 2008-09 spending projections, as calculated in May 2009. 
Amounts do not reflect restricted gifts. 

$10.6 Revenue

$1.2

$9.4

2009-10 Planned 
Spending
2009-10 Planned 
Contingency
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2009-10 Revenues Compared with 
2008-09 Projections and 2007-08 Actuals

Donations<10K Donations>10K Grants Earned Income Total

$2.2

$1.2 $1.0

$0.2

$4.6
$5.1

$0.6

$1.4

$0.3

$7.4

$6.5

$1.0

$1.8
$1.3

$10.6

2007-08 Actuals  2008-09 Projections 2009-10 Plan

All amounts in USD, in millions

(Totals, Overlay View, Includes Source)

Targets are for unrestricted revenue only. The Wikimedia Foundation does not set revenue targets for restricted gifts.
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2008-09 Spending (Projected) Compared 
with 2008-09 Plan and with 2009-10 Plan

2008-09 2009-10
Plan Projections Variance $ Variance % (1) Plan Variance $ (a) Variance % (2)

Salaries and wages $2,156 $2,036 ($120) -6% (a) $3,036 $1,000 49% (aa)

Internet hosting 857 826  (31) -4% 1,095 269 33% (bb)

Capital expenditures 979 792  (187) -19% (b) 1,024 232 29% (cc)

Fundraising fees & expenses 180 200 20 11% (c) 288 88 44% (dd)

External contractors 590 523  (67) -11% (d) 935 412 79% (ee)

Travel 421 233  (188) -45% (e) 335 102 44% (f f )

Wikimania 100 57  (43) -43% (f) 43  (14) -25% (gg)

Legal 180 151  (29) -16% (g) 130  (21) -14% (hh)

Facilities and operations 324 311  (13) -4% 695 384 123% (ii)

Staff & volunteer development 187 130  (57) -30% (h) 285 155 119% (jj)

Awards and grants  -  -  - NA 295 295 NA (kk)

Subtotal ongoing spending 5,974 5,259  (715) -12% 8,161 2,902 55%
Non-recurring spending  -  -  - NA 1,283 1,283 NA (ll)

TOTAL $5,974 $5,259 ($715) -12% $9,444 $4,185 80%

All amounts in USD, in thousands

In 2008-09, spending was successfully reduced from plan, in 
response to the global economic downturn. 
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Variance Comments
2008-09 Spending (Projected) Compared with 

2008-09 Plan and with 2009-10 Plan
2008-09 Projections vs. 2008-09 Plan 
Summary:  Spending in 2008-09 was $715K below plan. This is primarily attributable to staff being asked to curtail 
spending between October and January because of concern that 2008-09 revenues could be depressed due to the global 
financial crisis.
(a) Some hiring was postponed due to uncertainty about the economy; also benefit costs overall were lower than projected.
(b) Lower-than-expected in-kind donations resulted in lower expenditures. 
(c) The annual campaign exceeded its targets, resulting in higher-than-expected donation processing fees. 
(d) Reflects curtailed spending from October through January.
(e) Reflects curtailed spending from October through January.
(f) Fewer advisory board members than anticipated attended Wikimania, and more paid their own travel costs.
(g) Legal defense costs were lower than expected.
(h) Reflects curtailed spending from October through January.

2009-10 Plan vs. 2008-09 Projections 
Summary:   Spending in 2009-10 represents cautious growth in most areas and stronger growth in program areas.
(aa) Increase represents nine permanent staff positions and one  temporary staff position.
(bb) Increased capacity to support anticipated audience growth. 
(cc) Increased capacity to support anticipated growth and new functionality.
(dd) Investment to achieve higher revenue targets.
(ee) Increase of $120K for technical contractors,  $100K for contractors required for the office move and $23K for business planning 
support.
(ff)  Reflects staff and Board growth as well as increased allocation for volunteer travel.
(gg)  2008-09 plan and projections include travel for staff and Board.  2009-10 plan represents travel for staff only.  
(hh)  Some HR-related administrative spending has been moved from Legal to Office Manager budget.
(ii)  Includes $283K for total move costs from 3,000 sf office space to 11,000 sf office space.
(jj)  Reflects staff growth as well as increased allocation for volunteer development. 
(kk) New allocation for awards and grants aimed at supporting volunteer initiatives.
(ll) Represents the following priority projects: Strategy Plan, Public Outreach Bookshelf, Communications Campaign including 
temporary project staff.
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2009-10 Risks (1 of 2)

Unique collaborative strategy development project risks cost and 
time overruns.  Response: External strategy firm to support; team to include 
Wikimedia experience; other failure prevention mechanisms built into the process.  
If necessary, other activities will be postponed to ensure sufficient resources.

It may prove impossible to reach revenue targets in current 
economic climate.  Response: We continue to grow the three smaller 
revenue streams, increasing diversification. Small individual donations are likely to 
be relatively insensitive to economic climate. Progress will be monitored monthly, 
and we will dip into reserves and implement cuts if necessary.  Stage-gate holds 
back 517K of core spending for January.

Project commitments may exceed organizational capacity, risking 
delays or failures. Response: Organizational capacity increases in 2009-10 
from 2008-09. Current commitments until April 2010 are understood and 
manageable; before additional projects are pursued, capacity will be carefully 
assessed.
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2009-10 Risks (2 of 2)

Usability initiatives risk not achieving transformative 
improvements. Response: Committed deliverables are realistic, and there is 
strong support from senior staff, experienced MediaWiki contractors and volunteers.

Public Outreach Bookshelf materials are not useful for their 
audience, or not accepted by the Wikimedia community. 
Response: project team includes both end-user subject-matter experts and 
Wikimedians, and plan focuses on designing materials ready for localization by 
chapters and volunteers.

Move to new office space risks distracting San Francisco staff.  
Response: Experienced office manager has a clear mandate to find a similar-but-
bigger space.  Priority is to replicate current functionality: customization will occur 
later.

Final year of Sloan three-year grant puts pressure on revenue-
generating staff for 2010-11.  Response: Continue focus on growing small 
individual gifts, while additionally  seeking unrestricted grants. 
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Please note the 150,000+ active Wikimedia volunteers are not reflected here. This chart includes only paid staff.

Staffing by Functional Area

2007-08 Staff 2008-09 Total Staff 2009-10 Planned Total Staff

3

8 8
4

10

14

2

4

7

3.5
5.5

4Temporary Project Staff
Other Program
Tech
Fundraising
Mgmt, Finance & Admin

Temporary  project staff are those funded out of the WMF core operating budget.
Not reflected here are six tech positions funded by restricted gifts.
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Spending by Functional Area

$0.2
2%$0.9

10%

$1.1
11%

$3.9
42%

$3.3
35%

2009-10 
Spending by Functional Area

$0.1
2%$0.7

13%

$0.6
11%

$1.9
36%

$2.0
38%

2008-09 
Spending by Functional Area

  Fundraising
  Other Program
  Technology
  Governance
  Management, Finance and Admin 
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BOARD RESOLUTION
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RESOLVED, that the Board of Trustees hereby 
approves management's proposed 2009-10 annual plan 
of $9.4 million of spending, $10.6 million of revenues, 
and a reserve of $1.2 million.  These amounts do not 
include restricted gifts to fund additional project work.  If 
during the year management anticipates the annual 
reserve will differ materially from the plan, the Board 
directs management to consult the Board Treasurer 
promptly.   

Reference: Management's currently anticipated 
quarterly breakdown of this approved annual plan.  

RESOLUTION
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Quarterly Breakdown of Annual Plan

2009-10 Q1
(July-Sept)

Q2
(Oct.-Dec.)

Q3 
(Jan.-

March)

Q4 
(April-June)

Total

Cash
Revenues 

$1.3 $5.9 $2.0 $1.4 $10.6

Cash
Spending

2.8 2.1 2.4 2.1 9.4

NET CASH
RESERVE

$(1.5) $3.8 $(0.4) $(0.7) $1.2

All amounts in USD, in millions


	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7
	Slide 8
	Slide 9
	Slide 10
	Slide 11
	Slide 12
	Slide 13
	Slide 14
	Slide 15
	Slide 16
	Slide 17
	Slide 18
	Slide 19
	Slide 20
	Slide 21
	Slide 22
	Slide 23

