

Meeting report n° 10

Attendance

Name	Function
Alex Van Tilborg	President
Thomas Colebrants	Designer
Jannes Van Noyen	Designer
Dries Caers	Time management
Alaâ-eddine lamrabet	Team creative
Brent Ceyskens	Designer

Absent

/

Agenda

Topics to be discussed:

- Improvements car
- Case ssv2
- collision test

Approval

- Each team member has approved the car

Task list and follow up

Assignment	responsible	Team members	Due date	Finished (Y/N)	Actual workload (h)
Build car with adjustment	Jannes		06/05	Y	6h

To Do	responsible	Team members	Due date	Finished (Y/N)	Actual workload (h)
Piezo analysis	Thomas		9/05		
Build and adjustments ssv +paint	Jannes		13/05		
Strenght calculations	Dries		9/05		
Sankey	Alaâ-Eddine		9/05		
Collision analysis	Brent		9/05		
Put in report	Jannes		9/05		

Agenda discussion

- This Friday Case SSV 2 has to be finished
- The car has to ready for the demo day so the car has to be painted and totally finished.

Time Check

Future Meeting:

Next meeting will be 13/05 april at 14 pm in room 11.02.