

Educational projects

In blue the expected output and outcome out of the funding period

SCOPE	STRATEGIC GOALS	ACTIONS	KPI	EXPECTED OUTPUT / OUTCOME 2015	REAL ACTIONS / TARGET ACHIEVED Q2	EXPECTED OUTPUT / OUTCOME 2016	REAL ACTIONS (JUNE 2016)
ORGANIZATION	Promotional push / standardization of the offering	Create standard programs to be presented, information material kits designed specifically for schools	Effective implementation of programs and creation of information kits	Implementation of programs and information kits ready by May 2015	<p>November 2015: standardization of the offer and creation of a standard program for schools</p> <p>December 2015: - 1 information kit for schools realized - 3 national databases of schools contacts created</p> <p>ACHIEVED (Delay)</p>		
	Documenting undertaken initiatives	Create pages in regional internal Wikis	Actual pages creation	Pages created by April 2015	<p>1 page created in wikina with a summary of all ongoing projects</p> <p>ACHIEVED (Delay)</p>	Enrichment of Internal Wiki pages	7 pages in wikina
QUALITY	Train the trainers	Provide internal training to members that have relations with schools on how to be "good trainers" and featuring pedagogy seminars	Number of seminars	At least one seminar by October 2015	<p>Seminar on the 12th of December in Bologna with regional coordinators (see volunteers section)</p> <p>ACHIEVED (Delay)</p>	At least one seminar by May 2015	<p>2 seminars (in Rome on the 6th of February and in Bologna on the 2nd of April) with regional coordinators</p> <p>ACHIEVED</p>
	Measurement	Introduce ex ante and ex post questionnaires	Questionnaires creation	Questionnaires ready by May 2015 from that moment on, systematic send-out of the same	<p>1 questionnaire realized for evaluation in schools in December 2015</p> <p>ACHIEVED (Delay)</p>	Systematic send-out of questionnaires	<p>Use of questionnaires started with the 30th of March in the project at the University of Salerno</p> <p>ACHIEVED</p>

PROJECTS	Enhance dialogue with local stakeholders pursuing training purposes, starting from the Regions with more active members (Trentino, Emilia, Veneto, Lazio, Lombardy)	Offer courses to 1. Associations of school directors/leaders (through a letter, an event or other contact methods - the most effective has to be identified) 2. Regional school boards	Number of participating school classes in the Regions surveyed	At least one school in one of the 5 target Regions by December 2015	<p>Massive e-mail sending out at the end of November to secondary schools on a national scale</p> <p>- 1 course in Liguria (La Spezia) on the 3rd of October (120 participants);</p> <p>- 2 courses in Veneto (Vicenza) on the 16th of November and on the 16th of December (16 participants);</p> <p>- 2 courses in Basilicata (Maratea and Potenza) on the 27th of November and on the 16th and 19th of December (35 participants);</p> <p>- 3 courses in Lombardia (Crema, Brugherio, Cantù) on the 16th of December, in December, and on the 22nd of December respectively (378 total participants).</p> <p>ACHIEVED</p>	At least two schools in the target Regions by April 2016	<p>- 8 presentations in secondary schools in Basilicata on the 26th and 27th of February, 2nd of March, 8th of April, 14th and 21st of May, 4th, 6th and 7th of June</p> <p>-1 seminar in a secondary school in Vicenza on the 13th of February</p> <p>- 1 presentation in a primary school in Busto Arsizio on the 29th of April</p> <p>- 2 presentation in secondary schools in Milan on the 16th and on the 19th of May</p> <p>- 2 workshops in Milan and Potenza on the 8th of April</p> <p>- 1 workshop in Lecco on the 19th of April for teachers</p> <p>ACHIEVED for FDC period but STILL ON GOING</p>
		Provide a lecture as part of an IPRASE training course for teachers in Trentino / principals	Number of teachers who ask for courses on Wikipedia, out of the total number of participating teachers	30%	DELETED	30%	DELETED
	Implement extracurricular initiatives with school	Pilot project with APT (tourist boards) in Trentino	1. Drafting of the project. 2. Implementation of	1. Project by the end of June 2015.	DELETED AND	2-3. At least 1 extracurricular	DELETED AND

	and with Universities		extracurricular initiatives. 3. Number of schools involved		SUBSTITUTED BY THE ACTIVITIES BELOW	activity by May 2016	SUBSTITUTED BY THE ACTIVITIES BELOW
		Initiatives with universities NOT IN THE ORIGINAL PLAN			- 3 seminars at the Ca' Foscari University on the 21st e 28 of september and 2nd of december (60 participants); - 1 lecture at the University of Ferrara on the 15th of October (40 participants). ADDED		- 1 workshop at the University of Salerno on the 30th of March - 1 workshop at the University of Padua on the 11th of April - 1 lecture at the University of Milan-Bicocca on the 13th of April - 1 workshop at the University of Verona on the 21st of April - First of the 3 lectures in the Italian universities within the Telecom project (Urbino, 27th and 28th of April, and editathon on the 18th of May) - 1 workshop at the University of Milan on the 6th of June - 1 workshop at the University of Basilicata on the 8th of June - 1 lecture at the Polytechnic University of Milan from 16 to 22 of June - 1 workshop at the University of Naples on the 30th of June
	Implement a nation-wide project training students on the	Create a nation-wide training project with content resulting	Project	Project implemented by June 2016	POSTPONED TO 2016 - 2017 (SMS CAMPAIGN)	2. 10% of user retention (1 month after the end of the	POSTPONED TO 2016 - 2017 (SMS CAMPAIGN)

		attractive to an audience of young people selected and suggested by WMI (e.g. Issues related to immigration and integration)				project)	
	potential of Wikipedia and encouraging them to become part of the Wiki community	1. Solidarity SMS campaign	1. Start of the campaign 2. Sums raised	1. Campaign started by June 2016	Contract signed in 2015. Shooting of the spot in January 2016. ACHIEVED	1. Project carried out in at least five Regions from autumn 2016 2. At least 66.000 euro raised by september	EXPECTED TAKINGS HALVED TO EURO 28.000 Around 5.600 euro raised in three weeks of campaign in July. (The exact total amount is not known yet. Some of the phone companies, which provide the service, reveal the final sum at the end of the year)
NETWORKING	Create relations with Universities	Activate internships under the supervision of university teachers with university students for creating and correcting Wikipedia entries on specific issues with the recognition of credits as extracurricular activities	1. Number of internships 2. Number of modified / created Wikipedia entries 3. Trainees user retention	1. Placements all year around 2. At least 3 3. The trainee remains a contributor within one month from the end of the internship	2 internships activated from October 2015 to January 2016 with University of Milan ACHIEVED (Still in progress)	1. Placements all year around 2. At least 3 3. The trainee remains a contributor within one month from the end of the internship	4 internships activated from January to June 2016
		Speeches / short courses in the frame of University courses	1. Number of speeches/short courses 2. Number of students 3. Number of students who become contributors		ACHIEVED	1. At least one speech, presenting the results of the internships project	RE-FOCUSED (SEE BELOW)
		Seminars with other institutions NOT IN THE ORIGINAL PLAN			- 2 courses in Bologna (IFOA) on the 4th and on the 26th of November (32 participants). - 1 seminar in		1 course in Bologna (IFOA) on the 12th of January - 1 workshop for "digital

					<p>Palazzo Montecitorio (Rome) to the members of Parliament (10 participants).</p> <p>- 1 seminar in Tessera (Venice) at the End Summer Camp on the 4th of September (5 participants).</p> <p>- 1 seminar at the EMBC i Milan on the 29th of August (20 participants).</p> <p>- Participation at the Linux Day events in 9 different cities on the 24 of October (190 total participants).</p> <p style="text-align: center;">ADDED</p>		<p>entertainers” of Emilia on the 28th of April</p> <p>- 1 workshop for a group of students in self-management in a secondary school in Bologna on the 7th of March</p> <p>- 1 workshop for a group of students in self-management in a secondary school in Treviso on the 5th of March</p> <p>- 3 workshops in Pontedera (Pisa) on the 8th, 15th and 22nd of February- 1 presentation in Lecco on the 21st of April</p> <p>- 1 workshop in Potenza on the 29th of April</p> <p>- 1 presentation in Milan on the 20th of June</p> <p>- 1 presentation in Agrigento on the 20th of May</p> <p style="text-align: center;">ADDED</p>
	Create relations with UNITRE	Seminars on Wikimedia knowledge base and operation for Unitre attendees	1. Number of seminars 2. Number of participants		POSTPONED TO 2016	1. At least one seminar at Unitre 2. At least 10 participants	POSTPONED TO 2017 (contacts showed)