

HEADQUARTERS
 3rd Engineer Battalion (Rein)
 3rd Marine Division (Rein) FMF
 c/o FPO San Francisco, California 96601

3/RRT/fe
 5750
 10 December 1965

From: Commanding Officer
 To: Commanding General, 3rd Marine Division
 Subj: Command Chronology for period of 1-30 November 1965
 Ref: (a) Division Order 5750.1 of 10 September 1965
 Encl: (1) Command Chronology for the 3rd Engineer Battalion
 (2) VC Anti-Vehicle Mine Report
 (3) Mine Incident Overlay
 (4) Battalion Training Schedules, November
 (5) Newspaper Article on Mine Warfare School
 (6) Ltr Describing VC Mines and Firing Devices
 (7) Report on French Schu Mine
 (8) Report on Burned Bridge
 (9) Road Overlay
 (10) Photos of Burned Bridge
 (11) Diagram of Drainage, Division Command Post
 (12) Drawing of River Barrier
 (13) Plans for 3rd Engr Bn Area Messhall
 (14) Topo Map of 3rd Engr Bn Area
 (15) Supply Status
 (16) T/E Deficiencies
 (17) Listing of Steel Stock Requisitions
 (18) Deadline Percentage of Engineer Equipment
 (19) Equipment Status Graph
 (20) Copy of 3rd Engr Bn Msg 240007Z November
 (21) Combat Essential Parts for M422 and M274
 (22) Problem type Medical Supplies
 (23) Battalion Journal (A, B, C, D, E, F, G, H, I, J, K, L, M, N, O, P, Q, R, S, T, U, V, W, X, Y, Z)

1. In accordance with reference (a), the subject report is submitted as enclosure (1).

2. Documentation for this report is submitted, with original only as enclosures (2) through (23).

*at (forward) under
 separate cover*

N. J. Dennis
 N. J. DENNIS

HEADQUARTERS
 3rd Engineer Battalion (Rein)
 3rd Marine Division (Rein) FMF
 c/o FPO San Francisco, California 96601

Command Chronology for November 1965

Part A: Organization Data

1. Organization. The 3rd Engineer Battalion (Rein) consists of the following units:

- a. 3rd Engineer Battalion (T/O M1378)
- b. "C" Company, 1st Engineer Battalion (T/O M1373)
- c. "C" Company, 7th Engineer Battalion (T/O M4353)

2. Location.

a. Da Nang Enclave:

(1) 3rd Engineer Battalion minus "B" Company and 3rd Platoon, "A" Company.

(2) "C" Company, 7th Engineer Battalion

(a) Attached for administrative and operational control.

b. Chu Lai Enclave:

(1) "B" Company, 3rd Engineer Battalion (Minus one platoon)

(a) Attached for administrative control

(b) Operational control of 4th Marines

(2) "C" Company, 1st Engineer Battalion

(a) Attached for administrative control

(b) Operational control of 7th Marines

c. Hue Phu Bai Enclave:

(1) 3rd Platoon, "A" Company, 3rd Engineer Battalion

(a) Attached for administrative control

(b) Attached to 3rd Battalion, 4th Marines for operational control

ENCLOSURE (1)

3. Period covered by this report: 1 November to 30 November 1965.

4. Name/rank of Commanding Officer(s) and staff/principal subordinates including T/O billet assignment:

<u>T/O Billet</u>	<u>Name</u>
Battalion Commanding Officer	LtCol Nicholas J. DENNIS 031650
Battalion Executive Officer	Major Conway J. SMITH 059929
Battalion S-1/Adjutant	CWO-2 Saville L. WILLIAMS 082726
Battalion S-2	1stLt Paul I. FAULKENBERRY 088548
Battalion S-3	Major Charles D. WOOD 061861
Battalion S-4	Captain James G. DIXON 072252
Communications Officer	2ndLt Edmond J. SMITH 089581
Heavy Equipment Officer	1stLt Larry R. ANDERSON 088751
Battalion Supply Officer	Captain Richard B. MCLAUGHLIN 060652
H&S Commanding Officer	2ndLt Edmond J. SMITH 089581
"A" Commanding Officer	Captain Lawrence A. TAYLOR 080413
"B" Commanding Officer	Captain Donald R. COMER 076492
"C" Commanding Officer	Captain Donald L. HICKS 072950
"C"-1 Commanding Officer	Captain William A. RENNIE 076088
"C"-7 Commanding Officer	Captain Gregory R. ROOT 074122
Engineer Support Company	Major Dwayne D. CREWS 062412

5. The average monthly strength of the Battalion (Rein) was:

a. Da Nang Enclave:	Off:	29	Enl:	720
b. Chu Lai Enclave:	Off:	8	Enl:	287
c. Hue Phu Bai Enclave:	Off:	1	Enl:	37

Part B. Summary of Significant Events

1. Personnel.

a. The strength of the battalion was decreased by a total of 22 during the month as follows:

- (1) Gains: 69
- (2) Losses: 91
 - (a) Battle: 9
 - (b) Non-Battle: 12
 - (c) Administrative: 42
 - (d) Loss of 1st Bridge Platoon: 28

b. Shortages most critical are in MOS listed below:

<u>MOS</u>	<u>T/O</u>	<u>O/H</u>	<u>SHORTAGE</u>
1371	670	548	*122

* It should be noted that the T/O of an engineer company totals 128 personnel in MOS 1371. The present shortage practically equates this figure. The Battalion mission is seriously hampered by this shortage.

On 5 November the 1st Bridge Platoon was returned to the administrative and operational control of 7th Engineers. This reduced the total strength by 1 Officer and 28 Enlisted.

On 24 November one platoon of "B" Company (Chu Lai) was reassigned to "C" Company, (Danang enclave) in support of 3rd Battalion, 3rd Marines, which moved into the 9th Marines TAOR.

On 21 November Captain Rudolph FAUST Jr. 072275 U. S. Marine Corps, was detached to CONUS to attend the Engineer Maintenance Officers' Course at Camp Lejeune, N. C.

The following Officer reassignments were effected on 21 Nov 1965:

- (1) Captain Donald L. HICKS was assigned as Commanding Officer of "C" Company.
- (2) Major R. R. THOLLEY was assigned as Asst. S-3.

(3) Captain L. L. O'LAUGHLIN was assigned to Support Company for duty, on 21 Nov 1965.

c. A total of seventeen 3531's and 3516's joined during the month. This relieved a previously critical area.

d. 1stSgt S. WITT 278775 and SSgt NEWTON 835287 returned from hospitalization. Lt J. A. STRALEY 089523 returned from hospitalization and was awarded the Purple Heart Medal by the Battalion Commander for wounds received in September. A total of nine Purple Heart Medals were awarded during the month. The Battalion Commander conducted Meritorious Masts for eleven members of this Command.

On 3 Nov 1965 Pfc William B. MITCHELL 2094705 was KIA by an explosive device while conducting a mine sweep. Cpl D. O. BENEFIELD 1165276 was evacuated for gunshot wound, right shoulder, believed to be self-inflicted.

On 24 Nov 1965, Pfc S. P. RODRIGUES 2113098 received minor fragmentation wounds from a booby trapped gate, tripped by another Marine while on a mine sweep. He was treated and returned to duty.

Pfc D. E. GUFF was transferred by SRB to MCS, Quantico, Va. while on emergency leave.

Majors D. D. CREWS 062412 and R. R. THOMLEY 064690 were promoted to their present rank.

There were 18 promotions to Cpl and LCpl effected during the month.

2. Aministration.

a. The Augmented Mess Board of Supervisors met 9 Nov 1965.

b. Orientation of newly joined personnel was conducted on 24 Nov 1965.

3. INTELLIGENCE.

Research in mine warfare continued throughout the month of November. Several new developments were discovered and evaluated. Additional information on VC mine capabilities and mine employment has enabled us to understand how mines were being detonated without a trace of the detonator. Several instances were investigated where there was no evidence of a detonation device. Various possibilities were discussed but no evidence of detonation was found. Company "C" discovered fragments of a French Shu mine. The mine is a plastic mine and does not register on a AN/PRS-3 mine detector. The findings by Company "C" indicated that the French Shu (normally a pressure detonated anti-personnel) was being used as a pressure sensitive detonator for larger charges. Other discoveries indicate that the Viet Cong are going to great pains to bury the lead wires to their electrically detonated devices. A VC anti-vehicle mine is reported in enclosure (2). Included as enclosure (3) is an up to date overlay of mines detonated or detected during the months of October and November. Figures collected indicate activity remained about the same for both October and November.

Interpreter.

On 12 November the Battalion joined SSgt SHAN, ARVN, as permanent interpreter for the 3rd Engineer Battalion. SSgt SHAN is a graduate of ARVN language school in Saigon. SSgt SHAN is being effectively employed and maintains an active schedule. In addition, to intelligence uses, SSgt SHAN is used in the Civil Affairs Program and the MEDCAP Program. SSgt SHAN has been employed operationally by the companies and several of the staff sections. His services are indispensable in dealing with the indigenous personnel currently employed by 3rd Engineer Battalion. SSgt SHAN has also been used during procurement of various materials on the local market. Availability of an interpreter has greatly improved the ability of the Battalion to deal effectively with all situations which arise.

Counter Intelligence.

With the introduction of an indigenous work force in the Battalion area it has become necessary for stringent control of these people. Several previously established guide lines have been up-dated to conform with necessary security requirements. Check points have been strategically located and an effective pass system established. Upon entry to 3rd Engineer Battalion compound employees turn in their GVN ID cards in exchange for 3rd Engineer Battalion ID cards. In addition a master file is kept on each employee, giving vital informational statistics about the individual. Perimeter security has been improved during the period.

During the month a village chief volunteered information to the Civil Affairs Officer concerning VC movement in the area. The village chief visited the Battalion area and discussed this information with the XO and S-2 from 3rd Marine Regiment. The information provided by the village chief was forwarded to G-2 for evaluation and dissemination. Lt. WYREK and SSgt CONGER from 3rd ITT are on the investigating team. These two individuals have visited the Battalion C. P. in connection with evaluating the information. At this date the report is still unevaluated. During the month of November the S-2 section assumed responsibility for co-ordinating the rear area security/reconnaissance patrol. This is in accordance with 3rd Engineer Battalion Op Order 2-65. The new patrols are part of the Battalion Strike Force and patrol for a week at a time. This new system makes possible an improved schedule of assignment and reporting.

Maps and Aerial Photos.

During the month of November the requirement for maps of the Da Nang area continued to exist. Requests were submitted for sheets in AMS Series L701 Scale 1:50,000. These requests were delayed as they were submitted at the same time FLSG turned map custody over to 3rd Marine Division. These maps were needed for completion of Engineer Projects in the area. The best available maps were used. There is a continuing need for maps of a scale of 1:25,000 or even larger. The 1:50,000 maps are not detailed enough to provide terrain features for reference when minefields are positioned.

4. Training

a. Formal training was continued during the month of November. Weekly training schedules were published. A large degree of flexibility is built into the formal training program to prevent interference with the combat support requirements of the operating units. The training program is controlled by weekly post training reports which include the subject, time and date of instruction, and the number of personnel actually attending. Half hour classes are being conducted for all officers and staff noncommissioned officers three evenings per week. Troop training has emphasized specific training and troop introduction to include such topics as:

- (1) "Standards of Personal Conduct"
- (2) "Relationship with the Vietnamese People"
- (3) "Nature of Viet Cong"

Copies of battalion training schedules are attached as enclosure (4)

b. One officer attended the Registered Publications System School at Fleet Training Center, Yokosuka, Japan, during 22-26 November.

c. During 14-16 November, a sergeant from Co "C" in support of 2/9 conducted training in the employment and installation of Claymore mines. He instructed 18 officers and 372 enlisted. He also supervised personnel from Co "E", "F", and "H" in the installation of 45 Claymore mines.

d. The Mine Warfare and Demolition School conducted by this battalion continued to instruct Division units and in addition officers and men from 1st Marine Division and 1st Cavalry, U. S. Army during November. This instruction was conducted by sending the instructors to the units as well as having personnel attend the formal school at this battalion. Special instruction is provided as requested, but the three primary courses offered are:

- (1) Course "A" - Infantry Personnel - U. S. and VC mines, VC booby-traps, mine detectors and military explosives.
- (2) Course "B" - Engineer Personnel - U. S. and VC mines, VC booby-traps, mine detection and breaching, and military explosives.
- (3) Course "C" - Other Personnel - U. S. and VC mines, VC booby traps.

The following is a recapitulation of the training conducted during November:

- (1) Contact teams/instructor deployed to the following units.

<u>UNIT</u>	<u># PERSONNEL</u>	<u>COURSE</u>	<u>DATE</u>
3/4	152	4	3 Nov
1st AMTRAC Bn	71	C	7 Nov
1st AMTRAC Bn	39	C	8 Nov
2/9	20	Claymore Mines	14 Nov
3rd MPBn	37	C	14 Nov
2/9	361	Claymore Mines	15 Nov
3/3	36	Claymore Mines	15-15 Nov

(2) Classes at 3rd Engr Bn - Formal instruction

<u>UNIT</u>	<u># PERSONNEL</u>	<u>COURSE</u>	<u>DATE</u>
8th Engr Bn 1st Cav, USA	5	B	4 Nov
1st Engr Bn 1st Mar Div	5	B	4 Nov
H&HS-1	102	C	9, 11, 13 Nov
Co "A" 3rd Engr Bn	11	B	24, 25 Nov

Instruction offered at the Mine Warfare and Demolition School is considered to be more effective than that presented by contact units. The school has a training area which contains sample VC mines and booby-traps, emplaced in realistic surroundings (See enclosure 5). Plans are being made for a new classroom building and movement of the entire school to a larger and better area near the Engineer Battalion CP.

5. Operations

a. General

(1) During the month of November, the 3d Engineer Battalion remained in general support of the 3d Marine Division. The efforts of the Battalion in the Danang Enclave fell into two categories; combat support and combat service support operations.

(2) Combat support consisted of providing mine detection and demolition teams in support of infantry search-and-clear operations; and daily sweeping of Danang MSR's for mines and beebie-traps. Combat support provided by Co "A" and Co "C", 3d Engr Bn during November to the six infantry battalions operating in the Danang enclave involved:

(a) 425 deliberate sweeps of MSR segments in the Danang Enclave.

(b) Support of 46 infantry search and clear operations.

(c) 1,615 man hours were expended in combat support operations.

(d) 25 incidents of enemy contact required engineer support. In addition, visual sweeps, not of a deliberate nature, were conducted on the MSR's daily.

(3) Combat service support of the 3d Marine Division fell into four major categories; roads and bridges, fortifications, general construction, and miscellaneous. Company "A" and Company "C" were committed to road and bridge construction in the 3d Marines TAOR and the 9th Marines TAOR respectively. Company "C", 7th Engr Bn was committed to fortification tasks, including laying a minefield, cutting and erecting bunkers for the MIA and improvement work on the Division CP Bunker. The Engineer Support Company provided vehicle and equipment support of service operations. Construction Platoon out and prefabricated materials for projects and completed many tasks falling into the general construction category.

b. Combat Support

(1) 1/9 TAOR - Combat engineer support in the 1/9 TAOR was provided by 3d Plt, Co "C" commanded by 2dLt T. M. RODRIQUEZ, throughout the month of November. The 3d Platoon was billeted with units of 1/9 to increase reaction time on requests for engineer support and lessen the logistics burden of transporting personnel to and from the sites of operation. The 3d Platoon had an average strength of twenty-one men employed in the TAOR during the month. The Platoon was often split into 3-4 man teams providing mine detection and demolition support to the infantry units on search-and-clear operations. A sequence of activities involving engineer combat support in the 1/9 TAOR follows:

On 1 November 1965, fourteen blocks of TNT were found and destroyed at (BT063724) by a 4-man team conducting routine sweeps in the area. During similar operations on 2 Nov 65, one Viet Cong suspect was captured at (BT067-698) and turned over to the S-2, 1/9.

From 4 Nov 65 through 8 Nov 65, teams of 4-8 men were attached to companies "A", "B", "C", and "D" for participation in search-and-clear operations within the TAOR. No major incidents were reported however, the teams destroyed two 3.5 rocket duds and also assisted in placing M18A1 (Claymore) mines for night defense. Two 4-man teams operating with Co "C" destroyed two VC bunkers, two hedgerows, 21 gates, five VC fighting holes, one tunnel and two fences in gridsquares (BTO569) and (BTO576) during the period 7-9 Nov 65. Again on 12 November, while conducting a deliberate sweep of (BTO63724-062723) another Viet Cong suspect was captured and turned over to S-2, 1/9. On 19 November while operating in conjunction with tanks and in LVTE-1, a 6-man team found and destroyed 24 steel punji stakes, 1000 yards of trenches, and one bunker in the vicinity of LANG CAT (BT1263). One VC grenade and one man trap were found and destroyed during sweep operations from (BTO42651 to 056635) on 20 Nov 65. On 23 Nov 65, near (BTO70694) an M-51 dump truck on loan from MCB-8 was damaged by a road mine. The area had been swept by a mine detection team less than 2 hours previous to the incident, and 10 minutes before the explosion two cargo trucks had passed over the site. No personnel were injured in the incident. A highlight of operations in the 1/9 TAOR occurred on 28 Nov 65. During a routine sweep of the MSR, a 4-man team under the supervision of Cpl MECHAM, detected a CHICOM shaped charge (Z-10) and five pound charge of TNT in the roadway. The charges were removed and returned to the 1/9 CP for disposition.

In all, the platoon conducted 148 sweeps of the 1/9 supply routes and 63 various type sweeps off the MSR's. Detailed schedules were established for the sweeps with emphasis on varying the time, direction and frequency of the sweeps. One minor WIA was sustained during the month by the engineer platoon in the 1/9 TAOR. Additional details of significant events are provided by enclosure (6) of this report.

(2) 2/9 TAOR - During November, 2/9 was charged with the defense of Danang, Airfield under MAF control. Because of the battalion rather static situation, the combat support of engineers was not frequently required. Certain areas of the airfield perimeter had been mined in the past and on several occasions engineers were called in to breach lanes through these areas. During the period 7-13 Nov, a 3-man mine clearance/demolition team was stationed at the 2/9 CP. Several sweeps of suspected mine areas were made and a deliberate breach of a known minefield was made. Three lanes were breached, involving the removal of 18 M2A1 mines. On 15-16 Nov 65, Sgt C. E. FIELDS, assisted in emplacing 27 M18A1 (Claymore) mines for 2/9 and held instruction for 338 men and officers of the battalion on the M18A1.

(3) 3/9 TAOR - Combat engineer support in the 3/9 TAOR was provided by 1st Plt, Co "C", commanded by 2ndLt M. J. CHUMER, throughout the month of November. The number of engineers supporting 3/9 during the period varied from 5 to 35 men and averaged 17 men on site through the month. Teams of 3 to 8 men were located with all of the forward rifle companies. A total of 116 deliberate sweeps were conducted on the 3/9 supply routes. In addition, 52 other sweeps were conducted in conjunction with operations or battalion requests. During the month the following items were found and destroyed by the teams:

<u>DESCRIPTION</u>	<u>NUMBER</u>
Tunnels	8
81mm duds (US)	14
Booby-trapped grenades	12
Earth Bunkers	13
Rein. Concrete Bunker (Fr)	4

<u>DESCRIPTION</u>	<u>NUMBER</u>
Punji Traps	8
Tree w/sniper platform	1
Assorted charges	2
Booby-trapped 105mm dud	1
60mm rd as mine	2
60mm duds	2
155mm duds	1
3.5 in duds	1
106mm duds	2
Concrete storage houses (Fr)	3
VC dem cache	1
Claymore mine	1
VC warning device	1

One engineer PFC MITCHELL was KIA on 3 November, while probing for a mine at coordinates (AT966647). There were indications that the mine was a booby-trapped 105mm or 155mm artillery shell. On 8 November, a 3-man team was sent to India Company for a sweep. A 60mm mortar round (US) was found buried in the trail at (BT032643) nose up and covered with a piece of plastic over the nose. TNT was used to destroy the mine in place.

On 14 November, engineers were advised that a jeep had struck a mine on the 3/9 MSR. A team of five men were dispatched to the site to investigate the incident and search the area for additional mines. The team reached the site (AT997697) about 1½ hours after the explosion, which damaged a civilian jeep and injured two Vietnamese nationals. The crater was about 2 feet off center of the road. It was 4-4½ feet wide and about 2½ feet deep. There was no shrapnel in the hole, however, traces of TNT were found. Later in the day, a spring resembling a spring used in a M1A1 firing device was found on the road. No other mines were found in the area. During a search-and-clear operation from (AT972662-976684) with "L" Co, a 3-man team reported destruction of one (1) M-26 frag grenade that had been booby-trapped on a gate, and two (2) reinforced bunkers. Also, while destroying a hidden rice bin adjacent to a temple, a secondary explosion occurred that destroyed the temple. A search of the destroyed temple turned up a VC uniform, ID card and various documents that were turned over to the S-2, 3/9.

On another sweep with 2d Platoon "M" Company (AT985677-987683) on 22 Nov, another mine was discovered. It consisted of a 20 lb. coffee-can (9½x9½x14 inches) filled with black powder. The firing device had been damaged when destruction was attempted with a frag grenade. Enough pieces were salvaged to reconstruct the device. It proved to be an anti-personnel mine, later identified as a French Schu mine (1948 model) (see enclosure (7) for full report). In addition, another mine was found 50 meters away from the first one. The mine was made of a coconut filled with a friction type firing device from a CHICOM grenade. The mine had been crushed and was not salvaged. Both of these mines were non-metallic and would not be detected with an AN/PRS-3 mine detector.

(4) 1/1 TAOR - Combat engineer support in the 1/1 TAOR was provided by 1st Plt, Co "A", commanded by 2dLt B. M. RANTA, throughout the month of November. The platoon was billeted within the supported units area to enhance the support required. The 1st Platoon had an average strength of about fifteen men support-operations in the TAOR. Viet Cong incidents involving engineer support during the month were limited.

The most significant of the incidents was the burning of two bridges on Route 5, south of the SONG CAU DO River, vicinity coordinates (AT943676) and (AT943675) on 17 November. In addition, materials staged for reconstruction were stolen from the site. The details of the report are provided by enclosure (8) of this report.

Daily mine detection sweeps were conducted in the TAOR, consisting of a "visual" sweep of the MSR from the 1/1 CP (AT952724) to Hills 41 and 22. The teams would inspect the roadway, bridge and shoulders for wires or signs of excavation indicating the presence of mines. In addition, daily "deliberate" sweeps of about 1000 meters of the MSR were conducted using mine detectors.

During the period 4-6 November, engineer personnel on Hill 22 destroyed three buildings in that vicinity. The houses on separate occasions had been used by the VC to harrass Hill 22 with sniper fire.

On 6 November, a team of engineers were called on to investigate a mine explosion at (AT943674) near LA CHAU (2). The mine had been detonated electrically from a point 75 meters east of the road. During the search two grenades were found near the hidden end of the wire. The grenades were destroyed.

On 8 November, a team of 10 engineers and on 26 November a 9-man team were committed to search-and-clear operations.

During the latter part of the month, ISUM reports indicated that a VC mine laying team was operating in the village of AP DAI LA (AT924743). On 30 November, daily sweeps of Route 4 from DAI LA PASS (AT940753) to the road junction vicinity (AT924741) were initiated. The sweeps consisted of both visual and deliberate type mine detecting.

c. Combat Service Support

(1) Roads and Bridges

(a) See enclosure (9), Road overlay of responsible roads.

(b) Route 5 from float bridge (AT947700) on the SONG CAU DO to Hills 41 and 22 (AT936664 and AT953667). Maintenance of Route 5 was a continuous effort during November. Attempts to hold the road trafficable in the face of seasonal rains resulted in draining the road surface by hand, placing additional culverts, and filling mud holes. During the period 7-17 November 1965, the bridge at (AT-943676) and at (AT945674) were rebuilt to handle heavy class traffic. The task of keeping the route open was further complicated when the above mentioned bridges were burned on the night of 17 November 1965, by the Viet Cong (enclosure 10). The bridges were temporarily reopened to light vehicles during reconstruction of the main bridges. Bridge (AT943674) was completed 20 November, however, high floods forced suspension of work on bridge (AT943676). On 24 November, arrangements were coordinated to have MAT6 "fixed span" bridge installed by 1st Bridge Company at the flooded site. The bridge was opened to traffic on 25 November. Two hundred and ten (210) cu. yds. of fill and twenty five (25) cu. yds. of rock were hauled and spread to maintain the road. About 2000 sand bags were placed for abutment wing walls on bridge (AT943676). Two 36" culverts were also placed on the route.

~~bridge (AT942676). Two 36" culverts were also placed on the route.~~

(c) Route 6---- the Hoa Cam road from ASP #1 (AT992733) to intersection of Route 5 at floating bridge (AT947701). This road was also threatened by the heavy rains during November. Sections of the road were often flooded by as much as 18 inches of water. Throughout the month personnel were committed to improving the surface drainage, cleaning ditches, and clearing culverts. One hundred fifteen (115) cu. yds. of rock were hauled to fill chuck holes and washouts. Three (3) thirtysix (36) inch culverts were installed to provide for better drainage. The road needed widening and ditches had to be cut deeper as the weather permitted.

(d) Route 1C (3/9 MSR). This road is built on an old railroad bed extending from the SONG CAU DO River (AT987663) south to Yen Ne (1) (AT987663). It was during October that the 4,000 meters of railroad was removed and the road opened to traffic. During the first weeks of November over 500 rails and accompanying ties were stacked near the SONG CAU DO River Bridge. A detailed inventory was made of the rails, ties, and accessories removed from the railroad bed. The accessories were turned over to the Danang Railroad Company and an inventory giving the location and quantity of rails and ties was submitted. The railroad bed was graded, drainage improved, and culverts maintained. One hundred fifty (150) cu. yds. of fill and three hundred sixty (360) cu. yds. of rock were hauled to fill potholes and ruts on the road. The roads have held up very well during the rains of November. Continuous maintenance is being done to keep it trafficable.

(e) Lateral Road -- Yen Ne (1) (AT989663) to SONG YEN River (AT960659) 3/9 TAOR. Efforts to improve the road during October were suspended due to excessive flooding. During the first weeks of November the flood waters receded and improvement of the road was started. Four culverts were installed ditches improved, and three hundred fifty (350) cu. yds. of rock and fill were spread to raise low areas in the road. The surface of the road was shaped and graded to provide for better water run-off. About 17 November 1965 heavy rains started again and work on the road was impractical. Throughout the remainder of the month personnel with hand tools cleaned ditches, cleared culverts, and drained the road surface. The road was kept open to light vehicle traffic.

(f) Route 4 ---- Dai La Pass (AT940753) to (AT925742). Efforts were initiated early in the month to improve the trafficability of this road. Larger ditches were opened and the road shaped to shed water. Over four hundred (400) cu. yds. of rock were hauled to build the road up. Again the rains got heavier and work was suspended about 20 November 1965. Attempts to keep the road open were continuously made. However, during the last days of the month a large mud hole developed and the road became impassable. Efforts were initiated to haul rock to the area to form a solid base by the end of the month. This work cannot be accomplished until the seasonal rains cease.

(g) Other Roads ---- Throughout the month of November 1965 a major effort was made by all available personnel of the battalion to maintain trafficability on as many roads as possible during the heavy rains. The efforts paid off as roads were usable to limited traffic throughout the month. The increased availability of rock has been the answer to holding

the roads open. Trafficability conditions will improve as crushed rock becomes available. However, the roads must dry out before improvement can be accomplished.

(2) Fortifications.

(a) Division CP Bunker. The Division CP Bunker was nearing completion about the first of November. Between 1-10 November, finish carpentry work and painting were completed on the interior of the bunker. On 10 November 1965, the Division CP was established at the bunker, at a formal dedication ceremony and presentation of a key plaque to Major General L. W. WALT, by Lt Col. N. J. DENNIS. Even though the bunker has been opened for occupancy, there was still work to be done on the outside of the structure, particularly with the drainage system. Enclosure (11) indicated some of the work accomplished and described below.

Improvement of the drainage around the bunker had progressed to the front of the bunker by 1 November. During November, five (5) storm drains were set into the fill banks immediately in front of the bunker. The drains were constructed of 55 gallon drums with 105 cannisters welded together as drain pipes. These drains carried the surface water from the top of the bank and reduced erosion of the bank. A concrete ditch forty-six (46) feet long, leading into a man hole catchment and then to a thirty-six (36) inch culvert was installed on the north end of the bunker. Work then began to carry the water beyond the front slopes and below the bunker site. Between the front slope and the approach road to the bunker level, an open ditch was constructed using half sections of thirty-six (36) inch culvert. Near the south end of the bunker this open ditch was lead into a catchment basin which was drained using a thirty-six (36) inch corrugated culvert under the road. The open culvert and catchment were nearing completion by the end of the month.

On 18 November, a rock faced embankment was started on the front slope of the bunker. It extends ten (10) feet from the bank and runs sixty (60) feet along the bank. A terrace is formed by the rock masonry structure. It was two thirds completed at the end of the month. Approximately one hundred fifty (150) cu. yds. of rock had been placed in the wall. More than five hundred (500) man hours were devoted to this project.

There were several changes to the interior of the bunker as staff sections began moving in after 10 November. An office for the Aides-de-Camp was added in a portion of the G-3 section. An office for the Division Sgt. Maj. and the CG's clerical staff were added in the G-1 section. Because of the loss of space, the G-3 and G-1 sections each required a portion of the conference room. These changes included partitions and doors. In addition, six air conditioners were installed for the Division COMM Center. Earthwork was done for a new helipad, located on a sidehill cut 100^{ft} from the north end of the bunker.

(b) MLR Bunker Program. The project assigned to Co "C", 7th Engr Bn, consists of cutting and erecting bunkers in four standard sizes: 8' x 8', 8' x 12' x 8', 12' x 24' x 8' and 20' x 30' x 8'. During the first days of the month, efforts continued toward getting three saw tables set up and organizing to ensure maximum cutting capability. On 9 November, limited cutting began with emphasis on improving the cutting schedules for each size bunker. About 15 November, priorities were received from G-4 and cutting got underway. The 1st Platoon of C-7 was billeted at the cutting site in the Division lumber yard. A twenty-four (24) hour two-shift operation was started to get maximum production. By the end of the month the total bunkers cut were: 54-8x8's, 8-8x12's, 22-12x24's, and 12-20x30's. The project includes issuing the bunkers and providing supervisory personnel to assist units in erection. By the end of the month there were 6-8x8 and 5-20x30 bunkers issued. As the bunkers were issued 1-2 men engineers were provided for each construction site, units providing 10-man working parties. At the close of the period, the program was in full swing with 20x30 (Battalion) CP bunkers complete or under construction at five (5) sites and four (4) additional bunkers shipped to the CHU LAU enclave.

(c) River Barriers. On 3 November eleven (11) men from Company "C" initiated construction of a river barrier for small boats near BO MUNG (1) on the SONG DIEN River (BTO32661). The barrier was constructed using wire cable stretched across the river from two (2) towers held in place by deadmen. The cable is held up using floats made of two (2) fifty-five (55) gallon drums welded together. The barrier worked effectively in controlling river traffic. The barrier was completed on 12 November. On 30 November, work started to install another barrier on the SONG CAU DO River at (AT971698). Enclosure (12) is a drawing of the first barrier to be constructed and is the basic plan for future barriers.

(d) Marble Mountain Barrier. By the 1st of November, plans had been made to install barbed wire barriers and a perimeter mine field around the Marble Mountain Air Facility. The project was assigned to the 2d Platoon of C-7 under the supervision of 2d Lt D. A. DEMATEO. Personnel augmentation was provided by MAG-16.

AP mines were placed in single strips between two (2) rows of double apron fence and the defensive positions. Triple concertina was placed on the east (beach side of the compound). Claymore mines were set between the inner double apron fence and the defensive positions. In addition, triple concertina was placed around the helipad and other areas to provide protective and tactical barriers. A total of 888 mines were emplaced and 16,900 meters of various types of wire barriers were installed.

The project was started on 6 November. On 18 November the laying of the mines was initiated and completed on 25 November. During the remainder of the month, appropriate records were prepared for submission to higher authority.

(e) ASP #1 Barrier. About 15 November, plans were initiated to install a minefield around ASP #1 on the south east slopes of Hill #327 in the vicinity of (AT982780). The project was assigned to Company "C". On 22 November, the mine laying was initiated. The emplacement of mines continued throughout the remainder of the month. On 30 November, approximately 1866 anti-personnel mines had been placed, completing about 50% of the project. In conjunction with the minefield, standard minefield marking fences were erected. The minefield consists of one strip and encompasses the west, south, and east sides of ASP #1. It differs from Marble Mountain minefield by leaving more mines per cluster. 1816 man hours were devoted to this project by engineer battalion personnel during November.

(3) General Construction.

The 3d Engineer Battalion continued the cantonment construction assistance program by precutting fifty-two (52) GP strongbacks for 3/9. Actual erection of these has been postponed pending relief by 2/9, when they will be erected in accordance with the desires of 2/9. A sweep team on standby erected two (2) strongbacks for 3/3.

Two (2) engineers assisted by four (4) men from 3d Marines improved the helipad on Hill 364. By using explosives and hauling by wheelbarrows, they moved approximately seventy (70) cu. yds. of material developing an oval-shaped helipad measuring 73' X 39'.

Construction Platoon cut and assembled 186 mount-cut boxes platforms, two (2) partitions, and eight (8) shelves for the Division Chaplain. The platoon also constructed eighty (80) mess tables for HqBn and fifteen (15) for 2/12. Fourteen (14) two-hole beds and enclosures were built for 3/9 and sliding partitions for the Division CP conference room. Two (2) major projects began but not completed during November. Construction of an "In-Country Building" for 3d Engineer Battalion Supply, and a messhall and a galley were initiated for 3d Engineer Battalion. The plans for the messhall are enclosure (13).

(4) Miscellaneous Engineer Projects

The survey and drafting section of 3d Engineer Battalion S-3 conducted a topographic survey and produced a topographic map of the battalion area. This map, which is attached as enclosure (14) located the existing facilities.

6. Communications:

a. The Battalion Command Net continued to provide operational communications with units of Companies "A" and "C" when operating away from the CP area. Company "A" was equipped with one AN/MRC-83 and Company "C" with two AN/MRC-83's. The net also was used to pass administrative traffic to Company "B", 3d Engineer Battalion and Company "C", 1st Engineer Battalion, both at Chu Lai. No technical difficulties were encountered in the operation of the net with AN/MRC-83 radios. The helicopter courier service was utilized to the fullest extent possible for intra-division message traffic.

7. Logistics

a. Supply/Material

(1) Supply support, during the month showed an increase in activity. The Redball program, 50 line item procurement program (CRITPAC) and routine document fills provided much needed materials. Outstanding documents were reduced from 4,942 to 4,308 during the month. Enclosure (15) illustrates the supply status at the end of the month.

(2) The replacement of combat essential end-items remains critical as indicated in enclosure (16), Outstanding Requisitions for Combat Essential Equipment. T/E deficiencies rose from 76 items at the beginning of the month to 89 at the end of the month. The deficiencies were generated by evacuation of end-items from FLSG, as Code-X or not repairable in-country.

(3) Use of open procurement sources local, Saigon, and Okinawa, augmented the normal supply channels on problem type and critically needed items throughout the month.

(4) A successful outstanding document reconciliation with the Force Logistic Support Group and 3d Force Service Regiment was completed during the month. Additionally a complete inventory of all operating stocks has been conducted, and a new locator deck has been established.

(5) Individual equipment shortages have developed through combat attrition and lack of replenishment. Requisitions for such items as M-14 magazine pouches, bayonets, cartridge belts (M-14), holsters, blankets, field mess knives, forks and canteen cups remain unfilled. All personnel cannot be provided with these items at this time.

(6) Steel stock for equipment maintenance and miscellaneous metal fabrication has been unavailable throughout the month. Enclosure (17) represents those items on outstanding requisitions during this period.

(7) Drayage of cantonment materials continued throughout the month from the 30th NCR lumber yard at Tien Shaw Beach. Over 200,000 board feet of lumber and accessory items were moved a distance of fourteen (14) miles over poor roads and via a pontoon ferry across the Da Nang River.

(8) A forklift attachment and an angledozer attachment were received during the month thus increasing the flexibility of TD-15 Crawler Tractors.

(9) Nine (9) water pumps of the 55 GPM category were locally procured to augment the division water supply production capability. Unavailability of the standard 55 GPM pump from normal supply sources, as replenishment for Code-X items, resulted in the temporary shut down of a water point at Chu Lai. Three (3) of the newly acquired pumps were sent to subordinate units at Chu Lai.

(10) Shipment of organic materials and supplies to Phu Bai and Chu Lai to assist subordinate units construction efforts continued throughout the month. On 28 November shipment of four (4) MLR 20'x30' bunker kits consisting of 36000cu. ft. of lumber commenced. Lowbeds were utilized to carry the kits from the precutting site at the Division Lumber yard to Museum Pier, Da Nang, a distance of about six (6) miles.

(11) Sandbags were critically short in supply throughout the month. A total of 15,000 were made available by the end of the month for emergency road maintenance.

(12) On 21 November, a high pressure cleaning unit was received from 1st Amtrack Battalion. This will increase the effectiveness of the battalion preventive maintenance program. One of the two (2) units currently on requisition by this organization will be invoiced to the 1st Amtrack Battalion upon receipt.

(13) BA-51 batteries periodically have been in short supply throughout the month. This item receives heavy use in the mine detectors. Use life is approximately six (6) hours. Usage is approximately 700 per month due to extensive utilization of the detectors.

b. Maintenance

(1) Repair parts availability continued to be a limiting maintenance factor throughout the month. (See enclosure (15) which reflects an analysis of outstanding documents on 30 November.) Outstanding documents for motor transport and engineer equipment repair parts have remained at approximately forty-five percent of all outstanding documents throughout the month. The percentage of priority documents similarly committed has remained at about forty-six percent throughout the period.

(2) Equipment readiness decreased throughout the month due primarily to evacuation of equipment without replacement. Enclosure (16) illustrates the problem. A total of seventeen (17) end items were evacuated during the month.

(3) Enclosure (18) was forwarded to the Commanding General on 17 November 1965. It graphically portrays the critical status of engineer equipment, existant at that time. The situation remains essentially as portrayed.

(4) At the end of the month, only fifty-four percent of the on hand engineer equipment was operational. Only thirty-nine percent of the engineer equipment authorized this Battalion was operational. High density deadline items included TD-18 and TD-15 crawler tractors, M-60 and M-37 cranes, scooploaders, chain saws, water purification units and 55 GPM pumps. Enclosure (19) illustrates the operational capabilities by type of equipment throughout the period.

(5) Information was received at the end of the month that FLSG was devoid of repair parts for 55 GPM pumps. At this time, eight (8) organic pumps were in need of 3rd echelon repair.

(6) Water purification units reached an impasse by the end of the month. Further loss of WUF 1157 or WUF 1160 units will result in shut down of potable water points. Repeated correspondence in regard to this problem has not provided relief. A copy of the most recent correspondence is included as enclosure (19).

(7) The generator situation remained critical throughout the period. For one half of the month, only one 30KW generator was available for the camp power source. This necessitated twice daily switching of generator location. During the daylight hours the generator was positioned to supply power to the industrial area for operation of the various shops, and messhall refrigeration. During the hours of darkness, the generator was repositioned to supply power to the Battalion Headquarters area and to searchlights on the perimeter defense. The output of one 30KW was found to be inadequate, and necessitated stringent control measures to reduce line load. On 18 November, an additional 30KW generator was obtained on temporary loan from the 7th Engineer Battalion. This has lessened the problem, and has provided a 24 hour power source for both the billeting and industrial area on a temporary basis.

(8) Repair parts for M-422 Mites and M-274 Mules continued to be unavailable throughout the month. (See enclosure (15) for motor transport repair parts requisition percentages and enclosure (21), combat essential parts for M-422 and M-274 vehicles.

(9) The lack of steel stock limited engineer equipment maintenance and metal fabrication capabilities (Enclosure (17) refers).

(10) Sixteen M51 dump trucks and two M37 cargo trucks were received under the FY-66 Replacement and Evacuation Program during the month. This has provided relief to a high deadline area, and has increased the Battalion's earth hauling capacity.

(11) On 23 November 1965, a detailed report was submitted to the Commanding General on Combat Essential Equipment Status. This recounted the critical status of the Battalion with respect to equipment readiness.

c. Food Service

(1) Emphasis on the Battalion messhall improvement program continued throughout the month, highlighted by the completion of a new galley. Two meetings of the Battalion Augmented Mess Board were held. The action recommended by the Board resulted in the procurement of tapes for a Special Services tape recorder installed within the messhall, procurement of local art works for interior decorating, and procurement of miscellaneous table items.

(2) Four indigenous personnel were hired for work in the scullery and six laundresses were hired to operate the Battalion laundry. This required the assessment of dues within the Battalion to support the mess fund. Contribution rates were established as follows:

- (a) Officer - \$1.50 per month
- (b) Staff NCO's - \$1.00 per month
- (c) Enlisted - \$.50 per month

(3) Approximately 37,400 meals were fed during the month as follows:

- (a) 14% MCI
- (b) 59% "A" Rations
- (c) 27% "B" Rations

d. Police

(1) The battalion police effort was directed toward continued trash and garbage disposition, and a common use facility development. Major projects included the establishment of a Battalion laundry facility, improvement in head facilities, establishment of a Battalion burn pit for consumable rubbish and improvement of the shower facility.

e. Ordnance

(1) Class V Material storage bunkers were constructed during the month for storage of defense requirements. Three 8'x8'x4' bunkers were constructed for small arms ammunition; fragmentation grenades, pyrotechnics and the M72 LAAWS. Thirty of the M72 LAAWS were drawn from the ASP as replacements for the 3.5 Rocket Launchers, which, were turned in the previous month. Organic Class V expenditures for the month consisted of:

(a)	1375 M130 Cap Blasting Elect	31
(b)	1375 M455 Cord Detonating	500
(c)	1375 M032 Charge Demo TNT	250
(d)	1305 A475 Ctg. .45 Cal	21
(e)	1370 L327 Signal Ill White Star Para	4
(f)	1375 M756 Chg Assy Demo M-37	7
(g)	1375 M766 Igniter M-2 Fuse	40
(h)	1375 M131 Cap Blasting Non-elect	33
(i)	1375 M670 Fuse Time Blasting	50
(j)	1305 A130 Ctg. 7.62mm Clip	80
(k)	1305 A526 Ctg. .50 Cal	1500

f. Facilities

(1) An initial Cantonment Development Board conference was held on 28 November. Recommendations were submitted to the Battalion Commander on specific facility requirements, layout and general utilities installation plans.

(2) Work progressed on the construction of 18'x132' prefabricated building to be used as a supply facility. By the end of the month, the footings had been poured, the wall and roof framework erected and the roof covered.

(3) The site for a Butler building maintenance structure was laid out. Preparations were made to pour the footings. The lack of a concrete mixer and the inclement weather has curtailed the project progress.

g. Roads and Grounds

(1) Internal roads suffered extensive damage from heavy rains during the latter part of month. The major emphasis of men and equipment was toward the Division road nets; however; repairs were

made to sustain the routes within the battalion area.

h. Medical

(1) During the month, the Battalion Aid Station treated a total of 693 patients. The majority of the cases were for minor lacerations, injuries, muscular sprains and skin disorders. There were thirty-three cases of "fever of an undetermined origin," twenty-one upper respiratory infections, and nine cases of gastroenteritis.

(2) The program of bi-weekly battalion sanitation inspection continued through the month.

(3) Enclosure (22) depicts problem type medical supplies. These items were in short supply or were not available for issue. All items were replenished by the end of the month.

8. Civil Affairs.

The Civic action sponsored by 3d Engineer Battalion made several tangible gains during the month of November. The relationship between the inhabitants of Da Son Hamlet and members of the 3d Engineer Battalion indicated closer ties.

During the month of November, the medical team from the Battalion treated three hundred and one persons. Liaison was made with Hoa Vang District Headquarters, during the period concerning the construction of an adequate dispensary in Da Son Hamlet. The plans were first discussed with the Hoa Khan village chief, then drawn up by the 3d Engineer Battalion Drafting Section and submitted to District Headquarters. The plans have been enthusiastically accepted at both District and Province level. The project has been approved, and construction is presently awaiting the arrival of materials.

In the field of economic improvement, a substantial gain to local economy was realized. On the 15th of November, ten employees of the local village began work in the battalion laundry and galley. An additional seventy six workers were hired for work of an engineer nature on projects in the Da Nang area. Finally as a joint action with 3d Marine Regiment, an approved marketplace was established within accessible distances of the two command posts.

The highlight of the month was reached when the village chief came to dinner with the Battalion Commander. The meeting of the two followed an afternoon of passing out MEDCAP supplies in Da Son. Two-hundred pounds of Bulgar, twenty five gallons of cooking oil, corn meal, salt, and soap were presented to everyone. Additionally, the little girls were given dolls.

On 29 November, members of the Battalion, working on a volunteer basis, finished painting the Da Son School and installed a playground.

The playground consisted of swings, see-saws, a basketball goal, and volleyball court. The people of the hamlet, as well as the children, appeared extremely pleased with it.

9. Legal.

Legal activity during the month of November increased over that of October. The legal section has been improved however by the temporary acquisition of a tape recorder. This will be used until the court room recorders now on order arrive.

The following is a breakdown of legal activity during the month of November:

(a) Special Court-Martial (BCD)	- 1
(b) Special Court-Martial (Non-BCD)	- 4
(c) Summary Court-Martial	- 6
(d) Non-judicial Punishment	- 4

The following is a breakdown of offenses:

Art. 86	- 6
Art. 89	- 1
Art. 90	- 1
Art. 91	- 3
Art. 92	- 3
Atr. 108	- 1
Art. 111	- 1
Art. 113	- 4
Art. 116	- 1
Art. 117	- 1
Art. 121	- 1
Art. 134	- 4

The following is the Average Monthly On-board Strength during the month of November.

a. Marine Officers	- 37
b. Navy Officers	- 1
c. Marine Enlisted	- 1030
d. Navy Enlisted	- 16

"C" COMPANY
 3d Engineer Battalion (Rein)
 3d Marine Division (Rein), FMF
 c/o FPO San Francisco 96601

14 November 1965

From: Commanding Officer, "C" Company, 3d Engineer Battalion
 To: S-2, 3d Engineer Battalion

Subj: VC Mine, Anti-Vehicle

1. On 14 November 1965 at 0730, SSgt RUGG & myself were called to the 3/9 S-3 office and informed that a vehicle had struck a mine on 3/9's MSR.
2. A sweep team composed of Cpl MURRAY, LCpl IVES, Pfc LANDIS, SSgt RUGGS & myself started at Coord. (992678) at 0745 and started sweeping towards the explosion.
3. At 0855 we had progressed to (997697) where we found a civilian jeep which had struck a land mine placed in the center of the road. The jeep was completely destroyed. There had been two (2) Vietnamese men in the jeep. Both were injured and had all ready been evacuated by ambulance and taken to 3/9 BAS.
4. The mine was apparently about 20 Lbs of TNT. There were a few small fragments of TNT in the crater. The crater was a proximately $4\frac{1}{2}$ ' in diameter and about $2\frac{1}{4}$ ' deep.
5. The mine had been set in the center of the road and had been covered with loose gravel. No signs of firing devices were found at the time but at approximately 1030 Sgt CHRISTENSEN found a spring which matches the spring from an M1-A1 pressure firing device. (Probably used to detonate the mine).
6. This road had not been swept prior to the explosion. No other mines were found on the road. This road had been graded yesterday afternoon.

Minice S. Adkins
 MINICE S. ADKINS
 Sgt USMC

ENCLOSURE (2)

MINE INCIDENTS OCTOBER 1965

1.	YD	839652	Land Mine 6 USMC WIA
2.	AT	8263	2 Booby Trapped Grenades
3.	BT	071699	AT Mine found & destroyed
4.	BT	098658	LVT hit land mine 1 WIA
5.	BT	106664	Booby trapped grenade destroyed in place
6.	BT	000600	Mule detonated mine of booby trap 3 WIA
7.	BT	053752	MAG-16 Vehicle struck mine No WIA
8.	BT	069692	Mine consisting of 20 Lbs TNT destroyed in place
9.	BT	067785	Vehicle struck mine No WIA
10.	AT	993652	Booby trap (Explosive only) 2 WIA
11.	BT	061727	Mine 15Lbs TNT w/homemade pressure electrical firing device.
12.	AT	930682	Booby trapped panji pit (Grenade) No WIA
13.	AT	961677	VC Booby trapped grenade 1 WIA
14.	AT	995687	2 Land mines destroyed in place
15.	AT	925672	Booby trapped grenade 3 WIA
16.	BT	054644	Booby trapped grenade attached to gate 3 WIA
17.	AT	961677	Booby trap (3 US M-26 frag grenades) 8 WIA
18.	AT	958678	Booby trap (Explosive only) 1 WIA
19.	AT	8284	Booby trapped grenade 2 WIA
20.	AT	8284	Booby trap in house 1 WIA
21.	AT	925674	Booby trapped grenade 2 WIA
22.	AT	924873	Booby trapped grenade 1 WIA
23.	AT	991642	Mine at RR Bridge detonated wounded Bn Cmdr Mine on other side of bridge detonated wounded another Marine 2 WIA
24.	BT	091682	LVT hit land mine (siabled LVT) No WIA
25.	AT	991642	2 AP mines detonated 2 WIA
26.	BT	020572	Civilian bus hit mine 8 KIA 14 WIA
27.	AT	9207	Scare crews to mark mined area
28.	AT	928670	Booby trapped Panji pit No WIA
29.	AT	959676	Booby trapped grenade 2 WIA
30.	AT	071699	AP Mine destroyed in place
31.	AT	9664	Twenty booby traps destroyed
32.	AT	942679	Shape charge booby trap No Casualties
33.	AT	954706	Marking device & booby trap destroyed in place
34.	AT	955658	155MM Mortar round booby trapped No WIA
35.	AT	971678	Home made mine (#10 can filled with TNT & bent over) No Cas
36.	AT	982688	12-15 Lbs TNT placed in path-destroyed in place No Cas
37.	BT	075678	Unknown type booby trap 2 WIA

ENCLOSURE (3)

MINE INCIDENTS NOVEMBER 1965

38.	BT	065725	Found booby trapped mine
39.	AT	920690	VC booby trap detonated No Cas
40.	BT	069693	LVT hit land mine No Cas
41.	BT	060656	Tank hit land mine No Cas
42.	BT	102670	Tank hit AT mine No Cas
43.	AT	935679	Found 1 VC booby trapped grenade
44.	BT	048649	Exploded booby trap (WP 3.5 round) 1 WIA
45.	AT	996647	2 US & 1 Chi-Com grenades blown in place No Cas
46.	AT	985639	Tank detonated mine No Cas
47.	AT	991644	105 shell booby trapped with 40 Lbs explosive. No Cas
48.	AT	943672	M-422 was hit by elec-detonated booby trap (30 Lbs TNT) 2KIA 1 WIA
49.	BT	047667	Booby trap detonated 1 WIA
50.	BT	047672	Booby trap detonated. 1 WIA
51.	AT	969649	Booby trap detonated 1 WIA
52.	BT	055716	Booby trap detonated 2 WIA
53.	AT	669649	Exploded trip wired booby trap 1 WIA
54.	AT	992653	Booby trap exploded. 1 KIA
55.	BT	068689	Vehicle detonated mine
56.	AT	997647	Booby trap detonated.
57.	AT	929703	Unknown explosive device 1 WIA
58.	AT	9467	VC booby trap exploded wounded civilian boy
59.	AT	909696	Unknown explosive device detonated. 2 WIA
60.	AT	995691	Willys Jeep struck TNT mine
61.	AT	997697	Civilian Jeep detonated mine (20 Lbs TNT)
62.	BT	080694	1 AP grenade found and destroyed
63.	BT	026632	Onton detonated mine No Cas.
64.	BT	063645	Tank detonated shape charge mine (estimated at 25 Lbs)
65.	AT	971661	Found 1 French & 1 Chi-Com grenade
66.	BT	071697	M-51 dump hit by elec-detonated mine (25 Lbs)
67.	AT	982676	Mine blown in place 1 WIA
68.	AT	956668	Booby trap exploded
69.	BT	072707	Found mine shape charge & TNT elec- detonated.
70.	AT	964648	Blw unknown explosive device 1 WIA
71.	BT	092652	Vietnamese boy detonated mine/booby trap
72.	AT	983632	Four mines detonated. 4 KIA 5 WIA

ENCLOSURE (3)

DECLASSIFIED

3d Engineer Battalion Training Schedules for November 1965.

ENCLOSURE (4)

DECLASSIFIED

HEADQUARTERS
 3d Engineer Battalion (Rein)
 3d Marine Division (Rein), FMF
 c/o FPO San Francisco, California 96601

BnBul 1500
 3/CM/cm
 29 October 1965

BATTALION BULLETIN 1500

From: Commanding Officer
 To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivO P3000.1D
 (b) DivO 1510.3

Encl: (1) H&S Company Training Schedule
 (2) Support Company Training Schedule
 (3) "C" Company, 7th Engineers Training Schedule
 (4) Officer School
 (5) SNCO School
 (6) Administration School

1. Purpose. To publish the weekly training schedule for the week of 1-7 November 1965.

2. Action.

a. The enclosed schedule will be followed by applicable sections of this command. Formal training for Companies "A" and "C" are waived during this period except for troop indoctrination briefing mentioned below.


b. Company Commanders will insure that a progressive program for troop indoctrination is conducted in accordance with reference (b). At least one briefing will be conducted during the week of a minimum length of 15 minutes.

c. Commanders of letter companies will conduct MOS and general military training to the maximum extent consistent with combat engineer support missions.

BnBul 1500
29 October

d. A post-training report will be submitted to the S-3 by 1800, 9 November, listing the number of personnel attending each class and the topic, and number of personnel attending troop indoctrination briefing.

3. Self-Cancellation: 10 November 1965


C. D. WOOD
By direction

DISTRIBUTION: "D"

H&S COMPANY
 3d Engineer Battalion (Bein)
 Da Nang, Viet Nam

1-7 November 1965

Date & Day	Personnel to be Trained	Time From-To	Subject	Location	Instructor	Reference	Unif & Equip
1 Nov Mon	Drafting & Surveying	0700-0800	Drafting Equip (Usage & Maint)	Drafting Tent	Sgt EADIE LCpl VAN HUIZAN	TM 5-230	UofD
2 Nov Tue	"	"	Surveying Equip (Usage & Maint)	"	Sgt EADIE LCpl FOSTER	TMS 5-232 233 234	"
3 Nov Wed	"	"	Line Weights & Printing Exer	"	Sgt EADIE LCpl VAN HUIZAN	TM 5-230	"
	Cooks & Bakers	1400-1500	Food Sanitation	Messhall	Sgt HULTZ Cpl FOLEY	NAVME P-5010 Chap 1	"
4 Nov Thur	Drafting & Surveying	0700-0800	Transit Traverse & Computations	Drafting Tent	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	"
	Cooks & Bakers	1400-1500	Food Sanitation	Messhall	Sgt HULTZ Cpl FOLEY	NAVME P-5010 Chap 1	"
7 Nov Fri	Drafting & Surveying	0700-0800	Const Draw & Dimensioning	Drafting Tent	Sgt EADIE LCpl VAN HUIZAN	TM 5-230	"
8 Nov Sat	"	"	Differential Leveling	"	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	"
7 Nov Sun	COMM	0815-0900	Wire Procedure	Comm	Cpl SMITH Pfc DALIN Cpl SMITH Pfc NELSON	ACP-125(c) ACP-125(c)	"

Cancelled
Cancelled

ENCLOSURE (1)

Date & Day	Personnel to be trained	Time From-To	Subject	Location	Instructor	Reference	Unit Equ
Nov Sun	Drafting & Surveying	1300-1400	Reading, Recording, Plotting Topo survey notes	Drafting Tent	Sgt RADIE 1Cpl FOSTER	TWS 5-230 232 233 234	Uof

REMARKS:

ENCLOSURE (1)

Support Company
3d Engineer Battalion
Da Nang, Viet Nam

1-7 November 1965

Date & Day	Personnel to be trained	Time From	Time To	Subject	Location	Instructor	Reference	Unit & Equip
1 Nov Mon	Const	0700-0730		M-14 Rifle	Const Shop	Cpl LINER Cpl LECAPRAIN	FM 23-8	UofD
	HE	"	"	Oper and Service of 10 1/2 Compressor	HE Lot	Sgt COX Sgt CORTINAS	TM 00865A15	"
	MT	0700-0715		Inspection & Maint of Individual Equip	MT Lot	Capt WALTON GySgt LAPIERRE	FM 23-8	"
2 Nov Tue	HE	0700-0730		Oper of M60 wheel mtd crane	HE Lot	Sgt JONES Cpl JOHNSON D.E.	TM 03197A15	"
	MT	0700-0715		Inspection & Maint of Individual Equip	MT Lot	Capt WALTON GySgt LAPIERRE	FM 23-8	"
3 Nov Wed	Const	0700-0730		Pistol Cal 45	Const Shop	SSgt WINSLOW Sgt WEBB	FM 23-35	"
	HE	"	"	Starting & Stopping M-60 crane	HE Lot	Sgt JONES Cpl JOHNSON, D.E.	TM 03197A15	"
	MT	0700-0715		Inspection & Maint of Individual Equip	MT Lot	Capt WALTON GySgt LAPIERRE	FM 23-8	"
4 Nov Thur	HE	0700-0730		Scrapers H-82, OS100-B, B-170-A	HE Lot	Sgt CRAKER Cpl BROOK	TM 01023C-15 TM 00325A-15 TM 01314A-15	ENCLOSURE (2)
	MT	0700-0715		Inspection & Maint of Individual Equip	MT Lot	Capt WALTON GySgt LAPIERRE	FM 23-8	"

Date & Day	Personnel to be trained	Time From-To	Subject	Location	Instructor	Reference	Un Eq
Nov Fri	Const	0700-0730	M-60 Machine Gun	Const Shop	Sgt SUTHERLAND Sgt SUTTON	FM 23-67	Uo
"	"	"	TL-16 Nomenclature Starting & Stopping	HE Lot	Sgt COX CPL REEFELINGER-Scooploader		Oper Man
"	MT	0700-0715	Inspection & Maint of Individual Equip	MT Lot	Capt WALTON GySgt LAYEBRE	FM 23-8	
Nov Sat	HE	0700-0730	Operators Safety Welders	HE Lot	SSgt BALLEW LCpl WALTERS	TM 9-237	
Nov Sun	Util	0800-0900	M-60 Machine Gun	Util	SSgt ROBERTS Sgt BENFIELD	FM 23-67 TM 9-1005-2 .12	

REMARKS:

ENCLOSURE (

"C" Company
7th Engineer Battalion
Da Nang, Viet Nam

1-7 November 1965

Day & Date	Personnel to be trained	Time From	Time To	Subject	Location	Instructor	Reference	Unif & Equip
4 Nov	Thur Company	1000	1920	Career Advisory & Recruitment Incentives	Co Area	SMSG FRENSTONE	MCO 1133.15F	
		2000	2020			MSG LEONARDZ	MCO 1133.18	
5 Nov	Fri			Libert Regular- tions & Conduct of US personnel on liberty	"	2ndLT THALL 1stLTSGT LAMNECK	DivO 1050.1A Bno 1050.1D	

REMARKS

ENCLOSURE (3)

HEADQUARTERS
3d Engineer Battalion (Rein)
Da Nang, Viet Nam

1-7 November 1965

Date & Day	Personnel to be Trained	Time From-To	Subject	Location	Instructor	Reference	Unif & Equip
Nov Tue	All Officers in CP area	2000-2030	Staff & Command Estimates	Officer's Mess	Capt THOMLEY	USMC Staff UoFD Mar 1955	
Nov Wed	"	"	USMC Standard Bridging	"	Lt TEALL	TM 5-312	"
Nov Thur	"	"	Patrol Planning	"	Capt HICKS	FM 21-75	"

REMARKS:

ENCLOSURE (4)

HEADQUARTERS
3d Engineer Battalion (Rein)
Da Nang, Viet Nam

1-7 November 1965

Date & Day	Personnel to be Trained	Time From-To	Subject	Location	Instructor	Reference	Unif & Equip
5 Nov Fri	All SNCO's in CP area	2000-2030	VC Mines & Booby Traps	SNCO Mess	Sgt HOPE Sgt FIELDS		UofD
6 Nov Sat	"	"	Map Reading Re-view (coordinates and scales)	"	Sgt EADIE GySgt VERVAN	FM 21-26	"
7 Nov Sun	"	"	Nature of Viet Cong	"	Lt FALKENBERRY Cpl RIGGLEMAN		"

REMARKS:

ENCLOSURE (5)

HEADQUARTERS
3d Engineer Battalion (Rein)
De Nang, Viet Nam

1-7 November 1965

Date & Day	Personnel to be trained	Time From-To	Subject	Location	Instructor	Reference	Unif
	Hq & Co Clerks	1945-2045	Promotions	Messhall	Sgt ROLER Sgt BRADY	MCPM	Uofl
Nov Thue	" "	" "	Admin Procedures	" "	Sgt BRADY Sgt BEEM	Bn Dir	"
6 Nov Sat	" "	" "	Naval Justice Art 15	" "	Sgt NEEF Sgt BEEM	MCM w/ add	"

REMARKS:

ENCLOSURE (6)

HEADQUARTERS
3rd Engineer Battalion(Rein)
3rd Marine Division(Rein) FMF
FPO San Francisco, California, 96601

BnBul 1500 Ch 1
J/CH/bwe
6 November 1965

BATTALION BULLETIN 1500 Ch 1

From: Commanding Officer
To: Distribution List


Subj: Battalion Training Schedule

Encl: (8) New enclosure to BnBul 1500 dtd 5 Nov 65

1. Purpose. To transmit a new enclosure to the basic bulletin.

2. Action.

a. Add enclosure (8) to the basic bulletin.



C. D. WOOD
By direction

DISTRIBUTION "D"

3rd Engineer Battalion(Rein)
 3rd Marine Division(Rein)FMF
 FPO San Francisco, California, 94601

BnBul 1500
 3/CM/bwe
 4 November 1965

BATTALION BULLETIN 1500

From: Commanding Officer
 To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivO P3000.1D
 (b) DivO 1510.3

Encl: (1) H&S Co Training Schedule
 (2) Support Company Training Schedule
 (3) "A" Company Training Schedule
 (4) "C" Company, 7th Engineers Training Schedule
 (5) Officers School
 (6) SNCO School
 (7) Administration School

1. Purpose. To publish the weekly training schedule for the week of 8-12 November 1965.

2. Action.


a. The enclosed schedule will be followed by applicable sections of the command. Formal training for companies "A" and "C" are waived during this period except for troop indoctrination briefing mentioned below.

b. Company Commanders will ensure that a progressive program for troop indoctrination is conducted in accordance with reference (b). At least one briefing will be conducted during the week of a minimum length of fifteen minutes.

c. Commanders of letter companies will conduct MOS and general military training to the maximum extent consistent with combat engineer support missions.

d. A post-training report will be submitted to the S-3 by 1800, 16 November 1965, listing number of personnel attending each class and the topic, and number of personnel attending troop indoctrination briefing.

3. Self Cancellation. 15 November 1965.


 C. D. WOOD
 By direction

DISTRIBUTION "D"

H&S Company
 3d Engineer Battalion
 Da Nang, Viet Nam

Training Schedule Week of 8-14 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unif
Mon 8 Nov	Draft & Survey	0700-0800	Draft Equip (Use & maint)	Draft-Survey tent	Sgt EADIE LCpl VANHUIZEN	TM 5-230	U
Tue 9 Nov	#	"	Survey Equip (Use & Maint)	"	Sgt EADIE LCpl FOSTER	TM 35-232 233 234	"
Wed 10 Nov	"	"	Line weights & Printing Exercises	"	Sgt EADIE LCpl VANHUIZEN	TM 5-230	"
	Cooks & Bakers	1400-1500	Food Sanitation	Messhall	Sgt HULTZ Cpl FOLEY	NAVMED P5010 Ch 1 Sec 6	"
Thur 11 Nov	Draft/Survey	0700-0800	Transit Traverse & Computations	Draft/Survey Tent	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	"
	Cooks & Bakers	1400-1500	Food Sanitation	Messhall	Sgt HULTZ Cpl FOLEY	NAVMED P5010 Ch 1 Sec 6	"
Fri 12 Nov	Draft/Survey	0700-0800	Const Drawing & Dimensioning	Draft/Survey tent	Sgt EADIE LCpl VANHUIZEN	TM 5-230	"

Unif & Equip

Ref

Instructor

Location

Subject

Time From To

Personnel to be trained

Date

Sat 13 Nov	Draft/Survey	0700-0800	Differential Leveling	Draft/Survey tent	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	UD
------------	--------------	-----------	-----------------------	-------------------	--------------------------	------------------------	----

LCpl VANESS (C)
LCpl ROGERS G R

Comm

0815-0900 KAA 60
0910-1000 KAC 138

Sun 14 Nov Comm

1300-1400 Reading, Recording Draft/Survey tent
Plotting Topo
Survey notes

Sgt EADIE
LCpl FOSTER

TM 5-230
232
233
234

REMARKS:

ENCLOSURE (1)

Engineer Support Company
3d Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week 8-14 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unit & Equip
Mon 8 Nov	Const	0700-0800	Use & Installation of Booby-traps	Const Shop	Sgt SUTTON Sgt SUTHERLAND	FM 5-31	UD
	HE	0700-0730	Oper, Operator Maint & Safety	HE Lot	Sgt CRAKER Cpl BROOKS		Operators Manual
	Hq	0630-0645	Standards of Personal Conduct	Co CP	Capt CREWS Capt THOMLEY		Bno 1050.3
	MT	0700-0715	Weekly PM Forms	MT Lot	GySgt LAPIERRE Sgt KRATZ		Bno 11240.1
Tue 9 Nov	Const	0700-0715	Standards of Personal Conduct	Const	MSGT WECKEL SSgt WEBB		Bno 1050.3
	HE	0700-0730	Oper, Operator Maint & Safety TD-18, TD-18A	HE Lot	Sgt CRAKER Cpl BROOKS		Operators Manual
	MT	0700-0715	Weekly PM Forms	MT Lot	GySgt LAPIERRE Sgt KRATZ		Bno 11240.1
	MT	0715-0730	Standards of Personal Conduct	MT Lot	Capt WALTON GySgt LAPIERRE		Bno 1050.3
Wed 10 Nov	Const	0700-0730	Wood Framing	Const	SSgt WINSLOW SSgt WEBB		TM 5-460

ENCLOSURE (2)

(2)

(2)

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unif & Equip
Wed 10 Nov	HE	0700-0730	Starting, Stopping, Service of Bay City, M-37 Crane	HE Lot	SSgt STANDLEY	TM 008728-15	UD
	MT	0700-0715	Weekly PM Forms	MT Lot	GySgt LAPIERRE Sgt KRATZ	BaO 11240.1	
	Util	0700-0715	Standards of Personal Conduct	Util	CWO GUTHRIE GySgt BRITTIAN	BaO 1050.3	
Thur 11 Nov	HE	0700-0730	Lubrication of Bay City, M-37 Crane-Shovel	HE Lot	Sgt JONES Cpl ARMENTA	TM 00872A	
	MT	0700-0715	Weekly PM Forms	MT Lot	GySgt LAPIERRE Sgt KRATZ	BaO 11240.1	
Fr 12 Nov	Const	0700-0800	Demolitions	Const	Sgt SUTTON Sgt SUTHERLAND	TM 5-525	
	HE	0700-0730	Operator Adjustments M-37 Crane-Shovel	HE Lot	Cpl BROOKS Cpl JOHNSON	TM 00872-15	
	MT	0700-0715	Weekly PM Forms	MT Lot	GySgt LAPIERRE Sgt KRATZ	BaO 11240.1	
Sat 13 Nov	HE	0700-0730	Nomenclature, Bay City, M-37 Crane	HE Lot	Sgt JONES Cpl BROOKS (2)	TM 00872A	ENCLOSURE (2)

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unif & Equip
Nov 14	HE	0800-0815	Standards of Personal Conduct	HE Lot	Lt ANDERSON MSGT EMBY	BnO 1050.3	UD
	Util	0800-0900	Machine Gun M-60 Util Crew training		SSgt ROBERTS Sgt BENEFIELD	TM 9-1005-224-12	"

REMARKS:

ENCLOSURE (2)

Company "A"
3d Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week 9-14 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unif & Equip	Remarks
Tues 9 Nov	All	1930-2000	Supply Discipline	Co. Area	Sgt BRUCE	N/A	UD	
Thur 11 Nov			First Aid		Chief FUGH HM2 CHAGLE	Handbook of the Hospital Corps		

ENCLOSURE (3)

Company "C"
7th Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week 8-14 Nov 65

Personnel to be trained Time From To Subject Location Instructor Ref Unif & Equip Remarks

Nov Company 1900-1930 Method of Detaining; Correct Procedure for Interrogation & Search Co Area SSGT PRESTON, PFCM 2X UD
SGT DENNEY

Nov 11 " 1930- How to Recognize Species & Treat if Bitten " HMI DOMMERT ONI Study
HMI LANGLEY 3-62

Nov 12 " 0630- "Condition Red" Alert Drill " 1stSgt LAMMECK DIVO 1510.3
Sgt LEONARDZ

Nov " 1900-1930 The Enemy We're Fighting " Lt DENATTEO DIVO 1510.3
Lt BRINK

Nov 14 " 1900-1930 The Code & What It Means " Lt BRINK Code of Conduct
Lt DENATTEO Conduct

ENCLOSURE (4)

HEADQUARTERS
3d Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week 8-14 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unif & Equip
9 Nov	All Officers in CP area	2000-2030	Water Points	Officers Mess	WO GUMBERDE	TM 5-700	UD
Thur 11 Nov	"	"	Route Classification		Lt BRINK	FM 5-36	"
Fri 12 Nov	"	"	Nature of Viet Cong		Lt FAULKNERBERRY		"

REMARKS:

ENCLOSURE (5)

HEADQUARTERS
3d Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week 8-14 Nov 67

Day & Date	Personnel to be Trained	Time From To	Subject	Location	Instructor	Ref	Useful Equip
Fri 12 Nov	All SNCO's in CP area	2000-2030	Battalion Communications System	SNCO Mess	SSgt WULLER	FMFM 10-11	UD
Sat 13 Nov	"	"	Radiac Instruments available in Battalion	"	SSgt MCELROY	Navship 93218 TM 11-6665-213-12	"
Sun 14 Nov	"	"	MRS 100	"	MSGT HAMEY	School Notes	"

HEADQUARTERS
3d Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week of 8-14 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Ref	Unit & Equip
Tue 9 Nov	All Hq & Co Clerks	1945-2045	Fitness Reports	Messhall	Sgt BEM Cpl FORD	MCPH	DD
Thur 11 Nov	"	"	Composite Scores	"	Cpl FORD Sgt BOLER	"	"
Sat 13 Nov	"	"	Art 15 UGNJ	"	Sgt BOLER Sgt NEFF	"	"

REMARKS:

ENCLOSURE (7)

PROGRAM OF INSTRUCTION

0700-1800 Hours Daily

8-12 November 1965

FIRST DAYDRIVER ORIENTATION

1st & 2nd hours

- a. Data, Capabilities, and gear speeds
- b. M-422
- c. M-37

Ref: TM 9-2320-225-20
 TM 9-8038 Chap 4-8
 FM-55-30 Chap III Sect II

3rd and 4th hours

SAFETY HIGHWAY REGULATIONS, ACCIDENT PREVENTATION

Ref: TM 21-305 Chap 2
 FM-55-30 Chap 3 Sec III

- a. Safety of the road
 - 1) Speed regulations
 - 2) Correct lanes
 - 3) Safe following distance
 - 4) Overtaking and meeting vehicles
 - 5) Right of way
 - 6) Backing and maneuvering
 - 7) Stopping and parking
- b. Highway Traffic Regulations
 - 1) Speed limits
 - 2) Traffic signs, signal and road marking
 - 3) Traffic lights
 - 4) Vehicles operation on streets and highways
 - 5) Turning movement and signals
 - 6) Approaching or entering intersection
 - 7) Stopping, standing or parking
 - 8) Backing vehicles
 - 9) Passengers
 - 10) Emergency vehicles
 - 11) Right of way
 - 12) Approaching and passing school buses
 - 13) Traffic accidents and accident reporting
 - 14) Prohibition relating to motor vehicle operations

Ref: FM-55-30 Chap I sec III

-1-

ENCLOSURE (8)

5th - 8th hours

PURPOSE AND USE OF MOTOR VEHICLES

Ref: TM 21-305 Chap 13 App 2

- a. General Information
 - 1) NAVMC 10490-SD Quarterly PM
 - 2) NAVMC 10491-SD Annual PM
 - 3) NAVMC 10245-SD
 - 4) DD 314
- b. PM Based on
 - 1) DD Form 46
 - 2) DD-110-1
 - 3) Standard Form 91A
- c. Period of Time Records will be Maintained

SECOND DAY

16th hour

PREVENTIVE MAINTENANCE APPLICATION

Ref: TM 21-305 Chap 4

THIRD DAY

24th hour

PRACTICAL DRIVING APPLICATION UNDER SUPERVISION OF QUALIFIED DRIVERS

- a. Proper Driving Procedures
 - 1) Starting engine
 - 2) Driving vehicle
 - 3) Stopping vehicle
 - 4) Reversing vehicle
 - 5) Towing vehicle
 - 6) Operation of fuel switch valves
 - 7) Dump and body operation
 - 8) Driving precautions
 - 9) Winch operation

FOURTH DAY

28th hour

CONVOY DRIVINGRef: TM 21-305 Chap 10
EM 55-30 Chap I Sect 2

- a. Convoy and Control
 - 1) Type of convoy
 - a) Administrative-personnel
 - b) Administrative-supply
 - c) Tactical
 - 2) Convoy
 - a) Methods of movement
 - b) Start point
 - c) March discipline
 - d) Speed
 - e) Control of personnel
 - f) Halts

- b. Convoy Signals
 - 1) Hand signals
 - 2) Audio signals
 - 3) Radio
 - 4) Other methods

Ref: FM-55-30 Chap 3 Sect 5

- c. Loads and Loading, Accident Procedures, Maintenance Enroute
 - 1) Loads
 - a) Transporting personnel
 - b) Boarding of cargo
 - c) Lashing of cargo
 - d) Responsibility for cargo
 - 2) Accident Procedure
 - a) Column continues to march
 - b) Trails give assistance
 - c) Precaution against further accidents

FIFTH DAY

46th hour

PRATICAL APPLICATION AND TESTING

- a. Testing
 - 1) Physical by Medical Officer
 - 2) Written test 50 questions
 - 3) Road test (INDIVIDUAL)

-3-

ENCLOSURE (8)

DECLASSIFIED

HEADQUARTERS
3rd Engineer Battalion (Rein)
3rd Marine Division (Rein) FM
FPO San Francisco, California, 96601

BnBul 1500
J/CM/bwe
20 November 1965

BATTALION BULLETIN 1500

From: Commanding Officer
To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) IMVO P3000.1D
(b) Divo 1510.3

Encl: (1) H&S Company Training Schedule
(2) Support Company Training Schedule
(3) Officers School
(4) SNCO School
(5) Administration School

1. Purpose. To publish the weekly training schedule for the week of 22-28 November 1965.


2. Action.

a. The enclosed schedule will be followed by applicable sections of the command. Formal training for Companies "A" and "C" are waived during this period except for troop indoctrination briefing mentioned below.

b. Company Commanders will ensure that a progressive program for troop indoctrination is conducted in accordance with reference (b). At least one briefing will be conducted during the week of a minimum length of fifteen minutes.

c. Commanders of letter companies will conduct MOS and general military training to the maximum extent consistent with combat engineer support missions.

3. Self Cancellation. 29 November 1965.


C. D. WOOD
By direction

DISTRIBUTION "D"

DECLASSIFIED

H&S Company
 3rd Engineer Battalion(Rein)
 Da Nang, Viet Nam

22-28 November 19

DECLASSIFIED

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unit Equ
Mon 22 Nov	Draft/Survey	0700-0800	Draft Equip (Use & Maint Part II)	Draft/Survey tent	Sgt EADIE LCpl VANHIUZAN	TM 5-230	UE
Tue 23 Nov	"	"	Survey Equip (Use & Maint Part II)	"	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	"
Wed 24 Nov	"	"	Line Weights & Printing Exer	"	Sgt EADIE LCpl VANHIUZAN	TM 5-230	"
	Cooks & Bakers	1400-1500	Food Service Principals	Messhall	SSgt KELLY Cpl DAIRI	NAVMEC P5010.1	"
Thur 25 Nov	Draft/Survey	0700-0800	Transit Trav. & Computations	Draft/Surv. tent	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	"
	Cooks & Bakers	1400-1500	Food Service Principals	Messhall	SSgt KELLY Cpl DAIRI	NAVMEC P5010.1	"
Fri 26 Nov	Draft/Survey	0700-0800	Const Draw & Dimensioning	Draft/Surv. tent	Sgt EADIE LCpl VANHIUZAN	TM 5-230	#

ENCLOSURE (1)

DECLASSIFIED

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Sat 27 Nov	Draft/Survey	0700-0800	Different- ial Level. tent	Draft/Surv. tent	Sgt EADIE LCpl FOSTER	TM 5-232 233 234	UD
Sun 28 Nov	Comm	0810-0900	AN/MRC 83 (Operational)	Comm	PFC LUNDWALL PFC SHARP	NAVMC 2040	"
		0900-1000	AN/ABC 47 (Operational)	"	Cpl HETRICK Cpl SMITH	NAVMC 3817	"
	Draft/Survey	1300-1400	Reading, Recording, Plotting, Topo Survey Notes	Draft/Surv. tent	Sgt EADIE LCpl FOSTER	TM 5-230 232 233 234	

REMARKS:

ENCLOSURE (1)

Engineer Support Company
 3rd Engineer Battalion (Bein)
 Da Nang, Viet Nam

22-28 November 1965

Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Nov 22	Const	0700-0730	LAAM M 72	Const	LCpl KENYON LCpl ELLIS	Guidebook for Marines	UD
	HE	" "	Rifle & Pers Inspection	HE	GYSgt TAYLOR SSgt STANDLEY	LPM	"
	MT	0700-0715	Lubrication	MT	Sgt DOMBROWSKI	LO 9-2320-211-12	"

Tue 23 Nov	HE	0700-0730	Operations TD-18	HE	Sgt CRACKER Cpl BURTLE	Operator's Manual	"
	MT	0700-0715	Lubrication	MT	Sgt DOMBROWSKI LCpl DAVIS	LO 9-2320-211-12	"

Wed 24 Nov	Const	0700-0730	M 26 Grenade	Const	Sgt SUTTON Cpl LINER	FM 23-30	"
	HE	0700-0730	Safety Instr. TD-18	HE	Sgt BECKWITH Cpl BURTLE	Operator's Manual	"
	MT	0700-0715	Lubrication	MT	Sgt DOMBROWSKI LCpl DAVIS	LO 9-2320-211-12	"

Thu 25 Nov	HE	0700-0730	Operator's Adjustments TD-18	HE	Sgt CRACKER Cpl CHANG	Operator's Manual	"

ENCLOSURE (2)

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unit & Equip
Nov 25	MT	0700-0715	Lubrication	MT	Sgt DOMBROWSKI LCpl DAVIS	LO 9--2320- 211-12	UD
	Const	0700-0730	Japanese Tamper, Operation of	Const	Cpl LECAPTAIN		
	HE	0700-0730	Tractor TD-15, Oper & Maint	HE	Sgt BEKWITH Cpl TORDOFF	TM 04075A15	
	MT	0700-0715	Lubrication	MT	Sgt DOMBROWSKI LCpl DAVIS	LO 9--2320- 211-12	
Sat 27 Nov	HE	0700-0730	Tractor TD-15-Oper & Maint	HE	Sgt CRAKER Cpl JOHNSON	TM 012023C-13	

REMARKS:

ENCLOSURE (2)

HEADQUARTERS
3rd Engineer Battalion (Rein)
Da Nang, Viet Nam

22-28 November 1965

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Tues 23 Nov	All Officers in Bn CP area	2000-2030	LAAW M 72	Officer's Mess	Lt STRALEY	MCEC	UD
Wed 24 Nov	"	"	Compaction Equipment	"	Lt ANDERSON	"	"
Thur 25 Nov	"	"	Soviet Mine Warfare	"	Lt HENNESSEY	TM 5-280 Ch 4 para 22-24	"

REMARKS:

ENCLOSURE (3)

HEADQUARTERS
3rd Engineer Battalion(Rein)
Da Nang, Viet Nam

22-28 November 1965

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
23 Nov	All SNCO's in Bn CP area	2000-2030	LAAM M 72	SNCO Mess	Gysgt VERVAN SSgt BRADY	FM 23-33	UD
Wed 24 Nov	"	"	Leadership	"	SgtMaj CARSON 1stSgt CLARK	FM 22-100 Chap 8	"
Thur 25 Nov	"	"	Combat Intelligence	"	Cpl RIGGLEMAN Lt FAULKENBERRY	FM 30-7 Chap 8, 9	"

REMARKS:

ENCLOSURE (4)

HEADQUARTERS
3rd Engineer Battalion (Bein)
Da Nang, Viet Nam

22-28 November 1965

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Nov 25	All HQ & Co Clerks	1945-2045	Correspondence Practices	Messhall	Sgt BOLER Sgt NEFF	NAVOPMAN	UD
Thur 25 Nov	"	"	Page 16, SRB	"	Sgt BRADY Cpl KIMBALL	MCPM	"

REMARKS:

ENCLOSURE (5)

HEADQUARTERS
 3rd Engineer Battalion(Rein)
 3rd Marine Division(Rein)FMF
 FPO San Francisco, California, 96601

BnBul 1500
 3/CM/bwe
 12 November 1965

BATTALION BULLETIN 1500

From: Commanding Officer
 To: Distribution List

Subj: Training Schedules

Ref: (a) DivO P3000.1D
 (b) DivO 1510.3

Encl: (1) H&S Company Training Schedule
 (2) Support Company Training Schedule
 (3) "C" Company, 7th Engineers Training Schedule
 (4) Officers School
 (5) SNCO School
 (6) Administration School

1. Purpose. To publish the weekly training schedule for the week of 15-21 November 1965.

2. Action.


a. The enclosed schedule will be followed by applicable sections of the command. Formal training for Companies "A" and "C" are waived during this period except for troop indoctrination briefing mentioned below.

b. Company Commanders will ensure that a progressive program for troop indoctrination is conducted in accordance with reference (b). At least one briefing will be conducted during the week of a minimum length of fifteen minutes.

c. Commanders of letter companies will conduct MOS and general military training to the maximum extent consistent with combat engineer support missions.

d. A post-training report will be submitted to the S-3 by 1800, 23 November 1965, listing number of personnel attending each class and the topic, and number of personnel attending troop indoctrination briefing.

3. Self-Cancellation. 22 November 1965.


 C. D. WOOD
 By direction

DISTRIBUTION "D"

H&S Company
 3rd Engineer Battalion (Bein)
 Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unit
Mon 15 Nov	Draft/Survey	0700-0800	Draft Equip. Draft/ Use & Maint. Survey tent		Sgt EADIE LCpl VANHUIZAN	TM 5-230	UD
Tues 16 Nov	"	"	Survey Equip. Use & Maint	"	Sgt EADIE LCpl FOSNER	TM 5-232 233 234	"
Wed 17 Nov	"	"	Line Weights Printing Exer.	"	Sgt EADIE LCpl VANHUIZAN	TM 5-230	"
"	"	"	Cooks & Bakers 1400-1500 Food Sanitation Messing	"	Sgt ARTHUR Cpl LUDITZ	NAVMED F5010 Ch 1 Sec 7	"
Thur 18 Nov	Draft/Survey	0700-0800	Transit Traverse & Computations	Draft/ Survey tent	Sgt EADIE LCpl FOSNER	TM 5-232 233 234	"
"	"	"	Cooks & Bakers 1400-1500 Food Sanitation	Messhall	Sgt ARTHUR Cpl LUDITZ	NAVMED F5010 Ch 1 Sec 7	"
Fri 19 Nov	Draft/Survey	0700-0800	Construction Drawing & Dimensions	Draft/ Survey tent	Sgt EADIE LCpl VANHUIZAN	TM 5-230	"

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif
Sat 20 Nov	Draft/Survey	0700-0800	Differential Draft/Leveling		Sgt EADIE LCpl FOSTER	TM 5-230 232 233 234	UD

Sun 21 Nov	Comm	0810-1000	ECM	Comm	Cpl SMITH Cpl NAFOLIVANG	Classified	
	Draft/Survey	1300-1400	Reading, Recording, Plotting, Topo Survey, Notes		Sgt EADIE LCpl FOSTER	TM 5-230 232 233 234	

REMARKS:

ENCLOSURE (1)

Engineer Support Company
3rd Engineer Battalion (Relia)
Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Reference **Unit**

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference
Mon 15 Nov	Const	0700-0730	Supply Procedures	Const	Cpl DAY MSGT WICKEL	TM 9-237
	HE	0700-0730	Welding. Oper. Safety	HE	SSgt BAILEY PFC KNIPFLE	
	MT	0700-0715	Air Cleaners & Breathers	MT	GYSgt LAPIERRE SSgt LEROY	TM 9-2320-211-10
Tue 16 Nov	HE	0700-0730	Welding Mach-ine, Arc	HE	SSgt BAILEY LCpl WRIGHT	IDNO. 0159C
	MT	0700-0715	Air Cleaners & Breathers	MT	GYSgt LAPIERRE SSgt LEROY	TM 9-2320-211-10
Wed 17 Nov	Const	0700-0730	Double Apron Fence	Const	Sgt ALO SSgt WINSTON	FM: 5-34 TM 9-237
	HE	0700-0730	Oxy-Acetylene Welding	HE	SSgt BAILEY LCpl WALTERS	
	MT	0700-0715	Air Cleaners & Breathers	MT	GYSgt LAPIERRE SSgt LEROY	TM 9-2320-211-10

ENCLOSURE (2)

Unif

Reference

Instructor

Location

Subject

Time From To

Day & Date Personnel to be trained

TM 9-237 UD

SSgt BAILEY
PFC KNIPPLE

HE

Metals & Alloys

0700-0730

19 Nov HE

Identification
Air Cleaners
& Breathers

0700-0715

MT

TM 9-2320-
211-10

GySgt LAPIERRE
SSgt LEROY

MT

TM 5-260

Sgt SUTHERLAND
Sgt SUTTON

Const

Timber
Trestle
Bridge

0700-0800

19 Nov Const

TM 00872-15

SSgt STANLEY
Cpl JOHNSON

HE

Oper. Adjust. HE
M-37, Crane
Shovel

0700-0730

HE

TM 9-2320-
211-10

GySgt LAPIERRE
SSgt LEROY

MT

Air Cleaners MT
& Breathers

0700-0715

MT

TM 00872A

Sgt JONES
Sgt THOMPSON

HE

Demolition
to Prevent
Enemy Use,
M-37 Crane
Shovel

0700-0730

HE

Sat 20 Nov

REMARKS:

ENCLOSURE (2)

Company "C"
7th Engineer Battalion
Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unit
Tue 16 Nov	Company	1900-1930	Proper Use of Challenge & Password	Co Area	Sgt DAMENWOOD Cpl FUNKHOUSER	LPM	UD
Wed 17 Nov	"	"	Why We Are Here	"	Capt ROOT 1stSgt LAMNECK	DiVO 1510 Encl 1 &2	"
Thur 18 Nov	"	"	Emergency First Aid	"	Chief PUGH HMI LANGLEY	Hospital Corpsman Manual	"

REMARKS:

ENCLOSURE (3)

HEADQUARTERS
3rd Engineer Battalion (Bein)
Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Day & Date	Personnel to be trained	Time	Subject	Location	Instructor	Reference	Unit
Tue 16 Nov	All Officers in Bn C Area	2000-2030	Characteristics and Limitations of Battalion Motor Transport	Officers Mess	Capt WALTON	SOP for Motor	UD
Wed 17 Nov			Summary Court Martial Procedures		Capt FAYON	Manual for Court Martial US 1951	
Thur 18 Nov			Bridge Capacity Calculations		1st Lt GEMMILL	TM 5-312	

REMARKS:

ENCLOSURE (4)

HEADQUARTERS
3rd Engineer Battalion (Rein)
Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif
Tue 16 Nov	All SNCO's in Bn CP area	2000-2030	Technique of Fire M-60 MG	SNCO Mess	SSgt LYNCH	FM 23-67 Chap 9	UD
Wed 17 Nov			Development of the 1/1 MSR		SSgt MCCALLISTER		"
Thur 18 Nov			Development of the 3/9 MSR		SSgt CALBERT		"

REMARKS:

ENCLOSURE (5)

HEADQUARTERS
3rd Engineer Battalion(Rein)
3rd Marine Division(Rein)FMF
Da Nang, Viet Nam

Training Schedule Week of 15-21 Nov 65

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unit
Mon 15 Nov	All HQ & Co CLKS	1945-2045	Administrative Action FORMS	Msshall	Cpl FORD Sgt BAFEM	MCPM Chap 4	UI
Wed 17 Nov	"	"	MC Directives	"	Sgt BOLER Cpl FORD	MCO 5215.1C	"
Fri 19 Nov	"	"	Morning Reports	"	Sgt NEFF Sgt BOLER	MCO 1080	"

REMARKS:

ENCLOSURE (6)

HEADQUARTERS
 3rd Engineer Battalion (Reinf)
 3rd Marine Division (Reinf) FMF
 FPO San Francisco, California, 96601

BnBul 1500
 3/AV/av
 27 November 1965

BATTALION BULLETIN 1500

From: Commanding Officer
 To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivO P3000.1D
 (b) DivO 1510.3

Encl: (1) H&S Company Training Schedule
 (2) Support Company Training Schedule
 (3) Alpha Company Training Schedule
 (4) Officers School
 (5) SNCO School
 (6) Administration School

1. Purpose. To publish the weekly training schedule for the week of 29 November to 6 December 1965.

2. Action.

a. The enclosed schedule will be followed by applicable sections of the command. Formal training for Companies "C" and "C"-7 are waived during this period except for troop indoctrination briefing mentioned below.

b. Company Commanders will ensure that a progressive program for troop indoctrination is conducted in accordance with reference (b). At least one briefing will be conducted during the week of a minimum length of fifteen minutes.

c. Commanders of letter companies will conduct MOS and general military subjects training to the maximum extent consistent with combat engineer support missions.

3. Self Cancellation. 6 December 1965



C. D. WOOD
 By direction

DISTRIBUTION "D"

H&S Company
 3d Engineer Battalion (Reinf)
 Da Nang, Viet Nam

29 Nov-5 December

DAY & DATE	PERSONNEL TO BE TRAINED	TIME FROM-TO	SUBJECT	LOCATION	INSTRUCTOR	REFERENCE	UNIF
Mon 29 Nov	Draft/Survey	0700-0800	Draft Equip Use & Main Pt II	Draft/Sur Tent	Sgt Eadie LCpl VanHuizen	TM5-230	UOF D
Tue 30 Nov	"	"	Survey Equip Use & Main Pt II	"	Sgt Eadie LCpl Foster	TM5-232 5-233 5-234	"
Wed 1 Dec	"	"	Line Weights & Printing Exercise	"	Sgt Eadie LCpl VanHuizen	TM5-230	"
Thur 2 Dec	COOKS & BAKERS	1400-1500	Food Sanitation	Messhall	Sgt Arthur Cpl Luditz	NAVMEC P5010Ch1 Sec 7	"
Fri 3 Dec	Draft/Survey	0700-0800	Transit Traverse & Main	Draft/Sur Tent	Sgt Eadie LCpl Foster	TM5-232 5-233 5-234	"
Sat 4 Dec	"	"	Const/Draw & Dimensioning	"	Sgt Eadie LCpl VanHuizen	TM5-230	"
Sun 5 Dec	"	"	Differential Levelling	"	Sgt Eadie LCpl Foster	TM5-232 5-233 5-234	"
			Reading Recording & Plotting	"	Sgt Eadie LCpl Foster	TM5-230 5-232 5-233 5-234	

Enclosure (1)

Engineer Support Company
 3rd Engineer Battalion (Reinf)
 Da Nang, Viet Nam

29 Nov to 5 December

Day & Date	Personnel to be trained	Time From-To	Subject	Location	Instructor	Reference	Unif & Equip
Mon 29 Nov	Hvy Equip	0700-0730	Personnel & Rifle Insp	Hvy Eq Lot	GySgt Taylor SSgt Camright	LPM	UD w NA
	Const	0700-0730	Op & Main of Dewart Saw	Const Lot	SSgt Winslow SSgt Webb	Dewart Inst Man	UD
	1st Sect MT	0700-0715	Tires	MT Lot	LCpl Whickman	None	UD
Tues 30 Nov	Hvy Equip	0700-0730	Care & Hand-ling wire rope	Hvy Equip Lot	SSgt McKinley Cpl Rogers	TM5-725	UD
	2nd Sect MT	0700-0715	Tires	MT Lot	LCpl Whickman	None	UD
Wed 1 Dec	Hvy Equip	0700-0730	Oper & Serv 105 Comp	HE Lot	Sgt Cox Sgt Cortnas	TM 00865- AL5	UD
	Const	0700-0730	Care & Clean Hand Tools	Const Lot	Cpl LeCaptain SSgt Winslow	TM 5-461	UD
	3rd Sect MT	0700-0715	Tires	MT Lot	LCpl Whickman	None	UD
Thurs 2 Dec	Hvy Equip	0700-0730	Inspect & Maint of Indiv Equip	HE Lot	GySgt Taylor SSgt Digiralamo	FM 23-8	UD
	1st Sect MT	0700-0715	Tires	MT Lot	LCpl Whickman	None	UD

ENCLOSURE (2)

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Fri 3 Dec	HE	0700-0730	Hooking & Unhooking scraper to MRS tractor	HE Eot	Sgt CRACKER Cpl BURTLÉ	Oper Manual	UD
	Const	0700-0730	Knots & Hitches	Const Lot	Sgt SOUTHERLAND SSgt WEBB	TM 5-725	UD
	2nd Sect MT	0700-0715	Tires	MT Lot	LCpl Whickman	None	UD
Sat 4 Dec	HE	0700-0730	Clean & Lub 550 Grader	HE Lot	Cpl HEFFELFINGER Cpl TINSLEY	Oper Man	UD
	3rd Sect MT	0700-0715	Tires	MT Lot	LCpl WHICKMAN	None	UD
Sun 5 Dec	Utilities	0700-0800	Oper & Maint 55GPM Pump	Util Lot	Gysgt BRITAIN	Oper Manual	UD

REMARKS:

ENCLOSURE (2)

Company "A"
 3rd Engineer Battalion(Rein)
 Da Nang, Viet Nam

29 Nov - 5 Dec

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Nov 30	All Iers	1930-2000	First Aid	Co Area	Chief PUGH	Handbook of the Hospital Corps	UD
Thur 2 Dec	All Iers	1930-2000	Use & Care of Hand & Measuring Tools		Cpl LABARGE	TM 9-243	UD

REMARKS:

ENCLOSURE (3)

H&S Company
 3rd Engineer Battalion(Rein)
 Da Nang, Viet Nam

29 Nov - 5 Dec

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Tues 30 Nov	All officers in Bn CP area	2000-2030	Summary Court Martial	Officers Mess	Capt TAYLOR	MCM - 1951	UD
Wed 1 Dec	"	"	Mine Field Recording	"	Lt DEMATTEO	FM 5-31 FM 5-34	"
Thur 2 Dec	"	"	Drainage Estimation	"	Lt RANTA	FM 5-35 FM 5-34	"

REMARKS:

ENCLOSURE (4)

H&S Company
 3rd Engineer Battalion(Rein)
 Da Nang, Viet Nam

30 Nov - 5 Dec

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
30 Nov	SMCO in Bn CP area	1930--2000	Mines & Booby traps	SMCO Mess	Sgt HOPE	Mine Warfare School Lesson Plans	UD
Wed 1 Dec	"	"	AN/PBS 4	"	SSgt STETSER	TM 5-9541 Ch 3, 14, 23	"
Thur 2 Dec	"	"	Field Sanitation	"	Chief PUGH	Current Directives	"

REMARKS:

ENCLOSURE (5)

H&S Company
 3rd Engineer Battalion(Rein)
 Da Nang, Viet Nam

30 Nov - 5 Dec

Day & Date	Personnel to be trained	Time From To	Subject	Location	Instructor	Reference	Unif & Equip
Mon 29 Nov	All HQ & Co Clerks	1945-2045	Casualty Reporting	Marshall	Sgt BEAN Cpl KIRKBALL	DivO 3040.2A	UD
Wed 1 Dec	"	"	Fitness Reports	"	Sgt BOLEY Cpl FENNERDORF	MCPH	"
Fri 3 Dec	"	"	Procedure for Reenl beyond 20/30 years	"	Sgt NEWTON Cpl FORD	MCH MCPH	"

REMARKS:

ENCLOSURE (6)

DECLASSIFIED

Article on Mine Warfare School; Page 4 of "1st Word".

ENCLOSURE (5)

DECLASSIFIED

4 November 1965

From: Sergeant M. S. ADKINS, 1479045 USMC
 To: S-3, 3d Engineer Battalion

Subj: VC Mines and Firing Devices

1. At 1000 on 1 November 1965, we received a report from 1/9 S-3 that a LVT had hit a mine at "D" Battery, 2/12. Cpl GUAD-AGNOLI, LCpl EXELBY and myself went to investigate.

a. The mine had been set in LVT tracks at coord. 065686. This road is sand, and the mine detonated under the left track blowing a crater in the road about 5 feet in diameter and approximately 2 feet deep.

b. When the area was examined, a few pieces of TNT were found in the bottom of the crater, and a small fragment of brass and a piece of plastic material was found.

c. The LVT received the following damage:

Two road wheels and carriage were blown off on left front, track was broken, and side of LVT approximately 6 feet from the front was sprung outboard.

d. The main difference noted on this explosion was that there was no delay on this mine, as seems to be the case on other mines hit by LVT's in this area.

e. This area had not been swept by engineers, we had no requests to sweep it, and no one had checked with 1/9 S-3 before using this trail.

f. In this convey, there were two LVT's, one LVTE-1, and two ONTOS. The lead LVT was damaged. The damaged LVT was towed to the main road, and later was repaired enough to return to coord. 072700 under its own power.

ENCLOSURE (6)

2. At approximately 1800 on 1 November 1965, another LVT was blown up. This road had not been inspected by the CP teams. However, LCpl K. R. WILSON, (1st Plt, Co "C", 3d Engr Bn) was on the LVT when it hit the mine.

a. Mine detonated under gas tanks of LVT, blowing a hole completely through the bottom and plastering a mixture of gas and sand over the inside of LVT. There was no fire, and no one was hurt.

3. All mines found except for one on the main road have one basic thing in common: They have been placed where to go around the area would either damage crops, houses, or where the terrain gives only easily accessible road.

M. S. Adkins
M. S. ADKINS

ENCLOSURE (6)

COMPANY "C"
3D ENGINEER BATTALION
3D MARINE DIVISION (REIN) FMF

DLH:arn
 1 December 1965

From: Commanding Officer
 To: Commanding Officer, 3d Engineer Battalion, (Attn: S-3)

Subj: Mine incident of 22, 23 November 1965; 3/9 TAOR

1. On 22 November 1965, a Company "C" engineer demolition team led by Corporal Federico H. ARCHULETA, was on patrol with a squad from Company "M" 3/9. Upon investigating a hedgerow vicinity of AT982676, suspected of being boobytrapped, a mine was found which consisted of a 20lbs coffee can filled with black powder and a ~~3x3x1 1/2~~ ^{1 1/2} black plastic firing device set in a hole cut into the top of the can. Cpl ARCHULETA, non-electrically primed a 1 lb charge of TNT and attempted to destroy the mine, but the time fuze was wet and failed to ignite. The patrol leader then attempted to destroy the mine by firing a 3.5 rocket into it, however, the shot missed the mark.
2. A patrol member, with the permission of the patrol leader attempted to destroy the mine by placing a fragmentation grenade on top of it. This detonation broke the firing device of the mine, but also inflicted a minor wound on the individual who placed the grenade.
3. On 23 November 1965, Sgt ADKINS went to the mine site and recovered the broken device plus fragments of six other devices. Later investigation revealed this device to be a French AP Mine, 1948 of the Schid type listed in the Foreign Mine Warfare Equipment Manual, page 528.
4. While in the area, Sgt ADKINS discovered a coconut mine filled with black powder buried at a depth of 4" (detected with an ANPRS4). This mine was rigged with a simple pull friction device from a chicom grenade wired to the bottom of a punji stick.

DL Hicks

D L HICKS

Copy to: S-2

ENCLOSURE (7)

COMPANY "A"
 3d Engineer Bn. (Rein)
 3d MarDiv (Rein) FMF

25 November 1965

MEMO FOR RECORD ON BRIDGE 9 and 10

1. Bridges 9 and 10 are located on the 1/1 MSR to combat outposts on Hill 41 and Hill 42. Approximate coordinates of bridges 9 are AT 943679 and those of bridge 10 are AT 943675.
2. On 18Nov65 both bridges were burned by the VC.
3. Bridge #9 with both timber abutments including posts was totally destroyed. The only reusable parts were the timber wing walls. This bridge had bundles of rice straw tied under the bridge and held in place by barbed wire. The barbed wire was tied to form a 3 foot mesh. From behind it, and despite the rain on the night of 18Nov65, it is assumed that kerosene or some other fuel was also used.
4. All wooden portions of bridge #10 were also destroyed with the exception of 4 pieces of 3X12 sub-decks. In contrast to the job on bridge #9 a much hastier job was done on bridge #10. Piles of rice straw were placed in the center of the deck and ignited. The stone abutment and 6 steel stringers of bridge 10 were not damaged by the fire.
5. The burning bridges were first sighted by an aerial observer at approximately 0200 on 18Nov65. It was reported as a burning house. This was confirmed by observation from Hill 41 which has a clear, line of sight, view of bridge #9. An infantry ambush on the road 400 yards south of bridge 10 did not investigate until dawn. No retaliatory action was taken against the VC.
6. "A" Co., 3d EngrBn received a call at the EngrBn Cp at 0730 on 18Nov65 that a bridge near La Chow 2 had been burned. Work plans were shifted and it was established by phone call to Bound 3 that both #9 and #10 had been burned. Lumber for temporary repairs was loaded and trafficability was restored by installation of a temporary span for Class 12 traffic by 1730 On 18Nov65.
7. Work on bridges 9 and 10 to increase to permanent Class 60 continued on 19,20,21Nov65. Work was suspended on the afternoon of 21Nov65 due to high water. During daylight hours on 22Nov65 the VC removed the entire 3X12 deck, approximately 850 board feet, and 3X12 curbs and 3 stringer and took them away.

ENCLOSURE (8)


8. A second temporary span was installed on 23 Nov 65 and security arrangements on 24 hour basis, not just during hours of darkness, were made with Bound 3. By verbal agreement between Bound 3 and Axehandle Alpha 6 a security squad of USMC was to be physically sited on bridge #9 at all times when engineers were not present.



L. A. TAYLOR
Capt USMC
Commanding

ENCLOSURE (8)

ENCLOSURE (11)



DRAINAGE
C.G.'s BUNKER
NO SCALE

CONCRETE CATCHMENT
CONCRETE WALL
36\" UNDERGROUND
CONCRETE CULVERT

ENCLOSURE (11)
38 Encl Bn Nov 65

Supply Status		UNDER				TOTAL	PER CENT
FUNCTIONAL ACCOUNT		30	30-60	60-90	OVER 90		
ADMINISTRATIVE SUPPLIES	02/05		4		24*	28	.66
	12/17	62	91	33	267	453	10.56
COMM-ELECT SUPPLIES	02/05	7		2	2	11	.25
	12/17	2			12	14	.31
ENGR REPAIR PARTS	02/05	32@@	10	4	52:	98	2.37
	12/17	123	452	238	127	940	21.81
GEN PROP REPAIR PARTS	02/05						.00
	12/17		1		4	5	.11
ORDNANCE REPAIR PARTS	02/05						.00
	12/17				13	13	.29
MT REPAIR PARTS	02/05	33	17	41	27*	118	2.83
	12/17	83	258	344	75	760	17.64
T/E DEFICIENCIES	02/05	11	41		7	59	1.34
	12/17	1	7	9	13	30	.69
CHANGE IN ALLOWANCE	02/05	1	4			5	.11
	12/17				6	6	.13
SPECIAL ONE TIME BUY	02/05			1		2	.04
	12/17				1	2	.04
REPLENISHMENT OF T/E AND							
TYPE II ITEMS							
COMM-ELECT	02/05	5	6	2	3	16	.35
	12/17	2	18	14	42	76	1.73
CONSTRUCTION AND RELATED SUPPLIES	02/05	20*	8?	18	34*	80	1.84
	12/17	137	183	100	297	717	16.74
GENERAL PROPERTY	02/05	17	11	7	17	52	1.19
	12/17	88	260	156	268	772	17.92
ORDNANCE	02/05		2	6		8	.16
	12/17	6	1	3	18	28	.66
MT	02/05	2		1	1	4	.08
	12/17			1	12	13	.29
TOTALS		632	1374	980	1322	4308	XXXX
PER CENT		14.77	31.89	22.56	30.78	XXXX	100.00

- * 1-PRI 02
- @ 2-PRI 02
- ? 3-PRI 02
- : 4-PRI 02


T/E DEFICIENCIES

<u>FSN</u>	<u>NOMENCLATURE</u>	<u>QTY</u>	<u>DOC#</u>	<u>PRI</u>	<u>DDD</u>	<u>ADVICE</u>	<u>HOLDER</u>
6230-620-3342	Floodlight Trlr. Mtd.	2	09185	05	5275	L1.5	FSR
6230-295-1718	Floodlight Trlr. Mtd.	1	09272	05	5171	L1	FSR
6230-857-0583	Floodlight Trlr. Mtd.	1	06938	05	5314	L1.8	FSR
		1	07478	05	5326	L1.8	FSR
3805-855-8651	Grader Road	1	09198	05	5159	L1.5	FSR
3805-812-1176	Loader Scoop 1 3/4Cu. Cap.	1	07479	05	5326	L1.8	FSR
4320-203-0197	Pump Centrifugal	6	01340	05	5180	L1.6	FSR
3805-540-3171	Scraper earth moving towed	1	06936	05	5314	J1.8	FSR
3805-051-3139	Scraper Road Moving H-82	1	04482	05	5275	L1.5	FSR
2420-277-3855	Tractor MRS-200	1	03310	05	5259	L1.6	FSR
2410-086-8401	Tractor TD-15	3	05074	05	5284	L1.4	FSR
		1	05664	05	5294	L1.4	FSR
		1	07312	05	5323	L1.8	FSR
2410-540-1918	Tractor TD-18	2	03324	05	5259	L1.7	FSR
		2	03305	05	5258	L1.4	FSR
2410-540-1919	Tractor TD-18	1	02616.1	05	5250	L1.6	FSR
2410-268-8226	Tractor TD-24	1	04590	05	5279	L1.5	FSR
		1	06401	05	5302	L1.4	FSR
4610-279-0002	Water Purif Unit	3	01276	05	5177	L1.6	FSR
		3	01474	05	5224	L1.5	FSR
2320-542-4632	Truck Cargo M-37 B-1	1	05291	05	5029	L1.5	FSR
		2	09186	05	5159	L1	FSR
2320-835-8335	Truck Cargo 5Ton M-54	8	04221	05	5272	L1.5	FSR
		1	06945	05	5314	L1.8	FSR
2320-835-8341	Truck Tank Casoline	1	09188	05	5159	L1.3	FSR
2320-055-9258	Truck Wrecker	1	06935	05	5314	L1.8	FSR
1005-605-7710	Machine Gun M-60 7.62	4	0859.1	05	5123	L1.5	FSR
6115-542-6083	Generator 60KW	2	05361	05	5291	L1.5	FSR
		1	06939	05	5314	L1	FLSG
6115-624-4499	Generator Set PU-239 F/G	2	06653	05	5308	L1.7	FSR
6115-508-1546	Generator Set PU-239 D/L	1	05360	05	5290	L1.5	FSR
5820-861-3539	Radio Set AN/PRC-47	2	06083	05	5296	L1.7	FSR
4310-542-4242	Compressor Air 105	1	03309	05	5258	L1.7	FSR
4310-624-4250	Compressor SP Wheeled 125	2	01461	05	5219	L1.5	FSR
3810-073-8991	Crawler Crane M-37	1	05222	05	5288	L1.4	FSR
		1	07311	05	5323	J1.7	FSR
3810-064-5343	Crane Truck Mounted	1	08704	05	5128	L1.5	FSR
4320-529-5137	Pump Centrifugal	5	01473	05	5224	L1.7	FSR
		6	03937	05	5268	L1.5	FSR
		5	03938	05	5268	L1.5	FSR
		2	06488	05	5304	L1.4	FSR
		2	06934	05	5314	L1.8	FSR
		1	07314	05	5323	L1.7	FSR
		1	07315	05	5323	L1.7	FSR
		1	07316	05	5323	L1.7	FSR

LISTING OF STEEL STOCK REQUISITIONS

<u>DOC#</u>	<u>NOMENCLATURE</u>	<u>DATE</u>	<u>FSN</u>	<u>QTY</u>	
03728	Steel Bar	11 Sept	9510-287-9410	6	ea
03726	Steel Bar	11 Sept	9510-287-9400	12	ea
03725	Steel Bar	11 Sept	9510-287-9408	18	ea
03727	Steel Bar	11 Sept	9510-287-9396	1	ea
03729	Steel Angle	11 Sept	9520-222-2554	2	ea
05008	Steel Plate 3/8"		9515-222-5041	6	ea
05013	Steel Strip 3/16x1/2	28 Sept	9515-267-1193	250	ea
05775	Steel Plate 3/16"	13 Oct	9515-267-1176	12	ea
05530	Steel Plate 1/4"	13 Oct	9515-287-8412	6	ea
07028	Steel Channel	13 Nov	9520-287-9416	170	ft
06251	Steel Channel		9520-287-9417	132	ft
02655	Steel Channel		9520-287-9415	132	ft
02649	Steel Angle	26 Aug	9520-288-1105	132	ft
02619	Steel Angle	26 Aug	9520-288-1112	100	ft
02920	Steel Angle	26 Aug	9520-288-1110	400	ft
02648	Steel Angle	26 Aug	9520-288-1115	500	ft
02932	Steel Plate	26 Aug	9515-222-5069	2	ea
02650	Steel Plate 1/2"	26 Aug	9515-222-5059	2	ea
02921	Steel Plate	26 Aug	9515-222-5070	2	ea

DEADLINE PERCENTAGE OF ENGR EQUIPMENT



ENCLOSURE (18)

3D ENGINEER BATTALION (REIN)
3D MARINE DIVISION (REIN), FPF

EQUIPMENT STATUS GRAPH (NOV65)

100%


50%

0%

100%

50%

0%



NOVEMBER 1965

EQUIPMENT STATUS GRAPH

ENCLOSURE (19)

RED: PER CENT BATTALION OPERATIONAL
BLACK: PER CENT MOTOR TRANSPORT OPERATIONAL
BLUE: PER CENT COMM/ELECT OPERATIONAL
YELLOW: PER CENT ENGR EQUIP OPERATIONAL

C*O*P-Y

DRAFTER CJC
 SECT BN SUP PHONE AXH-21
 TRANS TOD _____
 CWO _____

ROUTINE 240007

FM: THIRD ENGR BN
 TO: THIRD FSR

UNCLAS
 FROM 13400 FOR FSACI
 A. MCBUL 4400 DTD 12JUL65

1. REF (A) REQUESTS REQUISITION FOR WATER PURIF UNIT FSN 4610-279-0002 NOT BE SUBMITTED IN THAT WATER PURIF UNIT, 600 GPH ERDIATOR, FSN 4610-967-9606 WILL REPLACE SAME. THIS COMMAND ADVISED REPLACEMENTS NOT AVAILABLE UNTIL 1ST QTR FY-66. THIS COMMAND HAS TWO PRI O5 DOC'S 01276 AND 01474, QTY 3 EACH, HELD BY FSACI FOR FSN 4610-279-0002. ADDITIONALLY, THIS UNIT HAS SUBMITTED DOC 06651, QTY 2, WATER PURIF UNIT, 3000 GPH, WT WUF 1160, FSN 4610-274-9530 WHICH WAS PASSED TO FSACI ON 5310.

2. DUE TO UNAVAILABILITY OF BOTH FSN'S 4610-279-0002 AND 4610-967-9606, IT IS REQUESTED THAT FSN 4610-274-9530 BE ISSUED IN LIEU OF IF ASSETS OF SAME ARE MORE READILY AVAIL. WATER PURIF EQUIPMENT REQUIREMENTS CRITICAL. ADVISE.

RELEASED BY /s/ C.J. SMITHCCN 660

240007Z November 1965

1

ENCLOSURE (20)

COMBAT ESSENTIAL PARTS FOR M-422

<u>FSN</u>	<u>NOMENCLATURE</u>	<u>QTY</u>	<u>DOC#</u>	<u>DDD</u>	<u>PRI</u>	<u>RUC</u>
2530-710-6090	Hub Assy, Rear	1	06370	5301	5	13400
5340-726-4716	Spacer, Sleeve	1	06373	5301	5	13400
5330-727-2935	Seal Plain Encased	2	06273	5301	5	13400
5330-727-2935	Seal Plain Encased	4	07216	5321	5	13400
5330-727-2933	Seal Front Outer	4	07217	5321	5	13400
2520-765-4799	Universal Joint	1	07219	5321	5	13400
2530-772-2136	Arm&Bearing Steer	1	04588	5279	5	13400
2530-710-6087	Retainer, Inner	2	07829	5335	5	13400
2530-710-6086	Retainer, Outer	2	07828	5334	5	13400
2530-710-6088	Sleeve Assy	2	07823	5334	5	13400
2520-765-4799	Universal Joint	1	06973	5318	5	13400
3110-606-1840	Cup Cone&Roller	2	06986	5318	5	13400
9320-729-5116	Bellows	1	06979	5318	5	13400
3110-100-0560	Cup Cone&Roller	2	06984	5318	5	13400
3110-100-0560	Cup Cone&Roller	1	04229	5273	5	13400
2805-766-8249	Motor Mount	1	02842	5251	5	13400
2520-724-3070	Propeller Shaft	1	04586	5279	5	13400
2520-765-4799	Universal Joint	1	04587	5279	5	13400
4730-702-2750	Clamp Steer Sleeve	1	06193	5299	5	13400
2520-712-8067	Steer Arm Bracket	1	06196	5299	5	13400

COMBAT ESSENTIAL PARTS FOR M-274

2940-698-2772	Air Cleaner Assy	1	01473	5338	5	13404
2610-569-0815	Tire Pneu 750x10	4	01683	5232	5	13400
2920-996-7272	Spark Plug Wire	4	03814	5226	5	13400
2920-715-9281	Lead Conduit Assy	1	07824	5334	5	13400
2520-508-2324	Plate Assy Pressure	1	60091	5261	12	11405
2990-996-3818	Cover and Spring Assy	9	60092	5261	12	11405
2590-569-0811	Wire Rope Assy	9	60093	5261	12	11405
2990-679-4630	PAWL Hand Starter	9	60094	5261	12	11405
2920-678-4652	Pulley Engine Rope	9	60095	5261	12	11405
2565-698-2169	Shoe Starter	9	60096	5261	12	11405
2805-690-0010	Pulley Grove Drive	4	60097	5261	12	11405
2910-607-3530	Carburetor	2	60335	5288	12	11405

PROBLEM TYPE MEDICAL SUPPLIESFSN

6505-664-4814
 6505-754-2666
 6505-299-8296
 6505-161-7650
 6505-153-8750
 6505-299-8133
 6510-200-8000
 6515-754-2838
 6515-754-2839
 6505-116-0200
 6515-376-7800
 6505-153-8278
 6510-201-7425
 6505-286-7320
 6505-299-8740
 6505-543-4048

NOMENCLATURE

Undecylenic Acid Ointment
 Fulvicin Tablets
 Diptheria and Tetanus Toxoid Comb
 Typhus Vaccine
 ASA Tablets
 Methyl Salicylate
 Bandage Muslin 3"
 Needle Hypo Disp 21G
 Needle Hypo Disp 20G
 Croton Oil Ointment 10%
 Suture Nonabsorbable surgical silk braided 4.0
 Olobulin Immune Serum
 Dressing First Aid Field 113/A
 Tetracycline Tabs
 Bacitracin Neomycin Ointment
 Water for Injection

DECLASSIFIED

BATTALION JOURNAL
3 D ENGR. BN.

1-30 NOVEMBER 1965

UNCLASSIFIED

ENCLOSURE (23)

DECLASSIFIED

STAFF JOURNAL

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 1
FROM 312400H Oct 65
TO 012400H Nov 65
PLACE DaNang, Viet Nam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	010900	The Red Cross called concerning CPL Joseph R. JUAREZ 1296471. Family req Emergency leave, his father passed away	F
				30 Oct 65. action taken, cut orders, got flight time, and notified company.	
X		2	011830	LCpl Sperry reported back from TAD.	
				<u>Summary.</u>	
				The Battalion has a total of 907 enlisted men and 31 Officers, 34 of these strength are in Chu Lai, 35 are in Hue Phu Bai	
				37 are in Qui Nhon. The Battalion also has 18 men in the hospital. One was sent	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNCLASS
(CLASSIFICATION)

UNIT 1001072
FROM 012400Z Oct 65
TO 022400Z Oct 65
PLACE

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		1	021400	<p>LT KELLY left the Battalion and returned with his 4 men to his parent organization.</p> <p><u>Summary.</u></p> <p>The Battalion has a total of 907 enlisted men and 31 officers also the Battalion has 7 men in the hospital, 9 men on R&R and 4 men on emergency leave. The army personnel that was attached to "C" Company reported the their own units.</p>	
		2	022400	Journal closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT: UNHANDLE 1
FROM: 022400H Nov 65
TO: 032400H Nov 65
PLACE: Da Nang, Vietnam

DECLASS (CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		I 1	031200	<p>Col D.V. WENFIELD 116378/1169 from Engineer Support Company received a gunshot wound in the left shoulder T&T. Self inflicted, apparently intentional. Next of Kin: E.F. WENFIELD (Wife) 3442 Roosevelt, Carlsbad, California. All necessary reports were made to Division.</p>	
		X 2	031310	<p>1Cpl S. T. MUSGRAVE 20337068/1371 Company "C" dropped a Iron Rail on his right foot. Next of Kin Mr & Mrs R. M. MUSGRAVE 449 N. Fulton Ave, Evansville, Indiana. (Father & Mother) All necessary reports were made to Division.</p>	
				<p><u>SUMMARY:</u> The Battalion has a total of 907 enlisted men and 31 officers also the Battalion has 7 men in the hospital and 9 men on RAR, and 4 men on emergency leave. The Battalion had two men injured.</p>	
				Journal closed.	
		3	032400		

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHNDLE 1
FROM 042400H Nov 65
TO 042400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		1	040900	A man from "C" Company dropped a rail on his foot. All necessary reports were made.	
		2	041000	PTC MITCHELL while probing for a mine and was KIA. All necessary reports were made to Division.	
				<u>Summary</u>	
				One man was KIA and one man injured. All necessary reports were made on both men. The Battalion has a total of 1020 enlisted men and 39 officers. 163 of these men are in Chu Lai, 41 are in Hue Phu Bai and 170 are in Qui Nhan. The Battalion has 9 men in the hospital, 9 men on Rest and 4 men on emergency leave.	
		3	042400H	Journal closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 1
FROM 042400H Nov 65
TO 052400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		1	050700	Four men on the Nov rotation draft: They were Sgt CUSING, H&S Company, Sgt BRUCE "A" Company, Cpl COLLINS "A" Company	
				PFC HEILMAN H&S, reported to air freight for transportation to Okinawa and futher rotation to CONUS.	
		X 2	050830	Lt HILL and 4 men checked out of the Battalion. They were TAD to the Battalion to attend the Battalion Mine Warfare School	
				Their parent unit was the First Engineer Battalion on Okinawa.	
		3	050830	LCpl N. HOLCMAN reported into the Battalion he was assigned duty with S-1.	
				<u>Summary.</u>	
				Four men on the Nov rotation draft left the Battalion. 5 men TAD to the Battalion Mine Warfare School checked out. One man checked into the Battalion. The Battalion has a total of 1020 enlisted men and 39 officers. The Battalion has 9 men in the hospital and 9 men on R&R and 4 men on emergency leave.	

4 052400H

Journal Closed

PAGE (1)

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 1
FROM 052400H Nov 65
TO 062400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	060800	LCpl WULF was transferred to Company "A" to help in administration duties of the company.	
X		2	061200	SSgt WILSON came down from "B" Company to conduct administrative duties and all other necessary duty that had to be taken care of.	
				<u>Summary.</u>	
				The Battalion has a total of 1020 enlisted men and 39 officers.	
				One man was transferred from H&S to "A" Company. One man came from "B" Company to conduct administrative work. The Battalion has 9 men on R&R and 9 men in the hospital and 4 men on emergency leave.	
		3	062400	Journal closed.	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 1
FROM 062400H Nov 65
TO 072400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		1	071400	4 men reported in from sick one was assigned to cpt, one C/1 and on to "B" and one to "A".	
				Summary.	
				The Battalion has a total of 948 enlisted 38 officers, 160 at Chu Lai, 40 enlisted men, Hue Phu Bai, 164 are at Qui Nhan.	
				The Battalion has 15 in hospital, 16 men on R&R, 4 men on emergency leave.	
		2	072400	Journal closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 1
FROM 072400H Nov 65
TO 082400H Nov 65
PLACE Da Nang, Vietnam

UNCL-56 (CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	081400	Four people checked into the Battalion.	
				<u>Summary.</u>	
				The Battalion has a total of 948 enlisted and 38 officers, 160 of these men are a tCm Lai, 40 of these men are at Hue Phu Bai	
				164 of these men are at Qui Nhan. The Battalion has a total	
				of 15 men in the hospital, 16 men on R&R and 4 men on emergency	
				leave. Five courts-pending.	
		2	082400	Journal closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHARDLE /
FROM 082400H Nov 65
TO 092400H Nov 65
PLACE De Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
	X	1	090700	Seven men on the November rotation draft left for the Marine air freight. They they well further be transported to the CONUS.	
X		2	091800	Five men checked into the Battalion and the assignment was made of the men.	
				Summary.	
				The Battalion has a total of 948 men enlisted and 38 officers	
				160 of these men are at Chu Lai, 40 of the men are at Phu Bai	
				164 are at Qui Nhon. The Battalion has 15 men in the hospital	
				16 men are on R&R and 4 men are on emergency leave. We	
				the Battalion have 5 courts pending.	
		3	092400	Journal closed.	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 1
FROM 092400H NOV 65
TO 102400H NOV 65
PLACE Da Nang, Vietnam

UNCLASS
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	100700	8 men left the Battalion for transfer back to CONUS they were; HOWARD, RICHNER, COPPER, RANKER, RUIZ, VANORDER, CARVALIER, KREMLTZ. One man was from Spt and one from "B" and the rest from "A".	
X		2	101500	The Battalion had its Marine Corps birthday celebration. All compines had all men present that wasn't working.	
				<u>Summary.</u>	
				The Battalion has a total of 940 enlisted men and 37 officers	
				The Battalion has 11 men in the hospital, and 15 men on R&R, 4 men on emergency leave. 8 men left the Battalion and the Battalion had its birthday celebration.	
		3	102400H	Journal closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 1
FROM 102400H Nov 65
TO 112400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
	X	1	110700	2 men checked out of the Battalion on the November rotation draft. They were SSGT STENKILIS and Gunnery Sergeant COLLINS.	
X		2	111500	2 men reported into the Battalion one was assigned to Support and one to C-7.	
X		3	111500	11 men from Chu Lei reported into the Battalion and they were assigned in the best interest of the Battalion.	
X		4	111900	1stSgt WITT reported back from sick and was reassigned to "C" Company.	
				Summary	
				The Battalion has a total of 940 enlisted men and 39 officers. The Battalion has 10 men in the hospital out of RVN 13, 4 emergency leave. A total of 13	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 112400H Nov 65
TO 122400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
	X	1	120700	Four people left the Battalion. They were part of the Nov rotation draft.	
X		2	120730	The Battalion Commander presented promotion warrants to 14 newly promoted Corporals and Lance Corporals.	
X		3	121400	Seven men reported into the Battalion. These men were assigned in the best interest of the Battalion.	
X		4	121500	PVT SYKES court was held. He was awarded 6 months confinement, 6 months forfeiture of pay and a BCD.	
		5	121600	The Battalion's in-keeper checked into the Battalion. He is quartered at H&S Company.	
				<u>Summary.</u>	
				The Battalion has a total of 939 enlisted men and 38 officers. The Battalion has 7 men in the	

(1)

M-Map
S-Staff
T-Teleops
P-File

UNIT AXHANDLE 1
FROM 122400H Nov 65
TO 132400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
	X	1	130600	Lt/Col DENNIS went to Chu Lai to H&S Company for a period of about a day.	
	X	2	130600	Nine men which was part of an inter-battalion transfer left for Chu Lai. The purpose of these transfers is to even out rotations dates through out the Battalion.	
	X	3	131800	Two men reported into the battalion. One was a 2511 and was assigned to H&S Company, and one was a 1371 and was assigned to C-7.	
				<u>Summary.</u>	
				The Battalion has a total of 939 enlisted men and 38 officers. The Battalion has a total of 7 men in the hospital, and 16 out of RVN, TAD and R&R and 4 on emergency leave. Nine men left the Battalion going	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 132400H Nov 65
TO 142400H Nov 65
PLACE IN MEMO, Vietnam

UNCLASS
CLASSIFICATION

OUT	SERIAL NO	REF TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X	1	140700	Five men left the Battalion, they were part of the Nov rotation draft.	
X	2	140700	Two of the men on the Nov rotation draft were held on a legal hold.	
X	3	141400	CID Okinawa came to Battalion on connection to and investigation. No one in this command involved.	
			<u>Summary.</u>	
			The Battalion has a total of 942 enlisted men and 38 officers. The Battalion has 7 men in the hospital 18 men out of RVN on R&R and TAD. Three courts pending.	
	4	142400	Journal closed.	

M-Map
S-Staff
T-Teleops
R-File

UNIT AXHANDLE 1
FROM 142400Z NOV 65
TO 152400Z NOV 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

OUR SERIAL NO	REF TIME GROUP	INCIDENT, MESSAGE, ORDER, ETC	ACTION
1	151355	Four men checked into the Battalion. Three 1574 were all assigned to "C" Company, one 1121 was assigned to support company.	
2	151900	One man checked into the Battalion from "B" Company. he was assigned to "C" Company.	
		<u>Summary</u>	
		The Battalion has a total of 946 enlisted men and 38 officers. The Battalion has 13 men in the hospital and 16 men out of RVN on R&R and TAD.. Five men checked into the Battalion, they were assigned with the best interest of the Battalion.	
3	152400	Journal closed.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 152400H NOV 65
TO 162400H NOV 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	161400	Three Gunnery Sergeants checked into the Battalion.	
X		2	161800	Four men checked into the Battalion. They were assigned in the best interest of the Battalion.	
				<u>Summary.</u>	
				The Battalion has a total of 438 enlisted men and 57 officers. The Battalion has 18 men out of RVN on R&R and TAD. and 19 men in the hospital. A total of 7 men checked into the Battalion.	
		3	162400	Journal closed.	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 162400H Nov 1965
TO 172400H Nov 1965
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

ACTION

INCIDENTS, MESSAGES, ORDERS, ETC

IN	OUT	SERIAL NO	DATE TIME GROUP	
X		1	171800	Four men checked into the Battalion they were assigned in the best interest of the Battalion,
				<u>Summary.</u>
				The Battalion has a total of 938 enlisted men and 37 officers. The Battalion has 9 men in the hospital and 18 men out of RVN on R&R and TAD.
				Four men checked into the Battalion and were assigned in the best interest of the Battalion.
		2	172400	Journal closed.

(1)

STAFF JOURNAL

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 1
FROM 172400H Nov 65
TO 182400H Nov 65
PLACE a Mang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
		1	161700	Seven men checked into the Battalion. They were assigned in the best interest of the Battalion.	
				<u>SUMMARY</u>	
				The Battalion has a total of 1012 enlisted and 39 officers. The Battalion has 11 men in the hospital, 17 men out of RVN and TAD. Seven men checked into the Battalion.	
		2	182400	Journal Closed	

()

M-Map
S-Staff
T-Troops
R-File

UNIT AHANDLE 1
FROM 172400H Nov 65
TO 182400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	181700	Seven men checked into the Battalion. They were assigned in the best interest of the Battalion.	
				<u>Summary.</u>	
				The Battalion has a total of 1012 enlisted and 39 officers. The Battalion has 11 men in the hospital	
				17 men out of RVN and TAD. Seven men checked into the Battalion.	
		2	182400	Journal closed	

M-Map
S-Staff
T-Troops
R-File

UNCLAS
CLASSIFICATION

UNCLAS HANDLE 1
FROM 182400H Nov 65
TO 192400H Nov 65
PLACE De Lang, Vietnam

OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X	1	191500	Three men checked into the Battalion one was a OIA1 which was assigned as a replacement for the legal clerk.	
			<u>Summary.</u>	
			The Battalion has a total of 1012 enlisted men 390 officers. The Battalion has 11 men in the hospital 17 men out of RVN on R&R and TAD. Three men checked into the Battalion.	
	2	192400	Journal closed	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 202400H Nov 65
TO 212400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	211800	Five men checked into the Battalion. They were assigned in the best interest of the Battalion.	
				<u>Summary</u>	
				The Battalion has a total of 1001 enlisted men and 38 officers. The Battalion has a total of 10 men in hospital, 12 men out of RVN on R&R and TAD. Five men checked into the Battalion as they were assigned in the best interest of the Battalion.	
X		2	212400H	Journal closed.	

(1)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 1
FROM 212400H NOV 69
TO 222400H NOV 69
PLACE IN WANG VIETNAM

UNCLASS
CLASSIFICATION

IN	CUE	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	221700	Six men checked into the Battalion they were assigned in the best interest of the Battalion.	
				<u>Summary.</u>	
				The Battalion has a total of 1035 enlisted men and 39 officers. The Battalion has a total of 6 men on R&R and 3 men in the hospital and 3 men on emergency leave.	
		2	222400	Journal closed.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 222400H Nov 65
TO 232400H Nov 65
PLACE DE MARG, Vietnam

UNCLASS
CLASSIFICATION

IN OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X	1	231400	One man joined the Battalion he was assigned to "A" Co-	
			pany. He was a 0141.	
			Summary	
			The Battalion has a total of 1035 enlisted men and 39	
			officers and the battalion has 10 men in the hospital and	
			and 10 men on PAR and 3 m3n on emergency leave.	
	2	232400	Journal closed.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 242400H NOV 65
TO 242400H NOV 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	241400	Nine men checked into the battalion the were assigned in the best interest of the battalion.	
				<u>Summary.</u>	
				The Battalion has a total of 1026 and 38 officers.	
				Nine men on R&R and 9 men in the hospital and 3 men on emergency leave.	
		2	242400	Journal closed	

()

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 242400Z NOV 65
TO 252400Z NOV 65
PLACE PA NANG, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	251400	Two men checked into the battalion and they were assigned to Support Company.	
				Summary.	
				The Battalion has a total of 1066 enlisted men and 39 officers. Three men are on R&R and seven men in the hospital and 3 men emergency leave.	
		2	252400	Journal closed	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 252600H Nov 65
TO 262400E Nov 65
PLACE Da Nang, Vietnam

UNCLASS

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
	X	1	261500	Two men went to Saigon on R&R.	
				Summary.	
				The Battalion has a total of 1074 enlisted men and 38 officers. The Battalion has 10 men on R&R and 10 in the hospital and 3 men in the hospital.	
		2	262400	Journal closed.	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 262400H Nov 65
TO 272400H Nov 65
PLACE DE NAME, Vietnam

UNCLASS

CLASSIFICATION

IN		OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X			1	271700	Eight men checked into the Battalion, 4 men assigned to H&S Company 4to Support Company.	
					Summary.	
					The Battalion has a total of 1065 enlisted men and 38 officers. The Battalion has 19 men on R&R and 9 men in hospital and 3 men on emergency leave.	
					Journal closed.	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 272400H Nov 65
TO 282400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
		1	281800	CWO-2 WILLIAMS and SSgt McCRAY returned from R&R.	
				Summary.	
				The Battalion has a total of 1075 enlisted men and 38 officers. The Battalion has 19 men on R&R and 9 men in the hospital and 3 men on emergency leave	
		2	282400	Journal closed.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 1
FROM 282400H Nov 65
TO 292400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS

CLASSIFICATION

OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X	1	291100	Three men returned from R&R Saigon.	
			<u>Summary.</u>	
			The Battalion has a total of 1075 enlisted men and 38 officers. The Battalion has a total of 16 men on R&R and 10 men in the hospital and 3 men on emergency leave.	
	2	292400	Journal closed	

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 1
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Vietnam

UNCLASS
CLASSIFICATION

ACTION

INCIDENTS, MESSAGES, ORDERS, ETC

IN	OUT	SERIAL NO	DATE TIME GROUP	ACTION
X		1	301300	The Battalion's new mail clerk, Cpl Steigleman checked into the S-1. He is a replacement for LCpl Hanna, who is due for rotation in the month of December.
X		2	301400	PFC Marine checked back into the Battalion from sick. he was assigned to Support Company.
				<u>Summary.</u>
				The Battalion has a total of 1046 enlisted men and 38 officers. The Battalion has 7 men in the hospital and 13 men on R&R. One man checked back into the Battalion from sick, he was assigned to Support Company.
		3	302400	Journal closed.

3d Eng Co Bn
S-2 Journal, Nov 1965

JOURNAL

M-MAP
S-STAFF
T-TRACPS
P-FILE

UNIT S-2

FROM 012400H NOV
TO 022400H NOV

UNCLASSIFIED
(CLASSIFICATION)

PLACE 3d Engineer Battalion

TIME IN OUT	SERIAL NUMBER	TIME DATE	INCIDENTS, MESSAGES, ORDERS, ETC
		012400H	Log opened
		0800	Submitted to Division (1) Med. Cap. report, (2) B1 Monthly Civil Affairs Report (3) Monthly Disciplinary report to Division Legal.
		1300	Called Capt. Brown from Division land acquisition office on land for Mine Warfare school and for defensive perimeter. (not in).
		1420	2nd Lt T.D. SCHWARTZ 3d Marine Regiment called concerning control of Indigineous types.
		022400H	Log closed

JOURNAL

M-MAP
S-STAF
T-TRAC
P-FILE

UNIT S-2
FROM 022400H NOV
TO 032400H NOV
PLACE 3d Engineer Battalion

UNCLASS
(CLASSIFICATION)

TIME OUT	SERIAL NUMBER	TIME DATE	INCIDENTS, MESSAGES, ORDERS, ETC
		022400	Log opened
		1300	To Division G-4 to see Cpl. Nolan about Indigineous Employees. Also talked to Col. Stimson, Comptroller, and Captain OSKURA Wing ISO.
		2000	Received warning XX call from Shove 2 & notified all Sgt's of the Guard & Major SMITH that possibility of VC movement in area.
		2200	Condition "YELLOW" set
		2400	Log Closed

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT S-2
FROM 062400H Nov
TO 072400H Nov
PLACE 3d Engineer Battalion

(CLASSIFICATION)

TIME	SERIAL NUMBER	TIME DATE	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		062400	Log opened	
		0800	Cpl WILKINSON Crowd 3-4 wanted to have a garbage man from 3rd Marines come to pick up Battalion garbage. I told him to check with Major SMITH	
		1420	Call from Lt. SCHWARTZ 3rd Marines concerning establishing a market place & controlling the clubs around the entrance to 3d Engineer & 3rd Marines area.	
		072400	Log closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT S-2
FROM 232400H Nov
TO 242400H Nov
PLACE 3d Engineer Battalion

(CLASSIFICATION)

TIME	SERIAL NUMBER	TIME DATE	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
		232400	Log opened	
		0800	Received call from S-3 assigning responsibility for rear area security patrol to S-2 Section	
		1340	Major COMIA called concerning Civil Affairs Material for pick up. (Ready at 0930 25 Nov.)	
		1500	Trip to Hoa Vang District to arrange for return of weapons & article 32 investigation.	
		1630	3rd ITT with Captain PLOWMAN for talk	
		1700	Lt. BRINK picked up Sgt CANNON's court for review.	
		242400	Log closed	

DECLASSIFIED

39 (no. B)

DECLASSIFIED

UNIT AXHANDLE 3
 FROM 240031 Oct 65
 TO 240001 Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	011300	Today Alpha-2 - Daily Summary Report	SF
X		2	011440	Today Charlie-1 - Daily Summary Report	SF
				Summary	
				11 men as sweep teams and 11 men on site at 1/9 CP.	
				19 men serving as mine clearance/demo teams for 3/9.	
				4 men probed area at downed helicopter at (AT946715)	
				for G-4. 11 men as sweep teams and 6 men as mine	
				clearance/demo teams for 1/1. 1/1 MSR (AT947700) to	
				Hills 41 and 22 - Hauled and spread 120 yards of	
				fill on MSR and Hill 22 access road. Continued cutting	
				concrete from abutment on bridge at (AT943691).	
				Digging tank position on Hill 22. HOA CAM Road	
				(ASP #1 to AT947700) - Continued grading and crowning	
				road, dressing ditches and clearing culverts.	
				Hauled fill to low spots. 3/9 MSR - Continued to	

UNIT AXHANDLE 3
 FROM 2006 31 Oct 65
 TO 2400 01 Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENT'S MESSAGES ORDERS	ACTION
				Summary (cont)	
				stack rails near river bridge. Div CP Bunker 93% complete. MLR Bunker Program - precutting 3 bunkers at FLSG. 2 men improving heli-pad on Hill 364 with 4 men from 3d Mar. 1 man assisting 3d Marines in strongback erection. Constructed sentry booth for Bn gate guard. Completed last minute repairs on HqBn Cantonment. Distributed 158,915 gal of potable and 14,700 gal of raw water. Operated Class 60 raft on SONG CAU DO. Conducted patrol in accordance with 3d Marines Rear Area Defense Order.	
		3	012400	Journal Closed	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

Unclassified
(CLASSIFICATION)

UNIT AXHANDLE 3
FROM 012400 Nov 65
TO 022400 Nov 65
PLACE Da Nang, Viet Nam

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	021400	Today Charlie-1 - Daily Summary Report	SF
X		2	021407	Today-34 - Located tunnel below Check point #1, freshly cut.	SF
X		3	021525	Today-34 - Patrol report - shot gibbon menacing patrol	SF
X		4	021550	Today-34 - Patrol has reached check point #1	SF
X		5	021700	Today Charlie-3 - Tank hit mine at (BT095665)	SF
X		6	021705	Today-34 - Proceeding to check point #2	SF
X		7	021720	Today-34 - Patrol report	SF
X		8	021725	Today-34 - Reached check point #2	SF
X		9	021745	Today-34 - At check point #3, returning from same	SF
X		10	021810	Today-34 - Returned to CP	SF
				Summary	
				23 men providing mine/demo team support for 1/9. 10 men working with 3/9 destroyed 1 dud shell, 5 grenades, 2 tunnels, 11 bunkers, 8 panji traps, 1 man trap,	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

Unclassified
(CLASSIFICATION)

UNIT AXHANDLE 3
FROM 012400 Nov 65
TO 022400 Nov 65
PLACE Da Nang, Viet Nam

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
				Summary (cont)	
				2 explosive charges, and 1 tree with sniper platform.	
				Team made visual survey of 1/1 MSR. 1/1 MSR (AT947700 to Hills 41 and 22) - filled low spots with 20 yards of fill	
				Continued reinforcing bridge at (AT943691). 3/9 MSR -	
				Ha uled 103 rail sections, stacked 296 to date. Div CP	
				Bunker 93% complete. MLR Bunker Program - 7 men setting up construction site and cutting 3 small ammo bunkers at	
				FLSG. Digging tank positions for "A" Co 1/1 with TD-18.	
				2 men on Hill 364 improving heli-pad by blasting and wheelbarrows. Strongbacks for 3d Marines 60% complete.	
				Performed minor repairs on HqBn Cantonment. Collected materials and patched floats for river barrier. Distributed 159, 115 gal of potable and 11,015 gal of raw water.	
				Repaired 2 flow fixtures and installed drains for air	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXWANDLE 3
FROM 022400 Nov 65
TO 032400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	031240	Today Alpha-1 - Daily Summary Report	SF
		2	031445	Div Ed Off - Informal inspection 040900 Nov 65	SF
X		3	031445	Today Charlie-1 - Daily Summary Report	SF
				Summary	
				19 men providing mine/demo teams support for 1/9. 9 men as survey teams. 8 men as mine clearance/demo team for 3/9. PFC W. B. MITCHELL 2093345 KIA at (AT996647) at 031320 in same operation. 16 men as sweep teams for 1/1. 1/1 MSR (AT947700 to Hill 41) graded road from float bridge to Hill 41. 3/9 MSR - Hauled and stacked 90 rails near SONG BA CAU DO bridge. DAI LA Pass Road - Open ditches from pass was 100 yards. Commenced grading and compacting road surface. Division CP Bunker 93% complete. Completed construction of 2 strongbacks at 3d Mar CP. 2 men improving heli-pad with assistance from 3d Mar by blasting and wheelbarrows.	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 3
FROM 022400 Nov 65
TO 032400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
(CLASSIFICATION)

TIME IN	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
			Summary (cont)	
			7 men at FLSG prefabdg 3 bunkers. 26 men bn HqBn area performing minor repairs. Completed sentry booth for battalion entrance. Distributed 166,780 gal of potable and 13,700 gal of raw water. Treated 26 villagers at KHANH SON village. Continued work on battalion perimeter. Operated Class 60 raft on SONG CAU DO. Moved construction crew and material for river barrier project at BO MUNG #1 (BT032661).	
			HOA CAM Road - installed box culvert after hauling 5 yards of rock for base and covered with 85 yards of fill. graded surface.	
	4	032400	Journal Closed.	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHANDLE 3

FROM 032400H NOV 65
TO 042400H NOV 65

PLACE Da Nang, Vietnam

Unclassified
(CLASSIFICATION)

TIME IN	OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION TAKEN
X		1	041030	Shove 15 - Suspect VC mine at "C" Med	SF
		2	041320	1stAMTRAC (Today Charlie 3) - Daily Summary Report	SF
X		3	041350	Today Charlie 1 - Daily Summary Report	SF
X		4	041610	Shove 3 - Request to be able to install map boards in bunker.	SF
XXX	X	5	041630	Today 3 - Call to ROSE ANN 4 concerning barrier material	SF
X		6	042305	Kit Carson 3 - Requesto to speak to officer, will call back.	SF
				<u>SUMMARY</u>	
				23 men as sweep teams and 6 men as mine clearance/ demo teams for 1/9. 18 men serving as mine clearance/ demo teams for 3/9. 6 men as sweep teams, destroyed 1 building used by VC in recent attack on Hill 22. 12 men serving as mine clearance/demo teams for 1/1. HOA CAM Road - 7 men cleared ditches and culverts.	

JOURNAL

M-MAP
S-STAFF
T-TROOPS
F-FILE

UNIT AXHNDLE 3
FROM 032400H Nov 65
TO 042400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
(CLASSIFICATION)

TIME IN	TIME OUT	SERIAL NUMBER	TIME DATED	INCIDENTS, MESSAGES, ORDERS, ETC (SUMMARY CON'T)	ACTION TAKEN
				Road being widened at AT965718. 3/9 MSR -- Hauled and stacked 70 rails near SONG CAU DO bridge. TD-15 dispatched to BICH BACH (AT985635) to assist wired tanks.	
				DAI LA PASS Road - Hauled and spread and compacted 110 yds of fill on road surface. Division CP Bunker 94% completed. 2 men continued improving helipad on Hill 364 moving earth in wheel barrows. ETC 5 Nov 65. 21 men worked in HqBn area performing minor repairs. Distributed 164,310 gal of potable and 11,600 gal of raw water. Continued work on battalion perimeter. 1 officer and 11 men at BO MUNG # 1 working on river barrier project. 7 men conducted patrol from AT9475 to 9575 to 9574 in accordance with 3d Marines Rear Area Defense Order.	

UNIT AXHANDLE 3
 FROM 042400H Nov 65
 TO 052400H Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	050918	Today Alpha - Have reached check pt 1	SF
X		2	051010	3/9 - Water Point report	SF
X		3	051230	Today Alpha 1 - Daily Summary Report	SF
X		4	051330	Shove 3 - Gen PLATT to visit Today 1350-1400 9 Nov	SF
X		5	051420	Today Charlie 1 - Daily Summary Report	SF
X		6	051500	Lt NORDINE - Reported 2 teenage Vietnamese have been loitering in Rock Quarry area for several days, Request they be checked out	SF
				SUMMARY	
				17 men serving as sweep teams for 1/9. 18 men serving as mine clearance/demo team for 3/9. Destroyed 1 bobby-trapped 105 (40 lbs of unidentified explosive) with pressure type firing device at (AT991644). 3 man mine detection/clearance team on special sweep of river barrier area. 8 men as sweep teams for 1/1.	

UNIT AXHANDLE 3
 FROM 042400 Nov 65
 TO 052400 Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENT'S MESSAGES ORDERS	ACTION
				Summary (cont)	
				Destroyed 2nd building near Hill 22. 1/1 MSR (float bridge to Hills 41 and 22) - removing concrete from south abutment of bridge at (AT943691). 3/9 MSR - Hauled and stacked 73 rails near SONG CAU DO bridge. 529 rails stacked to date. DAI LA PASS Road - Hauled and distributed and compacted 165 yds of fill. Filled washouts at AT927743 with 80 yds of rock. Compacted and graded road from AT941753 to 927743. Division CP Bunker 95% complete. Completed improvement of helipad on Hill 364. Distributed 148,830 gal of potable and 13,200 gal of raw water. 11 men at BO MUNG # 1 constructing river barrier. 7 men conducted short range recon patrol in AT9475-9575-9574 in accordance with 3d Marines Rear Area Defense	

Unclassified
CLASSIFICATION

UNIT AXHANDLE 3
 FROM 052400H Nov 65
 TO 062400H Nov 65
 PLACE Da Nang, Viet Nam

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	061245	Today Alpha - Patrol has located 4 caves across from ck pt 2, checked same, empty.	SF
X		2	061300	Today Alpha 1 - Daily Summary Report.	SF
X		3	061419	Today Alpha - Patrol has returned to Bn CP area.	SF
X		4	061430	Today Charlie 1 - Daily Summary Report.	SF
	X	5	061630	Today 3 - Send in sweep report by 1400 daily.	SF
X		6	061650	Today Charlie 2 - Daily Summary Report.	SF
				<u>SUMMARY</u>	
				17 men served as sweep teams and 14 men served as mine clearance/demo teams for 1/9. 7 men served as sweep teams and 10 men served as mine clearance/demo teams, destroyed 2 booby-trapped M26 grenades, 1 CHICOM grenade, 1 booby-trapped 105mm for 3/9. 14 men served as sweep teams, destroyed 3d building near Hill 22, for 1/1.	

UNIT AXHANDLE 3
 FROM 052400H Nov 65
 TO 062400H Nov 65
 PLACE Dg Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
				(SUMMARY CON 'T)	
				1/1 MSR - Removing old concrete from bridge	
				(AT943691) with explosives. HOA CAM Road - 27 men	
				cleared ditches between ASP #1 and 9th MT and the	
				ARVN Camp with handtools. 3/9 MSR - Continued	
				stacking rails near SONG CAU DO Bridge. Sorting	
				and bagging nuts and bolts. Short rails at DUONG	
				SON # 1. DAI LA PASS Road - Road repaired from	
				Pass to AT925743. Division CP Bunker 96% complete.	
				Marble Mt barrier - 1 officer 13 men to Marble Mt	
				to supervise barrier construction. ASP # 1 Barrier	
				1 officer effected liaison with security officer of	
				ASP # 1 to determine the extent and trace of barr-	
				ier. 30% of MO boxes for 3d Marines completed,	
				Distributed 158,525 gal of potable and 13,300 gal	

UNIT AXHANDLE 3
 FROM 052400H Nov 65
 TO 062400H Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
				(SUMMARY CONT.)	
				of raw water. Hauled and distributed 35 yds of	
				rock and fill for SONG CAU DO water point turn-	
				around. 11 men at BO MUNG # 1 constructing river	
				barrier. "C" Co personnel conducted school on M18-	
				Al Claymore weapon for 3/9 personnel. 19 man recon	
				patrol in AT9475-9575-9574 in accordance with 3d	
				Marines Rear Area Defense Order.	
		7	061650	JOURNAL CLOSED	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 062400 Nov 65
TO 072400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	071220	Today Charlie-2 - Daily Summary Report	SF
X		2	071300	Today Alpha-1 - Daily Summary Report	SF
X		3	071415	Bowman-15 - Request info on mine sweep of MAG-11 area. One sweep team	SF
X		4	071502	Broil Alpha Patrol - 1 VCS with no ID request instructions	SF
X		5	071510	Broil Alpha Patrol - Have taken care of suspect	SF
X		6	071520	Broil Alpha Patrol - 1 VCS with no ID	SF
				Summary	
				20 men served as sweep teams, 4 men as mine clearance team and 3 men on standby as sweep team for LVTS with	
				1/9.3 man team on sweep standby at 2/9 CP. 14 men served as sweep teams and 2 men with Co "I"	
				destroying duds for 3/9. 14 men served as sweep	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 062400 Nov 65
TO 072400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				teams and 6 men as mine clearance/demo teams a detail	
				investigating mine incident at LA CHAU #2. 2 grenades	
				found at end of wire which was 75 meters east of	
				road. Grenades destroyed for 1/1. 1/1 MSR - Installed	
				(5) 12x12 post and (2) 12x12 sills and hauled material	
				for wingwall for bridge at (AT943691). 3/9 MSR	
				Utilizing crane to stack rails at SONG CAU DO bridge	
				6 men working on culvert. DAI LA PASS Road - Hauled	
				through DAI LA Village and spread 30 yards of rock	
				and 10 yards of fill. Road now repaired to (AT918741).	
				Graded through DAI LA village. Div CP Bunker 97% complete.	
				Marble Mountain Barrier - Drove stakes for 300 yards	
				of double apron fence, secured strands 1, 2, 3, 4,	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 062400 Nov 65
TO 072400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				and completed 75 yards of strands 5, 6, 7. 186	
				mount-out boxes for 3d Marines 75% complete.	
				Completed precutting 3 ammo bunkers for Bn area.	
				Distributed 158,410 gal of potable and 21,100 gal	
				raw water. BO MUNG river barrier 90% complete.	
				10 men conducted recon patrol in accordance with	
				3d Marines Rear Area Defense Order. Continued working	
				on battalion perimeter defenses. VC Mine and booby-	
				trap school returned from PHU BAI on 3 Nov 65.	
				152 Marines attended classes there. 1 officer	
				and 5 enlisted from 8th EngrBn, 1st Cav Div USA	
				and 1 officer and 4 enlisted from 1st MarDiv	
				attended class on 4 Nov 65. Classes currently being	

()
3

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 072400H Nov 65
TO 082400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	081230	Today Alpha 1 - Daily Summary Report	SF
X		2	081400	Today Alpha 1 - Road Report	SF
X		3	081400	Today Charlie 1 - Daily Summary Report	SF
X		4	081455	Brogue Charlie 2 - Subject desire to include recon within perimeter. Advise.	SF
X		5	081700	Today Alpha 1 - Road Report	SF
---	X	6	081705	Today 3 - Road report to Crowd 3	SF
	X	7	081708	Today 3 - Road report to Shove 15	SF
	X	8	081712	Today 3 - Road report to Shove 27	SF
	X	9	081717	Today 3 - Road report to Parchment 15	SF
				<u>SUMMARY</u>	
				20 men served as sweep teams and 13 men as mine clearance/demo teams, destroyed 2 dud	
				3.5 rocket rounds for 1/9. 3 men on en-call	

(1)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 072400H Nov 65
TO 082400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				(SUMMARY CONT)	
				standby as sweep team for 2/9. 3 man mine	
				clearance/demo team destroyed plastic covered 60	
				mm mortar round set as mine for 3/9. 12 men	
				served as sweep teams and 10 men served as mine	
				clearance/demo teams for 1/1. 1/1 MSR - Install-	
				ed one 12x12 deadman to anchor abutment on bridge	
				at AT943691. Cut 12x12 posts for abutments and	
				wing walls. 3/9 MSR - Continued stacking rails	
				near SONG CAU DO bridge and removing culvert	
				from lower road between AT999699 to AT995685.	
				Division CP Bunker, 98% complete. Marble Mt.	
				Barrier - Outer band and 60% of inner band on	
				North boundary completed. 700 yds of outer	

(2)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 072400H Nov 65
TO 082400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				(SUMMARY CON'T)	
				band of double apron on West boundry com- pleted. Installed stakes for an additional 150 yds of inner and outer band on West boundry. MLE	
				Bunker Program - 8 men organizing work site at Div Lumber Yard. 3d Engr Bn ammo bunkers, 2 completed. Completed 186 MO boxes for 2/3. 75% complete on precutting 50 mess tables for HqBn; Distributed 156,725 gal of Potable and 18,500 gal of raw water. Continued work on Bn perimeter defense. 11 men on site at SONG DIEN Barrier at BO MUNG # 1.	
		10	082400	JOURNAL CLOSED	
			08--	Today 3 - Da San road in Co ()	SF

Late entry

M-Map
S-Staff
T-Troops
F-File

UNIT AXMINDELE 3
FROM 082400 Nov 65
TO 092400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
	X	1	090905	Today-3 - Road report to Shove-4	SF
	X	2	090915	Today-3 - Road report to Parchment-15	SF
	X	3	090917	Today-3 - Road report to Shove-27	SF
X		4	091700	Shove-4 - Request info on Bunker Program	SF
				Summary	
				21 men served as sweep team, destroyed 1 rifle grenade mine at (BT082690) for 1/9. 3 men serving as mine/demo team with 2/9. 10 men as sweep teams for 3/9. 14 men served as sweep teams for 1/1. Bn CP-Hill 268 road	
				12 men XXXXXX worked drainage with handtools.	
				3/9 MSR - MSR open, removed culvert from lower road and stacked rails near SONG CAU DO river bridge. Division CP Bunker 99% complete. MLR Bunker Program - Continued	
				improving site. Cut 130 timbers for 8x12 bunker, rigged	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 082400 Nov 65
TO 092400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				lights at saw points and stockpiled timbers near saw	
				points. Bn Ammo Bunkers - Completed 2 of 3 less doors and	
				roofing paper. Marble Mountain Barrier - Employed 300	
				yards of triple concertina and 900 yards of double apron	
				fence. 1900 yards of outer double apron and 1000 yards	
				of inner double apron and 300 yards of triple concertina	
				emplaced to date. River Barrier on SONG VINH DIEN River -	
				Complete except for gate. Completed precutting, and 70%	
				complete on assembly for 50 mess tables for HqBn. Began	
				cutting material for 2-hole heads and enclosures for 3/9.	
				Distributed 160,320 gal of potable and 15,960 gal of raw	
				water. Installed 6 fans in Bn messhall and 8 lights	
				for Bn hell-pad. Continued work on Bn perimeter defenses	

(2)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 082400 Nov 65
TO 092400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				and personnel with hand tools improved drainage.	Hauled
				6 loads of fill to improve water point on SONG CAU DO	
				River.	
		5	092400	Journal closed.	
			<u>late Entries</u>		
			<u>091210 H</u>	<u>Today Alpha 1 - Daily Summary Report</u>	<u>SF</u>
			<u>091335 H</u>	<u>Today Charlie 1 - Daily Summary Report</u>	<u>SF</u>
			<u>091400</u>	<u>Today Charlie 2 - Daily Summary Report</u>	<u>SF</u>

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 092400 Nov 65
TO 102400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	101308	Today Alpha-1 - Daily Summary Report	SF
X		2	101345	Today Charlie-1 - Daily Summary Report	SF
X		3	101350	Today Charlie-2 - Daily Summary Report	SF
				Summary	
				CO. 3d EngrBn presented key to CG for Div CP Bunker.	
				24 man mine clearance/demo team on operation with Co "C"	
				1/1. 7-9 Nov (BT0569, 0576) destroyed 2 bunkers, 2 hedge rows, 21 gates, 5 fighting holes, 1 tunnel and 2 fences.	
				19 men served as sweep teams for 1/9. 3 man mine clearance/demo team on standby at 2/9 CP. 10 men as sweep teams for 3/9. 14 men as sweep teams for 1/1. 1/1 MSR -	
				Installed (2) 12x12 posts for wing walls at (AT943691) back filled with 20 yards of fill. Hauled 15 yards of fill to Hill 22. HOA CAM Road - Installed covered culvert	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 092400 Nov 65
TO 102400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
			8	at (AT988730), used 15 yards of fill. 3/9 MSR - SONK	
				Continued stacking rails near SONB CAU DO bridge.	
				Lateral Road - YEN NE # 1 (AT987662-960659) all culverts	
				from lower road north of DUONG SON #1 being used on the MSR	
				road. Installed culvert and backfilled same. Div CP Bunker	
				Turned over to CG continuation of maintenance.	
				Marble Mt Barrier - Installed 100 yards of triple	
				concertina on east boundary - installed 400 yards of	
				double apron fence. MLR Bunker Program - Continued	
				organizing site. Set up generator and 3 saw tables.	
				Bn Ammo Bunker - completed less doors and waterproofing.	
				River Barrier on SONG VINH DIEN - 85% complete.	
				Prepared site and hauled materials for generator bed at	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE #
FROM 092400 Nov 65
TO 102400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont.)	
				Div CP Bunker. Head and ladder at CP Bunker 80% complete.	
				Precut (14) 2-hole heads for 2/9. Distributed 155,720 gal of potable and 12,200 gal of raw water. Installed shower unit at 3/9 CP. Hauled 35 yards of sand for SONG CAU DO waterpoint turn around. Installed 6 poles and 20 pigtails on service line for supply open storage lighting. Installed generator for Div lumber yard wiring.	
		4	102400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 102400H Nov 65
TO 112400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	111010	3/9 - Water Point Report	SF
X		2	111324	Today Alpha 1 - Daily Summary Report	SF
X		3	111335	Today Charlie 1 - Daily Summary Report	SF
X		4	111400	Today Charlie 2 - Daily Summary Report	SF
X		5	111555	Capt SCHELIK Staff Secretary - Off on partial partition in G-1, and plan on full partition in conference room	SF
				<u>SUMMARY</u>	
				XXXXXX 21 men served as sweep teams for 1/9, 3 man mine clearance/demo team on-call standby with 2/9.	
				13 men served as sweep team for 3/9 (10 actual and 3 on standby). 8 men served as sweep teams for 1/1. 1/1 MSR	
				Cleared concrete from north abutment, cut trench for dead-man anchor. Hauled and spread 20 yds of fill on Hill 22	
				access road. Filled crater at LA CHAU # 2 with 5 yds of	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 102400H Nov 65
TO 112400H Nov 65
PLACE Da Nang, Viet Nam

UnClassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X				(SUMMARY CONT)	
				OF ROCK. 3/9 MSR - Continued hauling rails from	
				DONG SAN # 1 to vicinity of SONG CAU DO bridge. Delivered	
				load of RR accessories to DA NANG, RR station. Lateral	
				Road - YEN NE # 1 to AT960659 - Completed 1 culvert and	
				started 2nd. Hauled and spread 20 yds of fill on road	
				surface. River Barrier on SONG VINH DIEN - 90% complete.	
				Bn Ammo Bunker - Bunkers complete except for interior	
				drainage, blast wall and backfilling. Generator shed at	
				Div CP Bunker 85% complete. Construction of head and Lad-	
				der at CP bunker 90% complete. Completed construction of	
				14 - 2-hole heads for 2/9. Assembled 25 mess tables for	
				HqBn. Hauled and spread 45 yds of fill on Div CP Bunker	
				front slope. Distributed 181,220 gal of potable and	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 102400H Nov 65
TO 112400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				(SUMMARY CONT)	
				14,965 galooof raw water. Mounted and wired nine	
				500 KW floodlights at Div Lumber yard. 10 men recon patrol conducted in AT9475,9579,9574, in accordance with 3d	
				Marines Rear Area Defense Order. Continued spreading asphaltic sealer on CP Bunker roof. Poured 4 yds of concrete for north drainage culvert and hauled 80 yds of fill to bunker approach road. 10 man recon patrol reported 20 gorillas attacked them vicinity AT948748 at 021525H. Patrolled fired and gorilla band retreated.	
		6	112400	JOURNAL CLOSED	

(3)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 112400 Nov 65
TO 122400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	121200	Today Charlie-2 - Daily Summary Report	SF
X		2	121300	Today Alpha-1 - Daily Summary Report	SF
X		3	121350	Today Charlie-1 - Daily Summary Report	SF
	X	4	121950	Today-3 - Request info on overturned vehicle	SF
X		5	121955	Today Alpha-1 - Info on overturned vehicle	SF
				Summary	
				21 men served as sweep teams for 1/9. 3 men mine clearance/demo team on standby at 2/9 CP. 19 men as sweep teams for 3/9. (16 men on sweeps. 3 on standby at CP). 15 men served as sweep teams for 1/1. 1/1 MSR - Hauled and spread 40 yards of fill on Hill 22 access road and MSR. Completed removal of abutment at (AT943691). Installed posts, retaining walls and deadman. HOA CAM Road - Hauled and spread 75 yards	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 112400 Nov 65
TO 122400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
					Summary (cont.)
					of fill on road between ASP #1 and 9th MT Bn. Cleared
					ditches and filled potholes in same area. Lateral Road
					(AT987662-960659) Hauled and Spread 45 yards of fill
					on road surface (75 Yards) and continued installation
					of 2nd culvert. Division CP Bunker - Hauled, spread
					and compacted 75 yards of fill on approach road.
					poured 3 yards of concrete for north drainage culvert.
					tarred 56 feet of roof with PF-5 (1 layer), finished
					painting G-4 office. Marble Mt Barrier - Completed
					triple concertina along beach, inner and outer aprons
					on west boundary and 300 meters of inner and outer
					double apron on south boundary. MLR Bunker Program -
					Precut (1) 20x30x8 bunker and (10) 8x12x8 bunkers.

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 112400 Nov 65
TO 122400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				River Barrier on SONG VINH DIEN - Completed construction of the cable tower and second deadman. Assembled 25 mess tables and prefabbed 50 for HoBn. Constructed 12 duckboards for 3/9. Hauled, spread and compacted 35 yards of fill for concrete pad of "In Country" building. Distributed 155,775 gal of potable and 17,330 gal of raw water. Installed 3 flow fixtures rewired 3 air conditioners and grounded 6 at Div CP Bunker. 10 man recon patrol was conducted in AT9475, 9575, 9574 in accordance with 3d Marines Rear Area Defense Order.	
		6	122400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 122400 Nov 65
TO 132400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	130944	Today Alpha Patrol - Have reached Ck pt 1	SF
X		2	131025	Today Alpha Patrol - Have reached Ck pt 2	SF
X		3	131230	Today Alpha-1 - Daily Summary Report	SF
X		4	131317	Today Alpha Patrol - Request helicopter evac for	SF
				2 men	
	X	5	131735	Today-3 - XO on way send scout to meet jeep	SF
X		6	131410	Today Charlie-1 - Daily Summary Report	SF
X		7	131424	Today Alpha Patrol - 2 men at C Med	SF
X		8	131456	Today Alpha Patrol - Behind CG's Bunker	SF
				Summary	
				21 men served as sweep teams for 1/9. 3 man sweep team	
				on standby at 2/9 CP. 10 men served as sweep teams and	
				3 man mine clearance/demo team on standby at 3/9.	
				17 men served as sweep teams for 1/1. 3 man mine clearance/	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 122400 Nov 65
TO 132400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				demo team to 2/3. 1/1 MSR - Placed 2 outside stringers	
				, backfilled north retaining walls and removed concrete	
				for installing center stringers for bridge at(AT943691)	
				Hauled and spread 15 yards of fill (AT945695-944693).	
				Lateral Road (AT987662) to (AT960659) Hauled spread and	
				graded 75 yards of fill . 3/9 MSR - Graded road from (AT	
				999699-995688) HOA CAM Road - Covered box culvert with 15	
				yards of fill south of ARVN camp. Cleared ditches between	
				ASP #1 and 9th MT Bn. Graded road from 9th MT Bn to 1/1	
				CP access road. Continued finish work on office spaces,	
				hauled and spread 600 yards of fill on approach road and	
				front dlope and 120 yards to geberator pad. Complete tarring	
				roof and gutters and covered north drainage culvert at	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 122400 Nov 65
TO 132400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				CP Bunker. Marble Mt Barrier - Completed all but 150 yards of inner and outer perimeter fence. MLR Bunker	
				Program - Precut (10) 8x8 bunkers. River Barrier on	
				SONG VINH DIEN * Completed barrier and boat check point raft. 75% complete on terminal boxes for Comm Co.	
				Supply Building - Marble Hauled, spread and compacted	
				25 yards of fill, prepared concrete form accessories.	
				Preassembled 6 roof and 1 wall section. Distributed	
				154,375 gal of potable and 17,500 gal of raw water.	
				Conducted recon patrol in accordance with 3d Marines BearArea Defense Order.	
		9	132400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 132400H Nov 65
TO 142400H Nov 65
PLACE

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	141230	Today Alpha 1 - Daily Summary Report	SF
X		2	141415	Today Charlie 1 - Daily Summary Report	SF
				SUMMARY	
				21 men served as sweep teams for 1/9. 3 man mine clearance/demo team on standby at 2/9 CF returned 131830H. 10 men served as sweep teams for 2/9. A civilian jeep was destroyed by mine at AT997697, at 140720H. Area had not been swept and had been graded only the day before. 16 men served as sweep teams for 1/1. 1/1 MSR - 75% of old concrete and 2 steel stringer removed from bridge at AT943691 AT943691. Installed one 12x12 stringer and prepared decking (temporary) for bridge.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 132400H Nov 65
TO 142400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				(SUMMARY CONT)	
				HOA CAM Road - Graded road from ARVN Training Camp to AT947700. Lateral Road - (AT987662) to (AT960659), graded 3/9 MSR to lateral road and filled mine crater. Graded lower road between Bt # 1 and DUONG SAN (1). Division CP Bunker - Hauled, spread, and compacted 310 yds of fill on approach road. Continued finishing work on bunker. Marble Mt. Barrier - Completed both double aprons on perimeter fence and triple concertina on south and west side of Helicopter parking area. MLR Bunker Program - Provided 2 technical advisors for construction of 20x30x8 bunker in 2/9 area. Cut (10) 8x8x8 bunkers. Installed interior drains	

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 132400H Nov 65
TO 142400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				(SUMMARY CON'T)	
				and pallets in Bn ammo bunkers. Started	
				installing hand rails for ladder at Div CP Bunker.	
				80 mess tables assembled in HqBn messhall. Dis-	
				tributed 155,205 gal of potable and 16,800 gal of	
				raw water. Conducted 9 man recon patrol in	
				AT9475,9575, 9574, in accordance with 3d Marines	
				Rear Area Defense Order. 3 man demo team des-	
				troyed VC bunker at 131529H in 2/3 TAOR. One	
				TD-18 clearing area for ASP # 1 barrier.	
		3	142400	JOURNAL CLOSED	

(3)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 142400 Nov 65
TO 152400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	150930	Blackbox-3 - Info regarding mine field overlays and fortifications of Da Nang area. Requested by Blackbox-3.	SF
X		2	151010	Today Charlie Patrol - "C" Co. Patrol reached Ck pt #1.	SF
	X	3	151010	Today-3 - Ref 150930 msg fm Blackbox-3. No info this Bn contact USA Engr Advisor to I Corps thru Maj GRAY Falcon 6149.	SF
X		4	151145	Today-10 - Established radio contact between Javaman-1 and Today CP. 0800-1700.	SF
X		5	151215	Today-10 - Communications with Javaman-1 established at lumber yard.	SF
X		6	151300	Today Charlie-1 - Daily Report - 3/9 MSR	SF
X		7	151300	Today Alpha-1 - Daily Report - 1/1 MSR	SF

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 142400 Nov 65
TO 152400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		8	151455	Wagon Master-4 - 2 bunkers on Echo battery area	SF
				need destruction. Info received from Wagonmaster-4.	
	X	9	151530 XXXXXX	Today-3 - Called Wagon Master-4 can take care of bunker destruction requested.	SF
				Summary	
				14 men served as sweep teams for 1/1. 21 men as sweep teams for 1/9; one anti personnel grenade (BT080694) found. Destroyed using demolitions. 19 men served as sweep teams and 9 men as combat engineer support for 3/9. 1/1 MSR - Completed removing old concrete decking from bridge (AT943691) concrete used as backfill for retaining wall, dry concrete mix to XXXXXX solidify backfill. Installed 6 steel stringers and one 12x12 timber stringer. Placed	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 142400 Nov 65
TO 152400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				temporary decking (3x12) on bridge. HAO CAM Road	
				Cleaned 300 yards of ditches between ASP #1 and	
				9th MT Bn. 3/9 MSR - Hauled 13 loads of fill to	
				the MSR, improved culverts and ditches in 3/9 CP	
				area. DA LAI PASS Road - Graded road from (AT940-	
				754-919741). Division CP Bunker - Hauled 500 yards	
				of fill to bunker approach road. Graded same and	
				parking area. Completed 2nd coat of green FLINFKOTE	
				on bunker front. Continued interior finish work,	
				began excavation for heli-pad, drainage culvert	
				and construction of new catchment wall. Marble Mt	
				Barrier - Continued putting tactical and protective	
				wire on north, west, and south perimeters. Erected	

(3)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 142400 Nov 65
TO 152400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
					Summary (cont)
					300 yards of double apron and 400 yards of concertina
					tactical. Relocated 200 yards of double apron wire
					at north boundary. MLR Bunker Program - (5) 8x8x8
					precut. Completed 20x30x8 bunker for 2/9 except
					last layer of 3x12 on roof and tar. Installed and
					cemented in place (7) 2" pipe posts and 200 feet
					of pipe for hand rail from bunker to CG's quarters.
					Completed construction of mess tables for HqBn.
					Distributed 160,615 gal of potable and 20,600 gal
					of raw water. Hauled 35 cubic yards of fill to improve
					SONG CAU DO water point. XXXXXX Conducted 10 man
					recon patrol in AT9475, 9575, 9574, in accordance
					with 3d Marines Bear Area Defense Order.
					Journal Closed

10 152400

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 152400 Nov 65
TO 162500 Nov 65
PLACE Da Nang, Viet Nam

CLASSIFICATION
Unclassified

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
	X	1	160813	Today-6 - Report status of chain saws and TD-15 with forklift working properly.	SF
X		2	160910	Brogue Charlie-1 - TD-15 and chain saw in good working order.	SF
X		3	161315	Today Bravo-6 - Broil 35 and 2 others returning at 1830. Provide transportation.	SF
X		4	161325	Brogue Charlie-1 - Inventory of lumber at lumber yard	SF
X		5	161335	Today Charlie-1 - Daily Summary Report	SF
				Summary	
				13 men conducted minesweeps in 1/1 TAOR. 21 served as sweepteams for 1/9. 19 men conducted mine sweep in 3/9 TAOR. One Ontos destroyed by mine at (BT027638)	
				Instruction on Claymore mine given to 334 Marines in 2/9. Supervised installation of 45 Claymore mines	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 152400 Nov 65
TO 162400 Nov 65
PLACE Da Nang, Viet Nam

UnClassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				for Airfield defense. 1/1 MSR - bridge (AT943691)	
				placed wood and steel stringers, removed temporary deck	
				and replaced with sub-floor. Bridge 96% complete between	
				1/1 CP and Co "D". 1/1 CP graded roads and dressed ditches.	
				3/9 area Lateral road - installed culvert and graded	
				road, 60 % complete. DAI LA PASS Road - Cleared ditches	
				and graded from (AT940754-919741) Hauled and distributed	
				260 yards of fill on bunker access road. Ditched above	
				Bunker for additional catchment wall. Completed excavation	
				and assemblage of 130' of 36" culvert. Partially leveled	
				site for Bunker bell-pad. Erected 2000 meters of mine-	
				field fence at Marble Mountain. Installed and survey	
				points for Mine Record Control. Continued clearing	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 152400 Nov 65
TO 162400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				ASP #1 perimeter for barrier wire. Completed one	
				20x30x8 bunker for 2/9 CP. Cut (5) 8x8x8 bunkers and	
				started cutting 20x30x8 bunkers. Installed (5) 2" posts	
				and one 10' section of hand rail for bunker stairway.	
				Prepared subgrade and layout of 3d EngrBn Galley.	
				Constructed duckboards for 1/1 water point. Starting	
				cutting strongbacks for 3/9. Distributed 163,555 gal	
				of potable and 16,800 gal of raw water. Hauled 40 yards	
				of sand to improve SONG CAU DO water point. Moved	
				steel water tank from CG hell-pad area to Staff Officers	
				shower in HqBn Cantonment. 8 man recon patrol conducted	
				in AT9475, 9575, 9574 in accordance with 3d Marines hear	
				Area Defense Order.	

6 162400 Journal Closed.

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 162400 Nov 65
TO 172400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	170830	Brogue Charlie-1 - MLR bunker project report	SF
X		2	171300	Today Alpha-1 - Daily Summary Report	SF
X		3	171321	Brogue Charlie-1 - Request for indigenous personnel working party.	SF
X		4	171357	Today Charlie-1 - Daily Summary Report	SF
				Summary	
				21 men served as sweep teams for 1/9. 19 men served as sweep teams for 3/9. 13 men served as sweep teams for 1/1. destroyed the following: 4 WP and 1 HE mortar shells (dud) and 1 frag grenade (dud). Ten 81mm mortar shells (duds) destroyed near (AT971663). 9 men committed to 3/9 operation. 1/1 MSR - Bridge at (AT943691) completed. Lateral road - 3/9 MSR maintenance - Hauled and spread 95 cubic yards of rock	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 162400 Nov 65
TO 172400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				XXXX vicinity (AT999699). Hauled 40 cubic yards of fill	
				to improve turn around at the SONG CAU DO River water	
				point. Div CP Bunker - Hauled and placed 185 cubic	
				yards of fill on bunker access road. Hauled 15 cubic	
				yards of rock to bunker site. Framed and mounted	
				8d MarDiv shield on front of bunker. Constructed hand-	
				rails on steps to bunker and continued work on hell-	
				padat north end of bunker. Marble Mountain Barrier -	
				Completed preparing barrier for laying mines. Held	
				school on handling, fuzing, putting in trip wires	
				Laying and arming mines. MLR Bunker - Completed cutting	
				20x30 bunker for MAG-16. Completed 80% of forming for	
				concrete slab for Bn Galley. Completed precutting of	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 162400 Nov 65
TO 172400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				of 15 strongbacks for 3/9. Distributed 167,430 gal of	
				potable and 20,300 gal of raw water. Treated 87 villagers	
				of DA SON and distributed Bulgar, corn meal, cooking	
				oil, soap, dolls, clothing and salt, to DA SON	
				and KHANH SON. Conducted 9 man recon patrol in AT9475,	
				9575, 9574 in accordance with 3d Marines Rear Area	
				Defense Order.	
		5	172400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 172400 Nov 65
TO 182400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	180930	Bound-3 - Bridge 9 and 10 on fire.	SF
	X	2	181015	Today-6 - Check and repair leaks in 20x30 bunker	SF
				Report status ASAP.	
X		3	181030	Today Alpha-6 - Bridge report, on bridge 10.	SF
X		4	181050	Today Alpha-6 - Bridge report.	SF
X		5	181057	Today Alpha-6 - Request for details.	SF
	X	6	181100	Today-3 - No additional info required.	SF
	X	7	181300	Today-3 - Have one (1) 20x30 bunker ready to go.	SF
X		8	181315	Today Alpha-1 - Daily summary report.	SF
X		9	181430	Today Charlie-1 - Daily summary report.	SF
				Summary	
				21 men served as sweep teams for 1/9. 19 men served as sweep	
				teams and 3 men as mine clearance/demo teams, (1) 81mm	
				and destroyed near M6 bridge at for 3/9. 13 men served	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 172400 Nov 65
TO 182400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				as sweep teams for 1/1. 1/1 MSR - Repairs started on	
				bridges at (AT943676 & 943675). Removed backfill on	
				abutments to bridge (AT943676) and placed sills.	
				Hauled (9) 12x12 stringers and 42 pcs 3x12 decking	
				to site. Removed charred stringers from both	
				bridges. 3/9 MSR Maintenance - 20 yards rock hauled	
				and distributed on MSR. Lateral Road - (AT987662-960-	
				659) - 45 yards of rock hauled and spread. Division CP	
				Bunker - Hauled 245 yards of fill to front slope.	
				Continued work on heli-pad, catchment walls, and	
				boxing north eaves. Hauled cement, smooth culverts.	
				5 yards gravel, and 15 yards rock to bunker.. Placed	
				30 feet of concrete footing for flag pole terrace.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 172400 Nov 65
TO 182400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	TIME	DATE	TIME	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
					Summary (cont)	
					Marble Mountain Barrier - Installed 151 M16 AP &	
					42 M2A4 AP mines near north boundary of airfield.	
					MLR Bunkers - Precut (1) 20x30x8 bunker and (10)	
					8x8x8 bunkers. Provided 2 tech supervisors to MAG-16	
					for erection of 20x30x8 bunker. Installed lateral screen	
					boards, precut 50% of roof trusses and completed 40%	
					of reroofing Bn Galley. 3/9 strongbacks - cut 35 units	
					to date. Completed concrete forms (deck) for in country	
					building. Distributed 167,890 gal of potable and 24,800	
					gal of raw water. Hauled and spread 45 yards of fill to	
					improve SONG CAU DO water point turn around.	
					Short range patrol (recon) (10 men) in (AT9475, 9575, 9574)	
					In accordance with 3d Marines Rear Area Defense Order.	

(3)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 2
FROM 182400 Nov 65
TO 192400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	191015	Today Alpha-1 - Project 719 report	SF
X		2	191230	Today Alpha-1 - Daily Summary Report	SF
X		3	191415	Today Alpha-1 - Daily Summary Report	SF
				Summary	
				21 men served as sweep teams for 1/9 . 31 men served as sweep teams and 6 men dispatched for operation at	
				3/9. 14 men served as sweep teams for 1/1. 1/1 MSR -	
				Installed 11 - 12x12 stringers and temporary deck and curb on bridge at (AT943675). Backfilled around	
				sills. 3/9 MSR Maintenance - Road graded. Lateral Road -	
				(AT987622-960659) - Improved drainage, hauled and spread	
				35 yards of rock on same. Division CP Bunker - Laid	
				10 yards of rock wall for flagpole terrace. Hauled	
				15 yards of rock and 5 yards of sand. Hauled and distributed	

(1)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 182400 Nov 65
TO 192400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				100 yards of fill to front slope, graded across	
				road and parking lot. Leveled heli-pad at north end of	
				bunker. Marble Mountain Barrack - Installed 103 M16	
				AP mines along west perimeter. MLR Bunker Program	
				Pre-cut and set issued (3) 20x30x8 bunkers, cut (1)	
				12x24x8 bunker. ASP #1 Barrier - Laid out trace for	
				186 mins. Completed roof on mess hall and hauled 10	
				yards of gravel to galley. 3/9 Cantonment Assist	
				40 of 52 strongbacks cut to date. Distributed 160,020	
				gal of potable and 23,400 gal of raw water. Completed	
				50% of drains required for galley. Laid out job site	
				and started underground wiring for heli-pad lights.	
				Short range recon patrol (10 men) in (AT9475, 9575, 9574)	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHARDLE 2
FROM 192400 Nov 65
TO 202400 Nov 65
PLACE Da Mang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	201310	Today Alpha-1 - Daily Summary Report	SF
X		2	201415	Today Charlie-1 - Daily Summary Report	SF
				Summary	
				21 men served as sweep teams for 1/9. 24 pang1 stakes destroyed 1000 yards of trenches, destroyed 200 yards of pang1 traps along hedgerows, and one earth bunker	
				vicinity (BT1263) on 19 Nov for 1/9. 25 men served as sweep teams and two 3-man teams for 1/9. 15 men served as sweep teams for 1/1. 1/1 MSR - Removed 3 posts for south edge of bridge started digging down to footings on bridge at (AT943676) Made preparation for making sills	
				Lateral Road (AT987662-960659) - Hauled and spread 30 cubic yards of rock on road. 1/9 CP Road - Hauled and spread 25 cubic yards of sand on road network south	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 192400 Nov 65
TO 202400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont) from (BT071700) Gradedroad in	
				Crowd area between	
				(AT922793-949785) Division CP Bunker - Hauled and spread	
				55 cubic yards of crushed rock on bunker approach road.	
				continued work on flag pole terrace. Hauled 20 cubic yards	
				of rock and 40 bags cement for rock terrace. MLR Bunker	
				Program - Pre-cut 2 and issued (1) 20x30 bunker. Cut	
				56 braces, 30 back braces, and 60 end braces for 8x8	
				bunker. Marble Mountain Barrier - Installed 107 M16 AP	
				mines and completed 225 mine field signs. ASP #1	
				Barrier - Continued laying out terrace for mine barrier	
				and hung mine field marking signs for 300 meters. Gave	
				technique and safety instructions to crew. Div S&C Strong-	
				back - Installed security wire and plywood on lower half	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 192400 Nov 65
TO 202400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	MESSAGE NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				of tent. Completed cutting and assembling of 15	
				mess tables for 2/12. Completed cutting materials for 40	
				strongbacks and began assembly of 104 screen doors.	
				Completed forming at galley and poured footings for supply	
				warehouse. Distributed 158,485 gal potable and 21,900	
				gal raw water. Hauled 60 cubic yards of fill to river	
				water point for turn around. Short range recon patrol (10	
				men) conducted in (AT9475, 9575, 9574) in accordance	
				with 3d Marines Rear Area Defense Order. Conducted VC	
				mines & booby-trap school for 38 students. Treated 88	
				Vietnamese patients under MEDCAP program.	
		3	202400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 202400 Nov 65
TO 212400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	210920	Today Charlie-1 - 3/9 MSR Report	SF
X		2	211415	Today Alpha-1 - Project 779 road report	SF
X		3	211400 9	Today Alpha-1 - Road report	SF
X		4	211410	Today Charlie-1 - Daily Summary Report	SF
X		5	211430	Today Alpha-1 - Daily Summary Report	SF
				Summary	
				14 men served as sweep teams for 1/1. 11 xxxxxx men	
				served as sweep teams for 1/9. 18 men served as sweep teams for	
				3/9. destroyed 1 frag M-26 frag grenade, (1) 81 mortar	
				round, 2 reinforced bunkers and 1 building. 1 VC uniform,	
				ID card and various documents were also found. 1/1 MSR -	
				Cleared ditches between 9th MT Bn and ARVN Training Camp.	
				Road south of 1/1 turn off impassable, by-pass via 1/1	
				CP open to float bridge. Removed 4 and installed 2 post	

(1)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 202400 Nov 65
TO 212400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				Marble Mountain Barrier - Continued laying AP mines.	
				Completed footing for galley deck, erected one along-	
				back tent. Completed assembly of 104 doors for 3/9 cantonment.	
				assist. Completed construction of 15 mess tables for	
				2/12 and completed reinforcing and remodelling 3d MarDiv	
				S&C Files. Distributed 154,650 gal potable and 13,600 gal	
				of raw water. Hauled 40 yards fall for XXXXXXXXXX	
				XXXXX . for river water point turn around. Constructed permanent	
				AA positions fir 50 cal MG in Bn area. . Conducted	
				10 men short range recon patrol in (AT9475, 9575, 9574)	
				in accordance with 3d Marines Rear Area Defense Order.	
		6	212400	Journal Closed.	

(3)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 212400 Nov 65
TO 222400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	220720	Today Charlie-1 - Fertilize MSR good condition	SF
X		2	220740	Today Dispatcher to Today 35 - Road B2 and B1 pass	SF
				able.	
	X	3	220755	Today-3 - Road report	SF
	X	4	220800	Today-3 - Road report	SF
X		5	220940	Today Roadmaster to Today Dispatcher - Road 2 & 3 trafficable.	SF
X		6	221005	Today Alpha-1 - Road from Pilsner CP to Pilsner	SF
				A & Pilsner I open to traffic.	
X		7	221030	Today Alpha-1 - Road passable- flooded in places	SF
X		8	221125	Today Alpha-1 - HOA CAM Road passable	SF
X		9	221300	Today Alpha-1 - Daily Report	SF
X		10	221410	Today Charlie-1 - Daily Report	SF
X		11	221730	Today Alpha-1 - Entire l/1 MSR open on a marginal basis	SF

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 212400 Nov 65
TO 222400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary	
				Seven men conducted a deliberate sweep from (AT943675-943691) on 1/1 MSR. Ten men conducted visual sweep of 1/1 MSR.	
				21 men on site conducted deliberate sweeps in 1/9 TAOR. 17 men conducted deliberate sweeps in 3/9 TAOR.	
				Opened ditches and culverts between ASP #1 and 9th MT Bn on 1/1 MSR. 30 cu yds of rock were hauled and distributed on 3/9 MSR. Ditches and culverts were cleared. In vicinity of 3/3CP ditches and culverts were opened. At Division CP Bunker purlins were leveled and work continued on corr roof. Trenches excavated to divert water and forms prepared for concrete ledge around posts in conference room. Maintained all drainage	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 212400 Nov 65
TO 222400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				structures during heavy downpour. On the MLR Bunker	
				Program - two additional 20x30 bunkers were cut. 12	
				20x30 bunkers have been cut to date. Commenced	
				erection of 20x30 bunker at 1/9 CP. Marble Mountain	
				had 185 M16 AP mines installed. Began laying M2A1 mines at	
				ASP #1. EOD checked mine condition and approved their use.	
				12 men on project. Completed screening of 104 doors	
				for 52 pre-cut Strongbacks for 3/9. Constructed one	
				additional strongback for EngrBn. 154,315 gal potable	
				and 17,800 gal raw water was distributed. Provided	
				duty electrician to Div CP Bunker. Personnel committed to area	
				roads cleaning ditches, clearing culverts and draining	
				surface water from road beds.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 222400 Nov 65
TO 232400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	230840	Today Alpha Patrol - Have reached ck pt #1.	SF
X		2	230905	Today Alpha-1 - Road from ASP #1 to 1/1 MSR passable	SF
X		3	231005	Today Charlie-1 - Fertilize MSR in excellent shape	SF
				work being accomplished cleaning out ditches and culverts. Hauling fill to Fertilize CP. Lateral road in poor condition.	
	X	4	231020	Ax-3 - Parch-15 - Road report	SF
	X	5	231037	Ax-3 to Shove-15 - Road report	SF
X		6	231130	Today Alpha-1 - Both sides of eiffel bridge under bridge approaches under water. Road covered with water. Some areas of 1/1 MSR. Decking missing from bridge 9. Road impassable because of bridge 9.	water. Float
X		7	231155	Today Alpha Patrol - reached ck pt #2	SF
X		8	231319	Today Alpha Patrol - Reached ck pt #3.	SF

(1)

Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 222400 Nov 65
TO 232400 Nov 65
PLACE ~~VACK~~ Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		9	231330	Today Alpha Patrol - Reached ck pt #44	SF
	X	10	231400	Today-6 - Bill of materials required. Return with squad in time to load today. Materials to go in morning.	SF
X		11	231510	Today-35 - Road 3B closed.	SF
X		12	231800	Today Charlie-3 - 3 mine detectors down.	SF
X		13	231850	Today Alpha-1 - Hold chow for 16 people I passable	SF
				Summary	
				An M-51 dump truck from MCB-8 hit a VC mine on 1/9	
				MSR. No injuries. 8 men conducted visual sweep 1/1	
				MSR. 6 men conducted 2 deliberate sweeps. 21 men on site in 1/9 TAOR conducted deliberate sweeps.	
				17 men on site in 3/9 TAOR conducted deliberate sweeps. In 1/1 TAOR - cleared and cleaned culverts.	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 222400 Nov 65
TO 232400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				Installed wing walls on 2 bridges culverts. Repaired bridge that was damaged by flooding. On 3/9 MSR - Hauled 45 yards of rock. Repaired abutment under bridge near 3/9 CP. Hauled and spread 50 yards of fill on 1/9 CP road. At Div CP Bunker - Completed forming and pouted culvert headwall below bunker. Work continued on rear drainage. Cut on 20x30 bunker on MLR Bunker Program. Marble Mountain Barrier - 84 M2A1 mines installed. 8 with trip wires. Class on M18A1 Claymore mine held for personnel at MAG-16. 148 M2A1 mines not previously reported were installed. ASP #1 Barrier - Completed laying 108 M2A1 AP mines. Began framing erection for 'in country' building EngrBn supply warehouse.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 222400 Nov 65
TO 232400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE	TIME	GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
						<u>Summary (cont)</u>	
						Poured 50% of concrete deck for EngrBn galley.	
						Distributed 148,840 gal of potable and 9,400 gal of raw water. Provided electrician for Div CP Bunker maintenance. Began constructing athletic equipment for DA SON school. Short rangerrecon patrol conducted.	
						No incidents. Land mine warfare and demolitions school conducted for 16 men from 2/9.	
		14		232400		Journal closed.	
						<u>Late Entries</u>	
		15		231400		<u>Today Alpha-1 - Daily Summary Report</u>	SF
		16		231430		<u>Today Alpha-1 - Info materials for bridge 9</u>	SF

(4)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 232400 Nov 65
TO 242400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	240945	Today Alpha-1 - Water receding entire MSR passable	SF
X		2	241245	Today Alpha-1 - Daily Summary	SF
X		3	241420	Today Charlie-1 - Daily Summary	SF
X		4	241530	Spring Clean Charlie - Chief clerk will arrive this	SF
				unit about 27 Nov	
X		5	241750	Today Charlie-3 - Operation report	SF
				Summary	
				17 men on site conducted deliberate sweeps on 3/9	
				TAOR. A mine similiar to the Schu mine was found also	
				a coconut mine primed with a fuze from a Ch1 Com	
				grenade. In 1/9 TAOR 21 men on XXXXXXXX site	
				conducted deliberate sweeps. In 1/1 TAOR, 3 two-man	
				teams conducted deliberate sweeps. A visual sweep	
				of the MSR was made also conducted. On 3/9 MSR	

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 232400 Nov 65
TO 242400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				45 cu yds rock was spread on road. Repairs to bridge on DAI	
				IA PASS Road (AT934753). Completed installation	
				of culvert on HOA CAM Road. The ASP #1 Barrier -	
				had 176 M2A1 and 88 M16 mines installed. 417 mines	
				placed to date. Div CP Bunker - Graded and crowned	
				approach road. Removed forms from conference room.	
				Laid additional 1.5 ft of stone wall for flag pole	
				terrace. Hauled 10 loads of rock to bunker site.	
				At Marble Mountain Barrier - Continued installing	
				mines. Completed cutting 3 additional 20x30 bunkers	
				for MLR Program. 48 Strongbacks cut for 3/9 cantonment	
				project. Poured concrete deck for EngrBn galley.	
				134,160 gal potable and 13,800 gal raw water distributed.	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 242400H
TO 252400H
PLACE Ba Nang / Vietnam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	250700	Today 35 Roadmaster - Local Road Report	SF
X		2	250740	Today 35 Roadmaster - Bunker CP Road Report	SF
X		3	250800	Today Bravo - Injury Report	SF
X		4	250809	Today 35 Roadmaster - Road Report	SF
X		5	250820	Today 35 Roadmaster - Road Report	SF
X		6	250915	Today Alpha 1 - HOA CAM Road Report	SF
X		7	251012	Today 35 Roadmaster - Road Report	SF
X		8	251050	Today 35 Roadmaster - Road Report	SF
X		9	251130	Today Alpha 1 - 1/1 MSR Road Report	SF
X		10	251235	Today Alpha 1 - Daily Summary Report	SF
X		11	251315	Today Charlie 3 - Daily Summary Report	SF
X		12	251330	Today 35 Roadmaster - Request for mechanic	SF
X		13	251610	Today Charlie 3 - Communications difficulty msg	SF

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3

FROM 242400H

TO 252400H

PLACE Da Nang, Viet Nam

Unclassified

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				<u>Summary</u>	
				In 1/9 TAOR, 21 men on site conducted deliberate mine sweeps. 17 men on site in 3/9 TAOR conducted deliberate mine sweeps. Two 3 man teams conducted deliberate sweeps at 945700-948708 and 943675-943663. 8 men visually swept 1/1 MSR. Nine men on sweep with "A" 1/3. Assembled 36" culvert, worked on Road drainage on HOA CAM Road. Installed sills on Bridge # 9 on 1/1 MSR. Hauled and spread 55 cu yds of rock on 3/9 MSR. At 18371 Barrier - Installed 319 AP mines. At Division CP Bunker - Began facing front slope with rock. Poured concrete around last post in Conference Room. On MLR Bunker Project - Cut one 20x30 bunker and issued one 8x12 and one 8x8 to HqBn. Completed	

(2)

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 242400H
TO 252400H
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE	TIME	GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
						(Summary Con't)	
						precutting of 52 strongbacks for 3/9. Erected 4	
						sections of Engr Bn "IN Country" Bldg. Distributed	
						142,220 gal of potable and 13,000 gal of raw water.	
						Four Engr Bn personnel assisted in painting Da Son	
						School. Short range recon patrol conducted in	
						Engr Bn TAOR.	
		14		252400		JOURNAL CLOSED	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 252400 Nov 65
TO 262400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	260950	Today Alpha-1 - Today Alpha - Road report	SF
X		2	261000	Today Charlie-3 - Today Charlie - Sweep coord	SF
	X	3	261030	Today Charlie - Today Charlie-1 - Submit road condition report	SF
X		4	261045	Javaman Charlie-1 - Javaman Charlie - Request tar paper	SF
X		5	261100	Today Charlie-3 - Today Charlie - Request mine detectors and batteries	SF
X		6	261200	Today Charlie-1 - Today Charlie - Road report	SF
X		7	261320	Today Alpha-1 - Today Alpha - Daily summary	SF
X		8	261330	Today Charlie-1 - Today Charlie - sweep teams reports	SF
X		9	261335	Today Charlie-1 - Today Charlie - Daily summary	SF

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 252400 Nov 65
TO 262400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		10	261600	Today Charlie-3 - Today Charlie - Sweep team reports	SP
				Summary	
				22 men served as sweep teams for 1/1. 20 men served as sweep teams for 1/9. 17 men as sweep teams for 3/9. Route 5 - Completed bridge at (AT943676). Cut (14) 3x12x14's and (4) 12x12 for bridge at (AT943677). Route 6 - Dug 100 yds of drainage ditch near HOA CAM Training Camp. Cleared ditches from ASP #1 to 1/1 CP. Hauled and spread 25 cu yds of rock to fill potholes on MSR. 3/9	
				Lateral Road - Completed (3) 20' culverts.	
				ASP #1 Barrier - Installed 446 AP mines.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 252400 Nov 65
TO 262400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
				Summary (cont)	
				Continued laying minefield marking signs and stringing marked wire. Marble Mountain Barrier -	
				Completed this date. MLR Bunker Program - Completed	
				cutting (2) 20x30 bunkers and (8) 8x8 bunkers.	
				Issued (2) 8x8 and (1) 20x30 bunker. Banded and prepared (8) 20x30 bunkers for shipment to Chu	
				Lai and Phu Bai. Div CP Bunker - Completed wing wall for catchment below south corner of bunker.	
				Finished paneling G-1 side of partition in conf room. Began construction of rock retaining wall around parking lot, storm drains, on front and stairs to connect with walk way to SOQ.	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 252400 Nov 65
TO 262400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

CLASSIFICATION		INCIDENTS, MESSAGES, ORDERS, ETC		ACTION
IN	OUT	SERIAL NO	DATE TIME GROUP	
				Summary (cont.)
				Completed construction of SB for SONG CAU DO water point. Continued work on "In country" building butler building and galley in Bn area. Distributed 47,880 gal of potable and 15,520 gal of raw water. Continued development of water point for 3/3 CP. Short range recon patrol (8 men) conducted in (AT9475, 9575 9575, 9574) in accordance with 3d Marines Rear Area Defense Order. Journal Closed.
		11	262400	

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 262400 Nov 65
TO 272400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	270740	Today Charlie-1 - Today Charlie-6 - Request for cable	SF
	X	2	270850	Today Alpha-6 - Today Alpha-2 - Return 9 man detail	SF
				to CP immediately. Pretext Delta requires some support	
X		3	271100	Today Charlie-3 - Today Charlie-6 - Mine sweep report	SF
				down request 2 more.	
X		4	271315	Today Charlie-3 - Today Charlie-6 - 2 AN/PBS-3's	SF
				Today Alpha-1 - Today Alpha-6 - Mine sweep report	SF
X		5	271330	Today Charlie-1 - Today Charlie-6 - Daily summary report	SF
				Today Charlie-3 - Today Charlie-6 - Mine sweep report	SF
X		6	271420	Today Charlie-1 - Today Charlie-6 - Daily summary report	SF
				Today Charlie-3 - Today Charlie-6 - Mine sweep report	SF
X		7	271545	Today Charlie-1 - Today Charlie-6 - Info on PFC STON	SF
				Today Bravo-6 - Today-3 - There is no copy of 1st	SF

(1)

M-Map
 S-Staff
 T-Troops
 F-File

UNIT AXHANDLE 3
 FROM 262400 Nov 65
 TO 272400 Nov 65
 PLACE Da Nang, Viet Nam

Unclassified
 CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				NCC/I Corp Order 2010, 2 of 12 Nov. Advise.	
				Summary	
				20 men served as sweep teams for 1/9. 17 men served	
				as sweep teams for 3/9. 8 men as sweep teams for	
				1/3. 8 men as sweep teams for 1/1. Route 6 - Filled	
				potholes and drained low areas, cleared culverts	
				and spread fill. Route 1C - Hauled and spread 55	
				cu yds of rock on MSR. ASP #1 Barrier - Installed	
				164 AP mines. Div CP Bunker - Hauled 40 bags of cement	
				and miscellaneous supplies to bunker. Completed	
				installation of storm retaining drains.	
				Completed stairway from bunker to SOQ. Continued	
				work on retaining wall and rock wall for terrace.	
				MLR Bunker Program - Completed cutting (4) 12x24	

(2)

M-Map
S-Staff
T-Troops
R-File

UNIT AXHANDLE 3
FROM 262400 Nov 65
TO 272400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
				Summary (cont)	
				bunkers. Issued (1) 8x8 bunker to 3/9. Provided engr assistance	
				In construction of 20x30 bunkers for 1/1. 1/9.	
				9th Mar, 3d Mar, EngrBn Galley - Completed framing	
				erection of trusses and corrugated metal roofing.	
				Began work for boxes, platforms, partitions and	
				shelves of Day Chap. Completed 6 book cases and	
				drafting table for G-3. Distributed 35,620 gal of	
				potable and 21,300 gal of raw water. Short range P	
				patrol(recon) (7 men) in (AT9475, 9575, 9574) in	
				accordance with 3d Marines Rear Area Defense Order.	
				Began extensive field testing of AN/PRS 3 and 4	
				mine detectors.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 272400 Nov 65
TO 282400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	280730	Today Charlie-3 - Today Charlie-6 - Agent rotation	SF
				and send ID chains.	
X		2	280950	Today Charlie-1 - Today Charlie - Shortage of 2 bunker material at K-3-9.	SF
X		3	281130	Today Alpha-1 - Today Alpha - Road report	SF
X		4	281215	Today Charlie-3 - Today Charlie - Sweep team coordinates.	SF
X		5	281315	Today Alpha-1 - Today Alpha - Daily summary report	SF
X		6	281500	Today Charlie-1 - Today Charlie - Daily summary report	SF
X		7	281505	Today Charlie-1 - Today Charlie - Sweep team report	SF
X		8	281650	Today Charlie-3 - Today Charlie - Sweep team report	SF
X		9	281840	Today Charlie-1 - Today Charlie-6 - Man injured by water buffalo.	SF

(1)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 272400 Nov 65
TO 282400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary	
				21 men served as sweep teams for 1/9. 1 10 lb shape charge and 5 lb of TNT vicinity (BT069691). Removed same and returned to 1/9 CP. 16 men served as sweep teams for 1/1. 3 men served as sweep team for 3/9.	
				3 man sweep team with 3/3 found and destroyed (1) 3.5 dud (1) 155 dud (2) 60mm mortar duds and 1 reinforced concrete bunker. Route 6 - Replaced deck and installed 3x12 treads on bridge at (AT978724).	
				Hauled and spread 20 yards of rock on 1/1 access road. Filled potholes and drained low areas. Route 5 - Filled 250 sandbags for abutment retaining wall on bridge at (AT943676). Made temporary repairs on possible trouble spots of 1/1 MSR from (AT945697 - 936665).	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 272400 Nov 65
TO 282400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				Route 1C - Hauled and spread 30 cu yds of fill on	
				MSR to fill potholes. ASP #1 Barrier - Laid 276 AP	
				mines. As of 271800 1,115 mines laid. Project 35%	
				complete. MLR Bunker Program - Completed banding	
				and moving (4) 20x30 bunkers to Museum Pier for	
				shipment to Chu Lai. Continued banding four more	
				for same area. Began cutting 6 additional 20x30	
				bunkers. Div CP Bunker - Completed handrail.	
				Completed hanging signs for Div Staff sections.	
				Painted concrete ledge inside of bunker sidewall	
				with epoxy binder. Construction of boxes, pallet	
				and partitions for Div Chap 40% complete.	
				EngrBn Galley - 70% complete. In Country Building -	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 272400 Nov 65
TO 282400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				50% complete. Distributed 46,600 gal of potable and	
				19,350 gal of raw water. Provided electrician for Div	
				CP Bunker on a 24 hr hour basis. Short range recon	
				patrol (9 men) in (AT9475, 9575, 9574) in accordance	
				with 3d Marines Rear Area Defense Order. Provided	
				demo training for 30 men of B, 1/9 and instruction	
				on M18A1 mine to 60 men from D, 1/9.	
		10	282400	Journal Closed.	

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 282400 Nov 65
TO 292400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		1	291020	Today Charlie-3 - Today Charlie-6 - Mine sweep report.	SF
X		2	291035	Today Alpha-1 - Today Alpha-6 - Road report	SF
X		3	291105	Today Charlie-3 - Today Charlie-6 - Mine sweep report	SF
X		4	291315	Today Charlie-3 - Today Charlie-6 - Info on R&R personnel and request for galvanometer.	SF
X		5	291320	Today Alpha-1 - Today Alpha-6 - Daily summary report	SF
X		6	291400	Today Charlie-1 - Today Charlie-6 - Daily summary report.	SF
X		7	291405	Today Charlie-3 - Today Charlie-6 - Man wants to go home - request for transportation.	SF
X		8	291700	Today Charlie-3 - Today Charlie-6 - Mine sweep report	SF

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 282400 Nov 65
TO 292400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
X		9	292248	Shove-3 - Today-3 - Report required ref conf	SF
				room msg 161310Z, we have not replied.	
				<u>Summary</u>	
				16 men served as sweep teams for 1/1. 22 men served	
				as sweep teams for 1/9. 7 men served as sweep teams	
				for 3/9 and destroyed 2 caves, one booby trapped	
				grenade and 2 106mm duds. Route 6 - Completed	
				repairs on bridge at (AT978724). Route 5 - 1000	
				sandbags filled and placed for retaining wall and	
				fastenings. Placed on north end of bunker bridge	
				(AT943677). Route 1C - Continued filling potholes.	
				Lateral Road (west from Route 1C) placed 2 culverts.	
				ASP #1 Barrier - Placed 204 mines project 40%	
				complete. Div CP Bunker - Continued work on catchment	

(2)

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 282400 Nov 65
TO 292400 Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC.	ACTION
				Summary (cont)	
				below bunker, the rock terrace for flag poles,	
				corrugated metal roof and set cables to 2 deadmen.	
				Hauled 40 bags of cement and 36 cubic yards of rock	
				to bunker site. MLR Bunker Program - Completed cutting	
				(4) 20x30 bunkers. Completed xxxxxx xxxxxx xxxxxx xxxxxx and	
				issue (1) 8x8 bunker to 3/9. 22 of 24 scheduled	
				20x30 bunkers completed (cut) to date. EngrBn Galley -	
				75% complete. Distributed 43,705 gal of potable and	
				15,700 gal of raw water. Provided dyk duty	
				electrician to Div CP Bunker. Short range recon patrol	
				(9 men) in (AT9475, 9575, 9574).	
		10	292400	Journal Closed.	

STAFF JOURNAL

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

LN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	300730	Senator 3 to Today 3 - Request instructor and demonstration for Claymore Weapon 300930 Nov 65.	SF
X		2	300849	Today Bravo to Today Charlie 6 - Request marks for Pvt SIMMONS.	SF
X		3	301000	Today Charlie 3 to Today Charlie 6 - Mine Sweep Report.	SF
X		4	301100	Today Charlie 3 to Today Charlie 6 = B Co. requests marks for Pvt SIMMONS, request reply.	SF
X		5	301325	Today Charlie 3 to Today Charlie 6 - Progress report.	SF
X		6	301445	Today Alpha 1 to Today Alpha 6 - Daily Summary report	SF

STAFF JOURNAL

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
	X	7	301447	Today 21 to Today Bravo- Request up to date	SF
				Personnel roster and 782 gear inventory ASAP.	
X		8	301500	Today Charlie 3 to Today Charlie 6 - Mine	SF
				Sweep Report.	
X		9	301505	Today Charlie 1 to Today Charlie 6 - Daily	SF
				Summary Report.	
X		10	301600	Shove 4 to Today 3 - Request summary on MIR	SF
				Bunker Program.	
X		11	301845	Today Charlie 2 to Today Charlie 6 - Request transportation for ZILMAN at 010930 at 9th Mar.	SF
X		12	Memo	Swain 3 to Today 3 - Request Engr Plt from 30-	SF
				Nov to 15 Dec for operation.	

STAFF JOURNAL

M-Map
S-Staff
T-Troops
F-File

UNIT AXHANDLE 3
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
	X	13	Memo	Today 3 to Today 6 - Info on HOA CAM VC Village materials for.	SF
				Summary	
				22 men served as sweep teams for 1/9. 7	
				men served as sweep teams for 3/9 and destroyed	
				75 ft of tunnels and 1 VC warning device. 3	
				men served as sweep team for 1/1. 1/1 CP Access	
				Road - Project consists of widening, grading and	
				developing drainage on road. Road is now pass-	
				able. Route 5 - Completed sandbagging of abut-	
				ments at bridge (AT943677), repaired abutments	
				at bridge (AT943676) and approach to bridge at	

(3)

STAFF JOURNAL

Unclassified
CLASSIFICATION

UNIT AXHANDLE 3
FROM 292400H NOV 65
TO 302400H NOV 65
PLACE Da Nang, Vietnam

M-Map
S-Staff
T-Troops
P-File

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
				(Summary Cont)	
				(AT943692). Route 1C - Hauled and spread 45 cu yds of fill on MSR and 40 yd of sand on 3/9 CP Road. Route 13 - Hauled and spread 30 cu yds of fill on low areas. Route 8 - Started grading road west of HQA CAM Trng C ^A mp. Route 4 - Hauled 65 cu yds of rock on route 4 at DAI La Village.	
				ASP # 1 Barrier - Laid 310 AP mines. Div CE	
				Bunker - Hauled 4 cu ft of sand, completed placing rock against south end wall, completed repaneling back wall in G-3 and Conf. room. Completed an additional 18" on flag wall terrace.	

STAFF JOURNAL

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
				(Summary Con't)	
				MIR Bunker Program - Complete two 20x30 and two 12x24 bunkers (cut); Issued two 20x30 bunkers; 1 to 3/3 and 1 to 2/12. Distributed 38,685 gal of potable and 18,500 gal of raw water. Provided electrician to Div CP Bunker. Provided instruction and demonstration on 30KW Generator for operators from 3/9. 1 instructor furnished 3/3 for instruction and demonstrations on the M18A1 Claymore Weapon. (36 people). Short range recon patrol in AT 9475,9575 and 9574. Completed erection of athletic equip and paint.	

STAFF JOURNAL

M-Map
S-Staff
T-Troops
P-File

UNIT AXHANDLE 3
FROM 292400H Nov 65
TO 302400H Nov 65
PLACE Da Nang, Viet Nam

Unclassified
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
				(Summary Con't)	
				ing in DA SON School.	
		14	302400	Journal Closed	

DECLASSIFIED

3d Engineer Bn
5-4 Journal, Nov 1963

DECLASSIFIED

UNIT AXEHANDLE-4
 FROM 312400 Oct 65
 TO 012400 NOV 65
 PLACE DA NANG, VIET NAM

UNCLAS
 CLASSIFICATION

IN	CUT	SERIAL NO	TIME DATE	INCIDENT'S MESSAGES ORDERS	ACTION
	X	1	011000H	TODAY BRAVO Request number of water points in operation.	SF
X		2	011755H	TODAY BRAVO Reply to 011000H.	SF
		3	012400H	Journal closed.	
			SUMMARY	Requested from TODAY BRAVO they report the number of water points in operation and the number of operational water pumps. This was required after the STRIP was submitted and a critical problem of water pumps was reported. In answer it was reported that 3 water points and 2 55GPM Pumps were in operation.	
		3	012400H	Journal closed.	

UNIT AXEHANDLE-4
FROM 012400 NOV 65
TO 022400 NOV 65
PLACE DA NANG, VIET NAM

UNCLAS
CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES CEDECS	ACTION
X		1	021815H	TODAY CHARLIE-1 Oxygen and Hose	SF
	X	2	021930H	Request lumber from FLSG Lumber Yard.	EF
		3	022400H	JOURNAL CLOSED.	
			SUMMARY	TODAY CHARLIE-3 requested that one (1) bottle of oxygen and hose be delivered to them as soon as possible. Request was made to Heavy Equipment to prepare same for delivery and TODAY CHARLIE -6 was informed to deliver to the Third Platoon. AXE-HANDLE -4 request from SHOVE-4 that authority to draw lumber from FLSG Lumber Yard be granted.	
		3	022400H	Journal Closed.	

UNIT AXEHANDLE-4
 FROM 022400 Nov 65
 TO 032400 Nov 65
 PLACE DA NANG, VIET NAM

UNCLAS
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	031330H	SHOVE-4 Pump Centrifugal 3" Marlow.	SF
X		2	031330H	TODAY ALPHA-3 Deadline Report	SF
X		3	031330H	TODAY ALPHA-3 Deadline Report	SF
X		4	031335H	CG Missing Property	SF
X		5	031345H	AXEHANDLE-6 November Rotation	SF
X		6	031415H	Third FSR Tracer Action	SF
X		7	031240H	TODAY BRAVO Comment Shipment	SF
X		8	032400H	Journal Closed	
			SUMMARY	A return letter was received from SHOVE-4 with a	
				"Forward Approved" endorsement, pertaining to the	
				3" Marlow Centrifugal Pump that was requested as a	
				T/E change. Received the deadline report from 3d	
				Plt. of "A" Company for the 1st and 2nd of November.	
				There has not been any critical change in the dead-	

line status of the platoon.

UNIT AXEHANDLE-4
FROM 042400 Nov 65
TO 052400 Nov 65
PLACE DA NANG, VIET NAM

UNCLAS
CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	051130H	TODAY CHARLIE-3 Requested medical supplies.	SF
				SUMMARY	
				A request for medical supplies was received from	
				3d Platoon of "C" Company. Sickbay was requested	
				that subject supplies be prepared for shipment and	
				the First Sergeant of "C" Company was requested to	
				deliver same.	
		2	052400	Journal Closed.	

UNIT AXEHANDLE-4
 FROM 052400 Nov 65
 TO 062400 Nov 65
 PLACE DA NANG, VIET NAM

UNCLASS
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES CABERS	ACTION
X		1	060800H	SHOVE-3 Change #2 to operational reports.	SF
X		2	060318Z	CG III MAF Non-Burning Sanitary Fill.	SF
				SUMMARY	
				G-3 published change #2 to the operational reports.	
				This did not effect the 4 Section. CG IIINMAF	
				put an order pertaining to non-burnable sanitary	
				fill. This order was staffed and Police Sgt made	
				aware.	
		3	062400H	Journal Closed.	

UNIT AXEHANDLE-4
FROM 062400 Nov 65
TO 072400 Nov 65
PLACE DA NANG, VIET NAM

UNCLAS
CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENT'S MESSAGES CEDLERS	ACTION
X		1	070725H	TODAY BRAVO Deadline Report.	SF
X		2	071600H	Force Order 11350.1 Trash Dump Operation.	SF
				SUMMARY	
				Deadline Report received from "B" Company indicated	
				no change since last report. Force Order 11350.1	
				contains instructions for a new trash dump site	
				and operations.	
		3	072400H	Journal Closed.	

UNIT AXEHANDLE-4
 FROM 072400H Nov 1965
 TO 082400H Nov 1965
 PLACE Da Nang, Viet Nam

UNCLAS
 CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
	X	1	081830H	AXE-4 Request for lumber from Division Lumber Ward	F
X		2	081810H	Engr Maint: Received word that pumps are ready for pick-up.	SF
	X	3	080800H	AXE-4 Utilities Conservation	
				SUMMARY	
				AXEHANDLE-4 requested that a number of 40 pieces of 1x6 lumber be issued from the Division Lumber Yard.	
				Received a call from FLSG that three (3) 55GPM Pumps were ready for pick-up. Rewrote letter to CO advising him the Utilities Conservation was a critical item.	
		4	082400H	JOURNAL CLOSED	

UNIT AXEHANDLE-4
 FROM 082400H Nov 1965
 TO 092400H Nov 1965
 PLACE Da Nang, Viet Nam

UNCLAS
 CLASSIFICATION

LI	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
	X	1	090800H	TODAY-4 Ordered 150 Ill Grenades.	F
X		2	090815H	Fr: TODAY BRAVO to TODAY 21 Ref to msg 060046Z Nov	SF
X		3	090014Z	Barstow Supply Center Date and method doc passed.	SF
X		4	091540H	CLICK-4 One (1) M-54 Truck ready for pick-up at Wagon Master.	SF
				SUMMARY	
				AXEHANDLE-4 ordered 150 Illuminating Grenades from ASP-1. Grenades to be issued 25 per company. TODAY	
				BRAVO reported that they did not hold msg# 060046Z. Nov. They were unable to comply. The supply center at Barstow requested to know how and when certain documents were passed to them. They reported that they held no record. Received call from CLICK-4 that one (1) M-54 Truck was ready for pick-up at Wagon Master. Motor Transport Officer was informed of this	

and will make pick-up.

JOURNAL CLOSED

5 092400H

UNIT AXEHANDLE-4
FROM 102400 Nov 1965
TC 112400 Nov 1965
PLACE Da Nang, Viet Nam

UNCLAS
CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENT'S MESSAGES ORDERS	ACTION
X		1	111331H	TODAY BRAVO MI-4090A-35/1	SF
X		2	111745H	TODAY BRAVO Deadline Report	SF
X		3	110544Z	Obligations Recommendation with FSR	SF
				SUMMARY	
				TODAY BRAVO requested that MI-4090A-35/1 be shipped to them as soon as possible. MI was mailed immediately by the Log Chief. 3rd FSR requested obligations recommendations from AXEHANDLE-21. Supply immediately answered this request.	
		4	112400H	JOURNAL CLOSED	

UNIT AXEHANDLE -4
 FROM 132400 Nov 1965
 TO 142400 Nov 1965
 PLACE Da Nang Viet Nam

CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	140805H	Today Bravo: Request for Fuel Filters	SF
	X	2	140850H	Today Bravo Reply on Fuel Filters	F
	X	3	141050H	Today Bravo Shipment of Materials	SF
	X	4	141420H	Axe-4 Issue culvert for project # 693	SF
X		5	130608Z	Axe-21 To Barstow cancellation of Doc# 06920 F	F
X		6	120054Z	Axe-21 To Phila Cancellation of Doc# 07575	F
X		7	141630H	Sent Confidential letter to Shove-4	F
X		8	130518Z	8 Cu Yd Scrapers	SF
				Summary: Today Bravo requested that we sent to them	
				Fuel Filters for the last TD-15. We sent fuel filters out	
				with a man from here. Informed today bravo of a	
				shipment of construction material for them. Approved	
				a DD-1150 for issue of culvert material for project	
				# 693. Sent out cancellation on Doc# 06920 to Barstow.	
				Sent cancellation on Doc# 07575 to Phila.	

UNIT AXEHANDLE -4
FROM 142400 Nov 1965
TO 152400 Nov 1965
PLACE Da Nang Viet Nam

CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
		1	151230H	Made arrangements for shipment of materials to Chu Lai	F
		2	151630H	DD-1150 for Nav LAW's 25 ea	F
		3	151630H	DD-1150 for Trip Flares M-49	F
				Summary: Made arrangements to ship construction materials to Today Bravo. Submitted DD-1150 for 25 of the new LAWS M-72. Submitted DD-1150 for Trip Flares. Received the LAW's and place them in Class V Bunker number 1. The Trip Flares were not in Stock.	

UNIT AXEHANDLE -4
 FROM 152400 Nov 1965
 TO 162400 Nov 1965
 PLACE Da Nang Viet Nam

CLASSIFICATION

INCIDENT'S MESSAGES ORDERS			ACTION	
IN	OUT	SERIAL NO	TIME DATE	
		1	160335Z	Reassignment of personnel
		2	161500Z	Grenade Hand Frag
				SF
				SF
				Summary: Reassignment of personnel. No action
				by the S-4. Recieved message that all Fragmentation
				Hand Grenades had to be check for loose primers.
				All on hand grenades were checked and a negative
				report submitted

UNIT
 FROM 162400 NOV 1965
 TO 172400 Nov 1965
 PLACE Da Nang Viet Nam

CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS MESSAGES ORDERS	ACTION
X		1	171944H	From: White Beach Tenshaw To: 3d Engr Bn	SF
				Advance party from Chu Lai is at beach.	
	X	2	172000H	DTG of vehicle pickup	SF
X		3	172100H	III MAF Severe weather warning	SF
				Summary: Received message from Tenshaw Beach	
				that advance party from "B" Company has arrived and	
				needs transportation. Transportation sent out	
				by Motor Transport. Received severe weather	
				warning from III MAF.	

UNIT AXEHANDLE -4
 FROM 172400 Nov 1965
 TO 182400 Nov 1965
 PLACE Da Nang Viet Nam

CLASSIFICATION

IN	OUT	SERIAL NO	TIME DATE	INCIDENTS/MESSAGES/ORDERS	ACTION
X		1	180740H	C/7 1st Plt Request for Dump Truck	SF
X		2	180907H	Today Charlie 1st PLT request for Galvanometer	SF
X		3	180920H	Tpday -6 Bunker leaks	SF
X		4	181400H	Today Brave deadline	SF
X		5	180845H	Today Charlie request for Med Supplies	SF
				Summary: Received a request for a dump truck from 1st platoon of C/7. Motor transport sent truck to them.	
				1st Platoon of "CM" Company requested that a Galvanometer be sent to them ASAP. 1stSgt sent out with the truck at noon. Deadline from "B" Company indicated no change. Request for Medical supplies was received from 1st Platoon of "C" Company. BAS will pack supplies and "C" Company will deliver.	

STAFF JOURNAL

UNIT AXEHANDLE -4

FROM 192400 Nov 1965

TO 202400 Nov 1965

PLACE Da Nang Viet Nam

M-Map
S-Staff
T-Troops
P-File

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	191136Z	Portable Light Plant US Navy	SF
X		2	191015Z	Clothing inventory Summary: A Navy portable light unit was reported missing. A negative report was submitted from this unit. Request for on hand clothing inventory, Supplies action.	SF

()

STAFF JOURNAL

UNIT AXEHANDLE -4
 FROM 202400 Nov 1965
 TO 212400 Nov 1965
 PLACE DA MANG VIET NAM

M-Map
 S-Staff
 T-Troops
 P-File

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	201636Z	Enice Tractor Attachments	SF
X		2	200212Z	Nepprene Helo Pad	SF
X		3	200124Z	Headset T/A# 12122 and 12124	SF
X		4	201435H	Water Purif Units	SF
				Summary: FMF Pac requested information as to what attachments we required for the Enice tractors. A letter was submitted as to what attachments we required. A Nepprene Helo pad was delivered to this unit for installation at the CG quarters. Dic CEO wanted a report on Telephone Operators Head Set. A negative report	

was submitted.

STAFF JOURNAL

M-Map
S-Staff
T-Troops
P-File

UNIT AXEHANDLE -A
FROM 212400 Nov 1965
TO 222400 Nov 1965
PLACE Da Nang Viet Nam

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	221250Z	Initial repair parts for MRS-100	SF
X		2	220007Z	Dec # 01616 varification	SF
				Summary: Request initial spare parts for	
				MRS-100 be sent ASAP. Tractor being with	
				held from service pending receipt of	
				repair parts. Barstow requestedd varification	
				of Dec# 01616.	

()

STAFF JOURNAL

UNIT Axe Handle-4
FROM 232400 Nov65
TO 24 2400 Nov65
PLACE DANANG Vietnam

M-Map
S-Staff
T-Troops
P-File

UNCLASSIFIED
CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	241530H	"C" Co 1st EngrBn Chief Clerk to	SF
				Arrive 27 Nov 1965 for Supplies.	SE
X		2	232030H	Brake Linning	
				Received information that the Chief Clerk from C/1 is to arrive 27 Nov 65. FLSG has all types of brake linning for vehicles replacement repair for pickup.	

STAFF JOURNAL

M-Map
S-Staff
T-Troops
P-File

UNIT AxeHandle-4
FROM 242400 Nov65
TO 252400 Nov65
PLACE DANANG VIETNAM

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	240900	Tele-Capt WALTON haulin g of Lumber complete today.	F
				Summary: WALTON report that hauling of lumber will be complete today.	

STAFF JOURNAL

REF AxeHandle-4
 FROM 27n2400 Nov65
 TO 28 2400 Nov65
 PLACE DaNang VietNam

M-Map
 S-Staff
 T-Troops
 P-File

UNCLASSIFIED
 CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	280542Z	FSR-No answer on 8Yd scrapers.	SF
X		2	281700H	1st Plt "C" Company Dump Truck with broken jack shaft.	SF SF
X		3	271210H	"B" Company Deadline Report	SF
			Summary:	Message from FSR Requesting answer on 8Yd scrapers. 1st Plt "C" Company has Dump Trucks with broken jack-shaft Meter Transport senking mechanic with new jack shaft to them: "B" Co Deadline Report no changes.	from True

STAFF JOURNAL

WHAT AXEHANDLE -4

FROM 282400 Nov 1965

TO 292400 Nov 1965

PLACE Da Nang Viet Nam

M-Map
S-Staff
T-Troops
P-File

CLASSIFICATION

IN	OUT	SERIAL NO	DATE TIME GROUP	INCIDENTS, MESSAGES, ORDERS, ETC	ACTION
X		1	291655H	Col GOULD - Prineter Defense	SF
				Summary: Col GOULD requested that his well drilling crew no be integrated within our defense at night.	
				He stated that his job was a 24 hour job and his men needed rest.	

COMPANY "B" (REIN)
 3d Engineer Battalion
 3d Marine Division, FMT
 c/o FPO, San Francisco 96601

HAT/ren
 5410
 8 December 1965

From: Commanding Officer
 To: Commanding Officer, 4th Marine Regiment, 3d Marine Division, FMT
 Subj: Command Chronology

1. Significant Events


- a. This unit conducted the 4th Marines Special Mine Warfare and Booby Trap school during the month of November with approximately 220 students completing the course, including some members of MCB-10.
- b. The 3d Platoon went under operational control of 3d Battalion, 3d Marines on 13 November 1965.
- c. A crew of 9 1345's and 1341's worked for MAG-36 laying SATS matting for the heli-pad. They laid approximately 65% of the matting each day.
- d. On 18 November, began work on the minefield barrier around FLSU #1, consisting of approximately a 7500 meter by 75 meter cleared strip of land.
- e. On 26 November, began construction of 5 bunkers at AN TAN BRIDGE for 2d Battalion, 4th Marines.
- f. During the month of November this unit constructed 103 strongback tents for the 4th Marine and 12th Marine units and 4 for Co "B", 3d EngrBn.
- g. During the month of November, this unit distributed 702,805 gallons of potable water.
- h. During the month of November, this unit operated heavy engineer equipment for a total of 449 equipment hours and 571 operating hours.

2. New Developments

- a. The Third Platoon was transferred to Co "C", 3d EngrBn

3. Problem Areas

- a. At the present time this unit has 8 55 GPM pumps and 3 purification units on deadline.


 D. R. COMER