

Multimedia Q3 Review FY 2013-14

Wikimedia Foundation mediawiki.org/wiki/Multimedia

03/21/2013

Agenda

09:30 am - **Q3 Projects**

10:00 am - **Q4 Projects**

10:35 pm - Next steps

11:00 am - Meeting ends

^{*} All times above are Pacific time (UTC-8)

Mission

Here is our mission for multimedia:

- engage users through multimedia
- encourage media collaborations
- provide a seamless experience
- address technical debt

Goals

Here are our product goals for multimedia in coming years:

• improve the viewing experience



enable seamless contributions



support structured data



develop feedback tools



help editors use media on articles



• engage users in **media campaigns**



Q3 Projects

Q3 Projects - Accomplished

Here are some of our key achievements this quarter (Jan.-Mar. 2014):

Media Viewer 0.2

- better UI
- faster image load
- more metadata
- use this file



Media Viewer 0.3 Designs

- video/audio support
- slides, collections
- zoom
- GLAM Toolset (batch uploads)
- **Engagement** (2016 Vision, MP4 RfC, Wiki discussions, IRC chats)

Q3 Projects - Plan vs. Actual

Here are projects we had planned to complete in Q3 (Jan.-Mar. 2014):

- Expand Media Viewer
 - improve performance done
 - play video/audio files, PDF slides designs only
 - support plugins not done
- Improve the Upload Pipeline
 - bug fixes, code refactoring not done
 - UX improvements designs only
- Deploy GW Toolset done
- Discuss Video Formats with community done
- Implement File Notifications not done

Based on Engineering Goals - Multimedia Q3

Media Viewer 0.2


Purpose

- Better viewing experience
- Engage more users

New Features


- Faster image load
- Full screen
- Next/previous
- Meta-data panel
- Use this file





In development

- Opt-out
- Edit this file
- User feedback
- Site configuration
- Metrics






Ara ararauna @cc-by-sa-3.0 Michael Gäbler








Media Viewer Stats - Beta Users




About 17,620 Beta Feature users have enabled Media Viewer on 10 top sites as of Mar. 19, 2014. Based preference pages on these wikis. <u>Source: Wikimedia Foundation ></u>

Media Viewer Stats - Daily actions



Percent of image views in Media Viewer on a typical day: **thumbnail** clicks were 67%, **close** clicks were 34% of 3,540 views. Based on event logs from all wikis on Mar. 17, 2014. <u>Source: Wikimedia Foundation ></u>

Media Viewer Stats - Actions % Views



Percent of image views in Media Viewer on a typical day: **thumbnail** clicks were 67%, **close** clicks were 34% of 3,540 views. Based on event logs from all wikis on Mar. 17, 2014. <u>Source: Wikimedia Foundation ></u>

Feedback

Likes

- see images more clearly
- no need to jump away
- interface more intuitive
- easy access to images and data

Dislikes

- images take too long to load
- insufficient licensing and attribution
- interferes with editing workflows
- still missing some key features

Discussion >

Usability

Works well

- use display controls
- access metadata
- identify authors
- find 'use this file'

Not so well


- find more data on description page
- come back from description page
- understand what is a license
- know how to 'use this file'

Study >

Process

Agile Development

- Mingle tools / scrum practice
- Sprint planning / retrospectives
- Cycles of 6 weekly sprints



Stats

- Last cycle velocity: 164 points (8 weeks/4 engineers)
- Net sprint velocity: 13.5 points/week (for features/bugs)
- Total sprint velocity: 20.5 pts (inc. scope increase, meets)
- Net cycle capacity: 72 points total (12pts./sprint)

Mingle >

Q4 Projects

Q4 Projects

Here are key projects we plan to work on next quarter (Apr.-Jun. 2014):

Media Viewer 0.2

- pilot releases
- wide release
- bug fixes

Upload Wizard

- metrics, planning
- bug fixes
- code refactoring
- UI improvements
- Structured Data (planning, research, prototype)
- File Notifications (as time allows)

Q4 Projects - Plan vs. Forecast

Here are projects we had planned to take on in Q4 (Apr.-Jun. 2014):

- Improve the Upload Pipeline
 - bug fixes planned
 - o code refactoring planned
 - UX improvements planned
- Discuss plans for structured data on Commons planned
- Start File Feedback experiment postponed
- Support new video and audio formats per RfC postponed
- More bug fixes and Commons improvements planned

Media Viewer Launch

• gradual release of Media Viewer 0.2




- pilot releases start in April 2014:
 - MediaWiki.org
 - small pilot sites (e.g. Hungarian)
 - large pilot sites (e.g. French)
- full release on all wikis: May 2014
- fix bugs no feature development

Media Viewer 0.3

Postponed. May be picked up next year, as time allows.

- Video
- Audio
- Slides
- Mobile
- Plugins
- Zoom





Upload Wizard

Purpose:

- Provide a smoother upload experience
- Engage **more users** to contribute

Users:

Logged-in users

Tasks:

- Collect feedback, metrics
- Develop project plan
- Fix high priority bugs
- Incremental refactoring
- Improve user experience (see next slides)
- Support video uploads (with Internet Archive)



Main page Welcome Community portal Village pump


▼ Participate
 Upload file
 Recent changes
 Latest files
 Random file
 Help
 Contact us
 Donate

▶ Tools

Special page Search Q

Upload Wizard

Leave feedback · Back to the old form



Upload more media files

Done

Uploading 2 files

for all files

Add categories



Main page Welcome Community portal Village pump


▼ Participate
 Upload file
 Recent changes
 Latest files
 Random file
 Help
 Contact us
 Donate

▶ Tools

Special page Search Q

Upload Wizard

Leave feedback · Back to the old form





Main page Welcome Community portal Village pump


▼ Participate
 Upload file
 Recent changes
 Latest files
 Random file
 Help
 Contact us
 Donate

▶ Tools

Special page Search Q

Upload Wizard

Leave feedback · Back to the old form



Structured Data

Purpose:

- Store media file info as structured data on Commons
- Make it easier to view, search, upload, edit, curate and use media

Users:

All users and developers

Q4 Tasks:

- Develop project plan with Wikidata
- Review Wikidata code (e.g. WikiBase)
- Create mock interfaces (e.g. UploadWizard)
- Discuss data migration with community

See Mingle cards:

- #307 Plan for Structured Data on Commons
- #309 Prepare for Wikidata Integration

File Notifications

Purpose:

- Inform file creators when something happens to their files
- Engage users to contribute more files

Users:

All Commons contributors or curators

Features:

- File was Used in Article Q4?
- File Upload Complete Q4?
- File was Rated/Featured
- File was Edited
- File was Marked for Deletion

Q4 Roadmap

- Here's a possible timeline, for discussion purposes
- More planning needed, only first month has been estimated.

April	May	June
Media Viewer 0.2: pilot releases	MediaViewer 0.2: release to all wikis	MediaViewer 0.2: bug fixes
Upload Wizard: planning	Upload Wizard : fix bugs, UI design, refactor code?	Upload Wizard: code refactor, new features?
	Structured Data: planning, code review?	Structured Data: prototypes, discussions?
		File Notifications?

Next steps

2014-15 Projects - High Priority

We are **considering** one or more of these projects as high priorities for next year:

- **Upload Pipeline**
- Structured Data
- File Notifications
- Media Viewer 0.3

These options will be **discussed** in upcoming planning meeting for 2014-15.

2014-15 Projects - Lower Priority

We are also **considering** these projects as lower priorities for next year:

- File Feedback
- **Q** Better Search
- **Campaign Tools**


These options will be **discussed** in upcoming planning meeting for 2014-15.

2014-15 Ongoing Responsibilities

The team has maintenance obligations, technical debt and code review to clean up for the following projects:

- **A** Timed Media Handler
- Upload pipeline
- Image scaling
- **A** PDF handling
- **Media storage**
- **▲** Score
- **▲ GW** Toolset

Multimedia Map - Workflows by user group



Metrics

Here are key metrics we're **considering** to track the impact of our work:

- 17k uploaders / month (1)
- 288k uploads / month (1)
- 8.0M files used in articles (39% of all files) (2)
- 105k image views / month (in Media Viewer) (3)

- (1) Commons uploaders / uploads in Dec. 2013. Source: Wikimedia Foundation
- (2) GlobalFileUsage stats on Mar. 21, 2014. Source: Wikimedia Foundation
- (3) Media Viewer image use dashboards for Mar. 2014. Source: Wikimedia Foundation

The Team



Learn more:

mediawiki.org/wiki/Multimedia

Join our mailing list: lists.wikimedia.org/mailman/listinfo/multimedia

Multimedia Team
Wikimedia Foundation

Shortcut to this deck: <u>ur1.ca/gw89z</u>