

GENERAL HEADQUARTERS
SUPREME COMMANDER FOR THE ALLIED POWERS

APC 500
22 November 1946

AG 560 (22 Nov 46) ESS/IN
(SCAPIN 1356)

MEMORANDUM FOR: THE IMPERIAL JAPANESE GOVERNMENT

THROUGH: Central Liaison Office, Tokyo

SUBJECT: Construction Plan of Fishing Vessels

1. Reference is C.L.O. letter No. 5590 (CM), dated 23 October 1946, subject as above, with Inclosure 1, Steel Fishing Ships Construction Plan Number 4 (b).

2. Permission is granted to construct the 151 steel fishing vessels as listed on Inclosure 1, of this Memorandum.

FOR THE SUPREME COMMANDER:

1 Incl
Fishing Vessel Construction
Plan No. 4 (b)

J. B. Cooley
JOHN B. COOLEY,
Colonel, AGD,
Adjutant General.

See Scapin 1954 - 5 Jan 49

*Amended by Scapin 2033
27 Jul 49*

FISHING VESSEL CONSTRUCTION PLAN No. 4 (b)

Name of Yards	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Fujinagata S. Y.	Osaka	Tuna	135	4	Nichire Gyogyo	Apr 1947	5 Months
"	"	"	"	2	Nippon Gyogyo	Jun 1947	4 "
Hakodate D. Y.	Hakodate	"	"	"	Nichire Gyogyo	Mar 1947	6 "
"	"	"	"	1	G. Hashimoto	" "	6 "
Harima S. Y.	Aioi	"	160	4	Nakagawa Kaiun	May 1947	7 "
"	"	"	"	1	Y. Murata	Apr 1947	6 "
"	"	"	"	3	Hoyo Suisan	Jun 1947	7 "
"	"	"	135	3	"	" "	7 "
Hayashikane S. Y.	Shimonoseki	Small Trawler	75	2	Taiyo Gyogyo	May 1947	5 "
Hitachi Innohima	Hiroshima P.	Tuna	200	3	Nippon Suisan	" "	6 "
Hitachi Sakurajima	Osaka	Whaler	370	3	"	Jun "	8 "
Ishikawajima H. I.	Tokyo	Tuna	135	2	Nichibei Suisan	May "	3 "
"	"	"	"	1	T. Nozaki	Apr 1947	2 "
"	"	"	"	1	T. Abe	Mar 1947	2 "

Name of Yards	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Ishikawajima H. I.	Tokyo	Tuna	135	1	T. Hatakeyama	May 1947	3 Months
"	"	"	"	1	I. Koyama	Jun 1947	2 "
Kanasashi S. Y.	Shimizu	"	"	1	Y. Kanasashi	Sep 1947	6 "
"	"	"	"	1	Fuji Suisan	Oct 1947	7 "
Kawasaki Kansen	Kobe	"	"	1	T. Yamamoto	Jan 1947	5 "
Ishikawajima H. I.	Tokyo	Tuna	"	1	T. Fuchibe	Apr 1947	2 "
Kawasaki Kansen	Kobe	Tuna	135	2	Kosei Suisan	Feb 1947	7 "
"	"	"	"	1	Y. Izui	Apr 1947	7 "
Kawasaki Senshu	Osaka	"	"	4	Goyo Suisan	Mar 1947	4 "
Yasado D. Y.	Yamaguchi P.	"	"	2	"	Dec 1947	3 "
"	"	"	"	2	Nichiro Gyogyo	Mar 1947	4 "
Koyanagi S. Y.	Shimizu	"	120	1	K. Kameya	Apr 1947	5 "
"	"	"	"	1	M. Takiguchi	Jun 1947	7 "
Miho S. Y.	"	"	135	1	H. Onoda	Feb 1947	6 "
Ishikawajima H. I.	Tokyo	"	"	2	T. Sasaki	July 1947	2 "

Name of Yard	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Miho S. Y.	Shimizu	Tuna	135	1	G. Masuda	May 1947	5 Months
Mitsubishi Hiroshima	Hiroshima	Small Trawler	75	2	Nichiro Gyogyo	Dec 1946	3 Months
"	"	"	"	2	S. Inoue	Dec 1946	3 Months
"	"	"	"	2	Y. Inoue	" "	3 "
"	"	Tuna	135	4	Nichiro Gyogyo	Jan 1947	3 "
Mitsubishi Nagasaki	Nagasaki	"	160	2	Nakagawa Kaiun	Feb 1947	3 "
"	"	Small Trawler	55	2	H. Yamada	Dec 1946	2 "
"	"	"	55	10	Marutoku Gyogyo	Apr 1947	5 "
Mitsubishi Shimonoseki	Shimonoseki	Tuna	110	1	H. Aoki	Mar 1947	4 "
"	"	"	110	1	S. Suzuki	Apr 1947	4 "
"	"	"	"	1	G. Asano	" "	4 "
"	"	Fish Carrier	175	2	Nakagawa Kaiun	" "	4 "
"	"	Tuna	110	1	K. Kajiwara	Feb 1947	3 "
Mitsubishi Wakamatsu	Moji	Purse Net	18	2	Y. Tanaka	Dec 1946	3 "

Name of Yards	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Mitsubishi Yokohama	Yokohama	Tuna	135	2	J. Shiro	Feb 1947	5 Months
"	"	"	"	1	H. Suzuki	Apr 1947	4 Months
"	"	"	"	1	Kanagawa Suisan	Feb 1947	3 Months
"	"	"	"	3	Nichiro Gyogyo	Apr 1947	3 "
"	"	"	"	1	Y. Yagishita	May 1947	3 "
"	"	"	"	1	N. Endo	" "	3 "
Mitsui Tamano	Tamano	Small Trawler	75	2	Inui Kaiun	Nov 1946	2 "
"	"	Tuna	135	1	T. Sasayama	Feb 1947	3 "
"	"	"	"	1	S. Kitamura	Apr 1947	3 "
"	"	"	"	1	T. Mori	" "	3 "
"	"	"	"	1	K. Yamashita	" "	3 "
"	"	"	"	1	E. Isobe	May 1947	3 "
"	"	"	"	1	G. Onishi	Feb 1947	3 "
"	"	"	"	1	K. Kuroiwa	Jun 1947	3 "
"	"	Whaler	300	2	Taiyo Gyogyo	July 1947	5 "
Nagoya S. Y.	Nagoya	Tuna	135	1	S. Tanaka	Jun 1947	5 "

Name of Yards	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Nanao Kosakusho	Ishikawa P.	Fish Carrier	19	5	H. Arima	Jun 1947	8 Months
"	"	"	55	1	Y. Motoyoshi	Feb 1947	3 "
Niigata I. W.	Niigata	Tuna	135	1	S. Ueda	Apr 1947	4 "
"	"	"	"	1	H. Kikkawa	May 1947	4 "
"	"	"	"	1	T. Kanernari	Jun 1947	4 "
Nippon Steel Tube Shimizu	Shimizu	"	"	1	K. Kurokawa	Apr 1947	4 "
Nipponkai D. Y.	Toyama	"	120	2	Kawaminami Kogyo	Nov 1946	2 "
Onomichi S. Y.	Hiroshima P	"	135	2	Daiko Shosen	Feb 1947	5 "
Ohara S. Y.	Osaka	"	"	1	K. Okawa	May 1947	7 "
Saga S. Y.	Toyama P.	Fish Carrier	45	1	K. Oide	Feb 1947	6 "
"	"	Small Trawler	45	1	K. Miya	" "	6 "
Sanko Osaka	Osaka	Tuna	135	2	Daiko Shosen	Apr 1947	5 "
"	"	"	"	2	Toyo Suisan	July 1947	7 "
"	"	"	"	4	Sanko Kisen	" "	6 "
"	"	Fish Carrier	500	2	Sanko Kisen	" "	6 "

Name of Yards	Location	Type of Vessel	Gross Tonnage	No. of Ships	Owner	Anticipated Time of Completion	Working Periods Required to Complete
Showa S. Y.	Shimizu	Tuna	135	1	Showa Gyogyo	Apr 1947	7 Months
Showa I. W.	Osaka	"	"	1	Mochimune Enyo Gyogyo	May 1947	8 "
Tohoku D. Y.	Miyagi P.	"	"	1	K. Boshu	Mar 1947	5 "
"	"	Fish Carrier	200	1	S. Izumida & S. Hide	Jun 1947	6 "
Tokai S. Y.	Shimizu	Tuna	135	1	R. Ogata	Aug 1947	6 "
"	"	"	"	1	S. Yamashita	Sep 1947	7 "
Urabe S. Y. Taguma	Hiroshima P.	"	"	2	Shima Suisan	Feb 1947	6 "
Uraga D. Y.	Uraga	"	120	1	Kanto Suisan	Mar 1947	4 "
"	"	"	"	1	M. Miura	Jan 1947	4 "
"	"	"	"	1	K. Watanabe	" "	4 "
Yamamoto Kochi	Kochi	"	95	1	Usa Enyo Gyogyo	Feb 1947	3 "
"	"	"	135	1	Godo Kumiai T. Yamamoto	Jan 1947	4 "
Yamanishi S. Y.	Miyagi P.	Fish Carrier	55	1	Miyagi Kanzume Co. Ltd		
"	"	Tuna	135	1	K. Abe	Mar 1947 May 1947	4 "
"	"	"	65	1	K. Matsuda	Apr 1947	4 "

<u>Type of Vessel</u>	<u>Tonnage</u>	<u>Number</u>	<u>Total Tonnage</u>
Fish Carrier	500	2	1,000 G.T.
"	200	1	200 "
"	175	2	350 "
"	55	2	110 "
"	45	1	45 "
"	19	5	95 "
Whaler	370	3	1,110 "
"	300	2	600 "
Tuna	200	3	600 "
"	160	10	1,600 "
"	135	82	11,070 "
"	120	7	840 "
"	110	4	440 "
"	95	1	95 "
"	65	1	65 "
Small Trawler	75	10	750 "
"	55	12	660 "
"	45	1	45 "
"	18	2	36 "
		<hr/>	<hr/>
		151 Ships	19,711 Gross Tons.