

Taak	Verantw.	Jeroen	Steven	Laurens I	Maarten	Tristan	Iris	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
educatie		36,7	40,7	36,2	31,2	30,2	37,2													
seminaries		20	20	20	20	20	20													
introductie		4	4	4	4	4	4													
zonnenpanelen en DC-motor		4	4	4	4	4	4		1											
race strategie en overbrenging		4	4	4	4	4	4													
simulink		4	4	4	4	4	4													
fablab		4	4	4	4	4	4													
peer assessment	Maarten	0,2	0,2	0,2	0,2	0,2	0,2													
peer assessment 1		0,1	0,1	0,1	0,1	0,1	0,1						1							
peer assessment 2		0,1	0,1	0,1	0,1	0,1	0,1													
wiki-pagina	Steven	8,5	12,5	8	3	2	9													
aanmaken		2	5	1	0	0	0,5													
onderhouden		3	4	3,5	1	0	4													
bloggen		3,5	3,5	3,5	2	2	4,5													
race	Laurens	6	6	6	6	6	6													
voorbereiding		2	2	2	2	2	2													
testrace		2	2	2	2	2	2													
wedstrijd		2	2	2	2	2	2													
test		2	2	2	2	2	2													0
Taak	Verantw.	Jeroen	Steven	Laurens I	Maarten	Tristan	Iris	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
engineering		28	18,5	22,5	27,5	37	25													
ontwerpen	Maarten	17	2	14	9	17	17													
brainstormen		2	2	2	2	2	2													
technische tekeningen	Tristan	10	0	6	5	10	10													
onderdelen		5	0	0	3	5	5													
3d-tekening		5	0	6	2	5	5													
bouw	Maarten	6	7,5	3,5	12,5	14	3,5													
frame		0,5	1	0,5	1,5	2	0,5													
statief		0,5	1	0,5	1,5		0,5													
wielen		0,5	0,5	0,5	1,5		0,5													
bevestigingen		0,5	1	0,5	2		0,5													
bedrading en electronica		1	3	0	2,5		0,5													
schokdemper		2		0,5	1,5		0,5													
schieter		1	1	1	2		0,5													
berekeningen	Steven	3		2	4		4													
handmatig		3		2	2	1.2	3													
matlab: simulink		0	3	0	2		1													
afstellen en aanpassen		2	3	3	2		0,5													-
optimalisatie	Iris	5		5	6		4,5			-			1	-		-				



## Team Helios

laak 🦷	Verantw.	Jeroen	Steven L	aurens M	aarten 1	Tristan	Iris	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
conomie		37	38	39	31	38,5	34													
plan van aanpak	Steven	5,5	4	3,5	0,5	2	0,5													
opstellen		3	3	3	0	0	0													
bijstellen					0	2	0,5													
samenwerkingscontact	Jeroen	2,5	1	0,5	0,5	2	0,5													
opstellen		2	0,5	0	0	0,5	0													
bijstellen		0,5	0,5	0,5	0,5	1,5	0,5													
bedrijf	Tristan	0,5		0,5	0	2	0													
logo + naam		0,5	0	0,5	0	2	0													
marketing	Laurens	2	2	4	2	1	2													
doelgroep bepalen	Iris	2	2	4	2	1	2													
management		29	32	31	28,5	33,5	31,5				1									
gantt chart	Iris	0	0	3,5	0,5	1	4													
aanmaken		0	0	3	0	0	3													
aanpassen		0	0	0,5	0,5	1	1													
work breakdown structure	Laurens	0	0	3,5	1	0,5	0,5													
aanmaken		0	0	3	0,5	0	0,5													
aanpassen		0	0	0,5	0,5	0,5	0		1											
vergaderingen	Jeroen	29	32	24	27	32	27													
afspreken		18	18	18	18	18	18													
met coach		6	6	6	6	6	6		-											
met team		12	12	12	12	12	12													
vergaderverslagen maken	Iris	0	0	0	0	0	5									-				
plannen		1	1	1	1	1	1													
aanmaken		0,5	0,5	0,5	0,5	0,5	0,5													
aanpassen		0,5	0,5	0,5	0,5	0,5	0,5		1											
eindverslag	Tristan	10	13	5	8	13	8							(						
maken		6	10	4	5	10	5													
verbeteren		4	3	1	3	3	3													
totaal		101,7	97,2	97,7	89,7	105,7	96,2													