

Pool of Ideas	Feature Preparation		Feature Selected	User Story Identified	User Story Preparation		User Story Development		Feature Acceptance		Deployment	Delivered
Epic 431	3 - 10 In Progress Ready		2 - 5	30	15 In Progress Ready		15 In Progress Ready (Done)		8 In Progress Ready		5	Epic 693
Epic 478	Epic 444	Epic 662	Epic 602			Story 602-02	Story 602-06	Story 602-05	Epic 401	Epic 609	Epic 693	Epic 693
Epic 562	Epic 589		Epic 302	Story 302-03 Story 302-01	Story 302-07	Story 302-09	Story 303-05	Story 302-04	Epic 468	Epic 577	Epic 693	Epic 693
Epic 439	Epic 651		Epic 302	Story 302-02 Story 302-06	Story 302-08				Epic 362		Epic 693	Epic 693
Epic 329			Epic 335	Story 335-09 Story 335-10 Story 335-04	Story 335-05	Story 335-06					Epic 693	Epic 693
Epic 287			Epic 335	Story 335-08 Story 335-01 Story 335-03	Story 335-02	Story 335-07					Epic 693	Epic 693
Epic 606	Discarded		Epic 512	Story 512-04 Story 512-07 Story 512-02	Story 512-01							
	Epic 511	Epic 213		Story 512-05 Story 512-06 Story 512-03								
	Epic 221											

Policy
Business case showing value, cost of delay and size estimate and design outline.

Policy
Selection at Replenishment meeting chaired by Product Director.

Policy
Small, well-understood, testable, agreed with PD & Team

Policy
As per "Definition of Done" (see...)

Policy
Risk assessed per Continuous Deployment policy (see...)