

## Meeting report n° 9

### Attendance

<b>Name</b>	<b>Function</b>
Alex Van Tilborg	President
Thomas Colebrants	Designer
Jannes Van Noyen	Designer
Dries Caers	Time management
Alaâ-eddine lamrabet	Team creative
Brent Ceyskens	Designer

### Absent

/

### Agenda

Topics to be discussed:

- Meeting with coach
- Finish the car
- Start case SSV 2

### Approval

## Task list and follow up

Assignment	responsible	Team members	Due date	Finished (Y/N)	Actual workload (h)
Fablad	Alex		22 april	Y	2h
Build of SSV	Jannes	rest	22 april	Y	8h
Purchase	Dries		22 april	Y	0.5h

To Do	responsible	Team members	Due date	Finished (Y/N)	Actual workload (h)
Build car with adjustments	jannes		6/05		

## Agenda discussion

- The meeting with the coach was about the case SSV 2. It was a little introduction about what to expect. We discussed what there had to be improved in case SSV1.
- The task for case SSV 2 were distributed to each member
- After the measurement; some changes were needed and we discussed them.
- Concluded to change the number of global to two and make the plate lighter

## Time Check

Because of the change that needs to be made on the ssv we lost some extra time but we will make up for it!

## Future Meeting:

Next meeting will be 6 may at 14 pm in room 11.02.