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Log book: week 1 

Date Activity Time 

15.02.2011 EE4-session: Introduction 2 hours

15.02.2011 Team division 0.5 hours

15.02.2011 Task division & organization 1.5 hours

17.02.2011 Plan of approach 2 hours

Total  6 hours

 

Log book: week 2 

Date Activity Time 

22.02.2011 EE4-session: Tranismission ratio 1 hour

22.02.2011 Meeting coach 0.5 hours

22.02.2011 Short meeting 0.5 hours

22.02.2011 Measure solar panel char. 0.5 hours

23.02.2011 Designing Logo 2 hours

26.02.2011 Writing first 2 blogs 1 hour

26.02.2011 Adapting Logo 1 hour

Total  6.5 hours

 

Log book: week 3 

Date Activity Time 

01.03.2011 Meeting 1 hour

01.03.2011 Meeting Coach 0.5 hours

01.03.2011 Design SSV 1 hour

01.03.2011 Solid Edge; Frame 1 hour

Total  3.5 hours
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Log book: week 4 

Date Activity Time 

07.03.2011 Design SSV 1 hour

08.03.2011 EE4-session: Simulink 1.5 hour

08.03.2011 Meeting coach 0.5 hour

08.03.2011 Meeting 1 hour

08.03.2011 Looking for modeling parts 2 hours

Total  6 hours

 

Log book: week 5 

Date Activity Time 

15.03.2011 Meeting Coach 0.5 hours

15.03.2011 Meeting 1 hour

15.03.2011 Finishing basic design SSV 2.5 hours

19.03.2011 Correcting and writing blogs 2.5 hours

19.03.2011 Solid edge 3 hours

Total  9.5 hours

 

Log book: week 6 

Date Activity Time 

22.03.2011 Meeting 1 hour

22.03.2011 Meeting Coach 0.5 hours

22.03.2011 Meeting 0.5 hours

22.03.2011 Visiting Fablab 2 hours

22.03.2011 Inkscape tutorial 1.5 hours

25.03.2011 Drawing frame in inkscape 1 hour

26.03.2011 Vectorising Logo 4 hours

Total  10.5 hours
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Log book: week 7 

Date Activity Time 

28.03.2011 Designing all parts to be cut out 6 hours

29.03.2011 Meeting 1 hour

29.03.2011 Meeting with coach 0.5 hour

30.03.2011 Drawing all parts to be cut out 4 hours

31.03.2011 Fablab; lasercutter 3 hours

Total  14.5 hours

 

Log book: week 8 

Date Activity Time 

05.04.2011 Fablab; new gears 1.5 hours

07.04.2011 Fablab; new frame (thinner) 3 hours

Total  4.5 hours

 

Log book: week 9 

Date Activity Time 

26.04.2011 Testing + roll down + meeting + 

meeting coach 

3 hours

26.04.2011 Taking pictures of SSV 0.5 hour

29.04.2011 Solid Edge 1.5 hours

01.05.2011 Blog week 6 - 9 1 hour

01.05.2011 Updating website 2 hours

Total   8 hours

 

Log book: week 10 

Date Activity Time 

02.05.2011 Solid Edge 2 hours

03.05.2011 SSV race 3 hours

Total  5 hours
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Log book: week 11 

Date Activity Time 

10.05.2011 Meeting + Meeting coach 1.5 hours

12.05.2011 Technical drawings 3 hours

12.05.2011 Updating website 1 hour

13.05.2011 Updating Logbook 2 hours

Total  7.5 hours

Grand Total  81.5 hours

 


